

CONCESSION AGREEMENT between MORMUGAO PORT TRUST, GOA & ADANI MURMUGAO PORT TERMINAL PVT. LTD., AHMEDABAD for Coal Handling Terminal at BERTH NO. 7 in the PORT OF MORMUGAO, GOA, INDIA

Dated: 22nd September, 2009






CONCESSION AGREEMENT

FOR

Coal Handling Terminal

At
Berth No. 7
In the Port of Mormugao, Goa,
INDIA

DATED: 22ND SEPTEMBER, 2009



IA



CONCESSION AGREEMENT

BETWEEN

BOARD OF TRUSTEES FOR MORMUGAO PORT TRUST (THE CONCESSIONING AUTHORITY)


AND

ADANI MURMUGAO PORT TERMINAL PRIVATE LIMITED (THE CONCESSIONAIRE)

FOR

Development of a Coal Handling Terminal at Berth No.7 in the Port of Mormugao, Goa On Design, Build, Finance, Operate and Transfer (DBFOT) basis

DATED: 22ND SEPTEMBER, 2009



Pa



CONCESSION AGREEMENT

TABLE OF CONTENTS

ARTICLE 1		11
DEFINITIONS AND INTERPRETATION		
1.1	DEFINITIONS	11
1.2	OTHER REFERENCES	24
1.3	INTERPRETATIONS	
1.4	MEASUREMENTS AND ARITHMETIC CONVENTIONS	
1.5	AMBIGUITIES AND DISCREPANCIES	28
ARTIC	LE 2	29
CONCE	ESSION AND PORT ASSETS	29
2.1	CONCESSION	29
2.2	CONCESSION PERIOD	
2.3	ACCEPTANCE OF THE CONCESSION	30
2.4	PORT'S ASSETS	
2.5	Use of Port's Assets	30
2.6	INFORMATION ABOUT PROJECT SITE AND PORT'S ASSETS	
2.7	ACCEPTANCE OF THE PORT ASSETS	
2.8	PEACEFUL OCCUPATION	32
ARTIC	LE 3	33
CONDI	TIONS PRECEDENT	33
3.1	CONDITIONS PRECEDENT:	33
ARTIC	LE 4	37
PERFO	RMANCE GUARANTEE	37
4.1	PERFORMANCE GUARANTEE	37
ARTIC	LE 5	38
INDEP	ENDENT ENGINEER	38
5.1	INDEPENDENT ENGINEER	38
ARTIC	LE 6	40
PROJE	CT IMPLEMENTATION	40
6.1	PREPARATION OF DESIGNS AND DRAWINGS	40
6.2	REVIEW OF THE DESIGNS AND DRAWINGS	40
6.3	CONSTRUCTION PHASE	
6.4	OBLIGATIONS OF THE CONCESSIONAIRE	
6.5	OBLIGATIONS OF THE CONCESSIONING AUTHORITY	
6.6	SUSPENSION OF WORKS	
6.7	ISSUE OF COMPLETION CERTIFICATE	46
6.8	CHANGE OF SCOPE	
6. 9	LIQUIDATED DAMAGES	51
ARTIC	LE 7	52
OPERA	TIONS & MAINTENANCE	52
7.1	(a) Diligations of the Concessionaire	
	(b) Rights of Concessionaire.	
	(c) Obligations of the Concessioning Authority	
7.2	TILITIES AND SERVICES	
7.3	LIABILITY FOR SHORTFALL IN PERFORMANCE	62









ARTICLE 8		
TARIFF		
8.1	LEVY AND RECOVERY OF THE TARIFF	
8.2	COLLECTION OF CESSES AND CHARGES	64
	E 9	
PAYMEN	NTS TO THE CONCESSIONING AUTHORITY	65
9.1	LICENSE FEE	
9.2	PAYMENTS OF ROYALTY	
9.3	UTILITIES OR SERVICES	
9.4 9.5	CERTIFIED ACCOUNTS	
ARTICL	E 10	71
ASSETS:	OWNERSHIP AND PERMITTED CHARGE	71
10.1	OWNERSHIP OF ASSETS	
(a)	Land and Water Area	71
(b)	Assets created or provided by the Concessionaire	71
10.2	PERMITTED CHARGE ON ASSETS	72
ARTICL	E 11	73
	OLDING	
11.1	OWNERSHIP STRUCTURE	
11.2	SHAREHOLDING	73
11.3	CONSTITUENT DOCUMENTS	74
ARTICL	E 12	
	L RIGHTS, DUTIES AND OBLIGATIONS	
12.1	OF THE CONCESSIONAIRE	
(a) (b)	Applicable Permits	75
(c)	Taxes & duties Insurance	75
(d)	Indemnification	
(e)	Assignability	
(f)	Engagement of Contractors	79
(g)	Condition Survey	80
12.2	OF THE CONCESSIONING AUTHORITY	
(a) (b)	Assistance in obtaining Approvals, Permits and Licenses	
(c)	General rights of inspection and verification	82
12.3	OF THE CONCESSIONING AUTHORITY AND THE CONCESSIONAIRE	
(a)	Compliance with Laws and Regulations	82
(b)	Rights to Documents	82
ARTICLI	E 13	84
CHANGE	IN LAW	84
13.1	Change in Law	84
13.2	THE CONCESSIONAIRE'S REMEDY	85
ARTICLI	E 14	
	MAJEURE	
14.1	FORCE MAJEURE EVENT	
14.2	Non-Political Events	
14.3	POLITICAL EYENTS	
14.4	OTHER EVENTS	
14.5	NOTICE OF FORCE MAJEURE EVENT	
14.6	PERIOD OF FORCE MAJEURE	92
14.7	RESUMPTION OF PERFORMANCE.	92
14.8	PERFORMANCE EXCUSED	92
14.9	COSTS, RIVISED TIMETABLE	93



(a)	Costs	
(b)	Extension of time/period	93
14.10	TERMINATION DUE TO FORCE MAJEURE EVENT	93
ARTICLI	E 15	94
EVENTS	OF DEFAULT	94
15.1	EVENTS OF DEFAULT	
(a)	The Concessionaire Event of Default	94
(b)	The Concessioning Authority Event of Default	96
15.2	PARTIES RIGHTS	
15.3	CONSULTATION NOTICE	97
15.4	REMEDIAL PROCESS	98
15.5	OBLIGATIONS DURING REMEDIAL PERIOD	
15.6	REVOCATION OF CONSULTATION NOTICE	
15.7	TERMINATION DUE TO EVENTS OF DEFAULT	99
15.8	CONCESSIONING AUTHORITY'S RIGHTS OF STEP-IN	100
ADTICI	E 16	
TERMIN	ATION OF THE CONCESSION AGREEMENT	101
16.1	TERMINATION PROCEDURE	101
16.1	OBLIGATIONS DURING TERMINATION PERIOD.	101
16.3	REQUISITION	101
16.3	CONDITION SURVEY	
16.5	CONSEQUENCES OF TERMINATION	
ARTICLI	E 17	105
COMPEN	VSATION	105
17.1	COMPENSATION	
(a)	Termination due to Force Majeure Event	
(b)	Termination due to Concessionaire Event of Default	
(c)	Termination due to Concessioning Authority Event of Default	106
17.2	NO COMPENSATION ON EXPIRY OF CONCESSION PERIOD	
17.3	TRANSFER FEE AND CHARGES	
17.4	PAYMENT OF COMPENSATION TO LENDERS	
17.5	DELAYED PAYMENT OF COMPENSATION	
17.6	DELAYED TRANSFER OF ASSETS	
17.7	REMEDIES CUMULATIVE	109
ARTICLI	E 18	110
IRANSF	ER ON EXPIRY OF THE CONCESSION PERIOD	110
18.1	GENERAL SCOPE OF TRANSFER/PAYMENT	110
18.2	CONCESSIONAIRE'S OBLIGATIONS	
18.3	CONCESSIONING AUTHORITY'S OBLIGATIONS	111
18.4	RISK	112
ARTICLI	E 19	113
DISPUTE	RESOLUTION	113
19.1	AMICABLE SETTLEMENT	113
19.2	ASSISTANCE OF EXPERT.	
19.3	ARBITRATION	
(a)	Arbitrators	
(b)	Place of Arbitration	
(c)	English Language	
(d)	Procedure	
(e)	Enforcement of Award	
(f)	Fees and Expenses	
(g)	Performance during Arbitration	115
ARTICLI	E 20	110



REPRES	ENTATIONS AND WARRANTIES	116
20.1	REPRESENTATIONS AND WARRANTIES OF THE CONCESSIONAIRE	116
20.2	REPRESENTATIONS AND WARRANTIES OF THE CONCESSIONING AUTHORITY	118
20.3	DISCLOSURE	119
ARTICL	E 21	120
MISCEL.	LANEOUS PROVISIONS	120
21.1 21.2	DATUMSURVIVAL OF OBLIGATIONS	120
21.2	ARTICLES TO SURVIVE TERMINATION	120
21.4	JOINT RESPONSIBILITY	
21.5	SEVERAL OBLIGATIONS	
21.6	SEVERABILITY	
21.7	Notices	
21.8	WAIVER	122
21.9	AMENDMENTS, MODIFICATIONS OR ALTERATIONS	122
21.10	GOVERNING LAW	
	ENTIRE AGREEMENT	
	IX 1	
PROJE	CT SITE	124
LAYO	UT TO APPENDIX-1	126
APPEND	IX 2	127
IAVO	S ASSETSUT TO APPENDIX-2	127
APPEND	IX 3	130
SUBST	TITUTION AGREEMENT	130
APPEND	IX 4	144
PROJE	CT REQUIREMENTS	144
LATO	UT TO APPENDIX-4	14/
APPEND	IX 5	164
	### V *********************************	104
PROJE	CT SCHEDULE	164
	IX 6	
DESIG	NS AND DRAWINGS	165
APPEND	IX 7	166
	S OF REFERENCE FOR INDEPENDENT ENGINEER	
APPEND	IX 8	184
PERM	ITS AND CLEARANCES PROCURED BY THE CONCESSIONAIRE/CONCESS	IONING
	ORITY	
	IX 9	
PERFO	PRMANCE GUARANTEE	189
APPEND	IX 10	195
CERTI	FICATES	195
APPEND	IX 11	105
TARIF	FS	197
APPEND	IX 12	201
	1 this	
RATES	SAPPLICABLE IN RESPECT OF LAND, UTILITIES AND SERVICES	201
APPENE	1X43	20/
/		
MININ	IUM GUARANTEED CARGO.	204
T	The state of the s	







APPENDIX 14	205
PERFORMANCE STANDARDS	
APPENDIX 15	209
ESCROW AGREEMENT	
APPENDIX 16	228
FORMATS OF REPORTS	228



IN







GOA Serial No. 10.711.......Place of Vending Vasco Date. 11.109.12009 Vendor Cednc M Fernandes R/O Chicalim icence No - JUD/STP/2/2000/MOR/AC Value of Stamp Paper & 1001-(autors One Hum DATD ONT) |
Name of Purghaser ADAMI MURMUGAO PORT TERMINAC (V) LTD HMASABAO Name of Father Purpose HCLELMEACO.....Transacting Parties

Signature of Stamp Vendor

Signature of Purchaser

CONCESSION AGREEMENT

THIS CONCESSION AGREEMENT is made at Headland Sada, Goa on this the 22nd day of September, 2009.

BETWEEN:

BOARD OF TRUSTEES for MORMUGAO PORT TRUST, a body corporate constituted under the provisions of the Major Port Trusts Act, 1963 and having its Administrative Office at Administrative Office, Headland, Sada, Goa, India hereinafter referred to as "the Concessioning Authority" (which expression shall, unless repugnant to the context or meaning thereof, include its successors and permitted assigns);

AND

135371



2. ADANI MURMUGAO PORT TERMINAL PRIVATE LIMITED company registered under the Companies Act, 1956, and having its registered office at Adani House, Near Mithakhali Six Roads, Navrangpura, Ahmedabad – 380 009, Gujarat, India hereinafter referred to as "the Concessionaire" (which expression shall, unless repugnant to the context or meaning thereof, include its successors and permitted assigns).

WHEREAS:

- (A) The Concessioning Authority is desirous of implementing a Project (as defined hereinafter) for developing a Coal Handling Terminal at Berth No. 7 in the Port of Mormugao, Goa on 'Design, Build, Finance, Operate and Transfer' ("DBFOT") basis for handling a minimum quantity of coal as defined in the Project capacity as a common user facility for rail and road evacuation, and further with an option for evacuation through rail, road or alternate means exceeding the above project capacity, through private sector participation;
- (B) In or about April 2008, the Concessioning Authority invited applications from the interested parties in accordance with the Request for Qualification (as defined hereinafter), to shortlist competent parties that can subsequently bid for the Project;
- (C) In response to the invitation referred to in recital 'B' above, the Concessioning Authority received applications from various parties including the application dated June 20, 2008 submitted by the Consortium in accordance with the Request for Qualification;
- (D) The Concessioning Authority, after evaluating all the applications, shortlisted

 (5) Five number of applicants including the Consortium and invited proposals
 from them in accordance with the Request for Proposal (as defined hereinafter), for implementing the Project;
- (E) In response to the Request for Proposal, the Concessioning Authority received proposals from the shortlisted applicants including the one submitted by the Consortium vide proposal dated June 27, 2009;





- (F) The Concessioning Authority, after evaluating all the proposals received by it from the shortlisted applicants, accepted the proposal referred to in recital "E" above submitted by the Consortium and communicated its acceptance to the Consortium vide Letter of Award for Award of Concession dated August 07, 2009;
- (G) The Consortium have incorporated the Concessionaire as a special purpose company in India, under the Companies Act, 1956 to implement the Project;
- (H) Following the issue of the Letter of Intent for Award of Concession, the Concessioning Authority has agreed to grant the Concession to the Concessionaire to implement the Project on the terms, conditions and covenants hereinafter set forth in this Agreement.









NOW, THIS AGREEMENT WITNESSETH AS FOLLOWS:

ARTICLE 1

DEFINITIONS AND INTERPRETATION

1.1 Definitions

In this Agreement, unless the context otherwise requires the following terms shall have the following meanings assigned/ascribed thereto: -

"Actual Project Cost" means the actual capital cost incurred by the Concessionaire on the Project and/or the Project Facilities and Services as certified by the Statutory Auditor and if the same exceeds the Estimated Project Cost and/or does not form part of the Financing Plan submitted prior to Financial Close, the amount of the Estimated Project Cost or in the Financing Plan as the case may be increased by the amount(s) approved in writing by the Concessioning Authority.

"Additional Auditor" has the meaning ascribed to it in Article 9.4.

"Additional Cost" means the additional capital expenditure which the Concessionaire has or would be required to incur and which has arisen as a result of Change in Law.

"Affiliate" means, with respect to any Party and/or with respect to any member of Consortium, any other Person directly or indirectly controlling, controlled by or under common control with such Party and/or member of Consortium. For the purposes of this definition, the term "control" (including with correlative meaning, the terms "controlled by" and "under common control with") as applied to any Party or a member of Consortium, means the possession, directly or indirectly, of the power to direct or cause the direction of the management of that Party or a member of Consortium whether through ownership of 50 (fifty) % or more of the voting securities, by coptract, or otherwise.

RA



"Agreement" means this agreement as of date hereof, including Appendices 1 through 16 as may be amended, supplemented or modified in accordance with the provisions hereof.

"Appendix" means the schedules, supplements or documents, appended to this ... Agreement.

"Applicable Laws" means all laws in force and effect as of the date hereof and which may be promulgated or brought into force and effect hereinafter in India, including statutes, rules, regulations, directions, bye-laws, notifications, ordinances and judgments having force of law, or any final interpretation by a Court of Law having jurisdiction over the matter in question as may be in force and effect during the subsistence of this Agreement.

"Applicable Permits" means any and all permissions, clearances, licenses, authorizations, consents, no-objections, approvals and exemptions under or pursuant to any of the Applicable Laws or from any Government Authority required in connection with the Project and for undertaking, performing or discharging the obligations contemplated by this Agreement or any other Transaction Document.

"Bid" means the proposal and the entire set of documents submitted by the Consortium in response to the RFQ and the RFP.

"Bid Security" means the bank guarantee No.006GT01091630001 dated June 12, 2009 for an amount of Rs.2.52Crores (Rupees Two Point Five Two Crores Only) of HDFC Bank Ltd. furnished by the Consortium along with its Bid.

Board" means the Board of Trustees for the Port of MORMUGAO.

"Book Value" means the aggregate written down value as on the date of issue of the Termination Notice in the books of the Concessionaire of (i) the tangible assets





(including capital works in progress) forming part of, fixed or attached to the ground, created, installed or provided by the Concessionaire and comprised in Project Facilities and Services, which in the reasonable judgement of an Expert are capable of being put to use/utilized by the Concessioning Authority, and (ii) the moveable assets including cargo handling equipment belonging to the Concessionaire, which the Concessioning Authority agrees to take over, in accordance with Indian Accounting Standards using depreciation rates as set forth in the (Indian) Companies Act, 1956, as applicable from time to time.

"Change in Law" shall have the meaning set out under Article 13.1 of this Agreement.

"Change of Scope" shall have the meaning assigned to it under Article 6.8(a).

"Change of Scope Notice" shall have the meaning assigned to it under Article 6.8(b).

"Completion Certificate" shall have the meaning assigned to it under Article 6.3.

"Concession" means the Concession granted by the Concessioning Authority to the Concessionaire in accordance with the provisions of Article 2.1 of this Agreement for implementing the Project and providing Project Facilities and Services.

"Concessioning Authority Event of Default" shall have the meaning as set out under Article 15.1(b).

"Concessionaire Event of Default" shall have the meaning as set out under Article 15.1 (a).

"Concession Period" means the period of the Concession specified in Article 2.2 of this Agreement.

"Conditions Precedent" shall mean the conditions prescribed in Article 3 of this

La



Agreement.

"Consortium" means the consortium consisting of (i) M/s. Mundra Port and Special Economic Zone Ltd., Ahmedabad and (ii) M/s. Adani Enterprises Ltd., Ahmedabad formed, to implement the Project.

"Construction Phase" means the period from the Date of Award of Concession to the Date of Commercial Operation.

"Construction Works" means all works, equipments and things necessary to complete the Project and provide the Project Facilities and Services in accordance with this Agreement.

"Construction Standards" means the construction standards set out in the annexure to Appendix 4.

"Consultation Notice" has the meaning ascribed to it in Article 15.3.

"Contractor" means a Person with whom the Concessionaire has entered into/ may enter into a contract relating to the execution of any works and /or operation and maintenance of the Project Facilities and Services.

"Date of Award of Concession" means the date when the Conditions Precedent have either been satisfied or waived by the Party other than the Party responsible for satisfying the same.

"Date of Commercial Operation" means the date on which the Concessionaire receives the Completion Certificate in accordance with the provisions of this Agreement/ MPT Act.

"Day" means the 24 (twenty four) hour period beginning and ending at 12:00 midnight Indian Standard Time.

La




"Debt Due" means the aggregate of the following sums representing the amounts advanced by the Lenders towards Actual Project Cost, expressed in Indian rupees as may be outstanding and payable to the Lenders under the Financing Documents on the Transfer Date:

- the principal amount of the debt including any subordinated debt provided by the Lenders under the Financing Documents for financing the Project ("the Principal") but excluding (i) working capital loans; (ii) any part of the Principal that had fallen due for repayment one year prior to the Transfer Date, if the Transfer Date is related to expiry of the Concession Period or any part of the Principal that had fallen due after the Termination Notice, if the Transfer Date is related to termination prior to the expiry of the Concession Period; and (iii) any debt that has been rescheduled or refinanced, unless such repayment had been rescheduled or refinancing made with the prior consent of Concessioning Authority; and
- (b) all accrued interest, financing fees and charges payable on or in respect of the debt referred to in sub-clause (a) above upto the Transfer Date but excluding (i) any interest, fees or charges that had fallen due one year prior to the Transfer Date, and (ii) penal interest or charges, payable under the Financing Documents to any Lender.

"Designs and Drawings" means the designs and drawings, and other technical information submitted by the Concessionaire from time to time and reviewed by the Independent Engineer in accordance with the provisions of this Agreement.

"Encumbrance" means any encumbrance such as mortgage, charge, pledge, lien, hypothecation, security interest, assignment, privilege or priority of any kind having the effect of security or other such obligations and shall include without limitation any designation of loss payees or beneficiaries or any similar arrangement under any insurance policy pertaining to the Project, physical encumbrances and encroachments on the Project Site/Port's Assets/Project







"EPC Contract" means the contract entered into by the Concessionaire with one or more Contractors inter-alia for the purpose of design, engineering, procurement of equipment and materials (including by import thereof) and construction of the Project in accordance with the provisions of this Agreement.

"Environmental Law" means any statute, rule, regulation, ordinance, code, guideline or policy having the force of law, in each case, applicable to the Project now or hereafter in effect and any applicable judicial or administrative interpretation, pronouncement, order, decree or judgment, relating to the environment, health and safety.

"Equity" means the paid up share capital of the Concessionaire representing the equity component of the Actual Project Cost, as capitalized in the books of the Concessionaire and duly certified by the Statutory Auditors.

"Equity Documents" means collectively the documents evidencing subscription to Equity to the extent of equity component of cost of the Project.

"Escrow Account" shall have the meaning assigned to it under Article 9.5.

"Escrow Agreement" means the agreement to be executed *inter alia* between the Concessionaire, the Concessioning Authority and the Lenders/Lenders representative substantially in the format set out in Appendix 15 hereto.

"Estimated Project Cost" means the sum of Rs.252 Crores (Rupees Two Five Two Crores Only) being the cost of the Project as estimated by the Concessioning Authority and disclosed in the Request for Proposal.

"Event of Default" shall have the meaning assigned to it under Article 15.1.

"Expert" means any person, body or organization of repute with recognized technical professional expertise in respect of any field, matter or subject relevant for the purpose of this Agreement.

La





"Financial Assistance" means all funded and non-funded credit assistance including but not limited to loans, advances, lease assistance and guarantees required for the Project.

"Financial Close" means the date on which the Financing Documents providing for Financial Assistance by the Lenders, Equity Documents and the documents in respect of debt, if any, committed by the Consortium have become effective and the Concessionaire has access to such Financial Assistance.

"Financial Year" means any twelve month period commencing from 1st April and ending on 31st March.

"Financing Documents" means, collectively, the documents executed in favour of or entered into with the Lenders, by the Concessionaire in respect of the Financial Assistance relating to the financing (including any re-financing) of the Actual Project Cost and includes any document providing security for the Financial Assistance.

"Financing Plan" means the financing plan as envisaged under the Financing Documents for financing the cost to be incurred for implementing the Project submitted by the Concessionaire in accordance with Article 3.1(a)(vi).

"Force Majeure Event" shall have the meaning ascribed to it in Article 14.1 of this Agreement.

"GoI" means the Government of India.

"Good Industry Practice" means the exercise of that degree of skill, diligence and prudence and those practices, methods, specifications and standards of equipment, safety and performance, as may change from time to time and which would reasonably and ordinarily be expected to be used by a skilled and experienced operator engaged in construction, operation and maintenance of facilities, equipment or systems of the type and size similar to the Project

LA



Facilities and Services.

"Government Authority" means GoI, any state government or any governmental department, commission, board, body, bureau, agency, authority, instrumentality, administrative body, at central, state, or local level, having jurisdiction over the Concessionaire, the Port's Assets, the Project Facilities and Services or any portion thereof, but shall not include the Concessioning Authority.

"Gross Revenue" means all the revenues chargeable by the Concessionaire from the Project /Project Facilities and Services.

"Independent Engineer" means a Person appointed in accordance with Article 5.1 for supervision and monitoring of compliance by the Concessionaire with the Project Requirements, more particularly to undertake, perform, carry out the duties, responsibilities, services and activities set forth in Appendix 7.

"Indian Accounting Standards" means the Indian accounting standards issued by the Institute of Chartered Accountants of India.

"Insurance Cover" shall have the meaning ascribed to it in Article 12.1(c)(ii).

"Lenders" means any Persons based in India or abroad providing Financial Assistance under the Financing Documents and includes a trustee for the holders of debentures/ or other debt instruments issued by the Concessionaire to finance the Project.

"License Fee" shall have the meaning assigned to it under Article 9.1(a).

"Management Control" means the possession, directly or indirectly of the power to direct or cause the direction of the management and policies of the Concessionaire, whether through the ownership of voting securities, by contract or otherwise or the power to elect or appoint more than 50% (fifty percent) of the directors, managers, partners or other individuals exercising similar authority with

Ahmedatad 3

La



respect to the Concessionaire.

"Material Adverse Effect" means material adverse effect on (a) the ability of either Party to exercise any of their rights or perform/discharge any of their duties/obligations under and in accordance with the provisions of this Agreement and/or (b) the legality, validity, binding nature or enforceability of this Agreement.

"Milestone Dates" means the dates for completion of specified Project activities as contained in the Project Schedule.

"Month" means the calendar month as per the Gregorian calendar.

"MPT Act" means The Major Port Trusts Act, 1963 as amended, supplemented, re-enacted or replaced from time to time.

"Non Political Event" means the Force Majeure Events set out in Article 14.2.

"O&M Contract" means the contract, if any, entered into by the Concessionaire for the operation and maintenance of the Project in accordance with the provisions of this Agreement.

"Operations Phase" means the period from the Date of Commercial Operation to the expiry/termination of the Concession Period.

"Operations and Maintenance Standards" means the minimum standards of operations and maintenance set out in the annexure to Appendix 4 with regards the Project Facilities and Services.

"Other Events" means the Force Majeure Events set out in Article 14.4.

"Party" means either the Concessioning Authority or the Concessionaire as the context may require or admit and "Parties" means both Concessioning Authority and Concessionaire.

la



"Performance Standards" means the minimum standards of performance set out in Appendix 14 with regards the Project Facilities and Services.

"Performance Guarantee" shall mean the bank guarantee(s)/letter(s) of credit procured by the Concessionaire for the benefit of the Concessioning Authority guaranteeing the performance of the obligations of the Concessionaire hereunder in the manner specified in Article 4.1.

"Person" means any individual, company, corporation, partnership, joint venture, trust, unincorporated organization, government or governmental authority or agency or any other legal entity.

"Political Event" means the Force Majeure Events set out in Article 14.3.

"Port's Assets" means the assets set out in Appendix 2, belonging to the Concessioning Authority.

"Port Limits" means the boundary of Mormugao Port Trust, Mormugao, Goa – 403 804.

"Project" means the design, finance, construction, operation, maintenance, and marketing and providing of the Project Facilities and Services in accordance with the provisions of this Agreement.

"Project Capacity" means the capacity of the Project Facilities and Services to handle minimum (4.61) Four Point Six One Million Tonnes of coal per annum.

"Project Contracts" means collectively this Agreement, the EPC Contract, O&M Contract and any other material contract (other than the Financing Documents, the Escrow Agreement, the Substitution Agreement or any commercial agreement with the users) entered into or may hereafter be entered into by the Concessionaire in connection with the Project and Project Facilities and Services.





"Project Facilities and Services" means the facilities and services as set out under the Project Requirements, to be provided by the Concessionaire during the Concession Period, in accordance with this Agreement.

"Project Requirements" means the minimum requirements as to the construction, operation and maintenance of the Project and provision of Project Facilities and Services set out in Appendix 4.

"Project Schedule" means the Appendix 5 hereto.

"Project Site" means the area demarcated in Appendix 1 including the waterfront, existing berth, land together with buildings, structures if any and easement rights thereto that may be given to the Concessionaire and all other assets comprised therein on which the Concessionaire is authorized to develop and operate the Project Facilities and Services as set forth in this Agreement.

"Provisional Certificate" shall have the meaning assigned to it under Article 6.7 (d).

"Punch List" shall have the meaning assigned to it under Article 6.7 (d).

"Quarter" means a period of 3 (three) Months.

"Remedial Period" has the meaning ascribed to it in Article 15.4.

"Request for Proposal" or "RFP" means the Request for Proposal dated March 5, 2009 issued by the Concessioning Authority to the applicants shortlisted pursuant to the Request for Qualification and includes any addendum / clarifications issued in respect thereof by the Concessioning Authority.

"Request for Qualification" or "RFQ" means the Request for Qualification dated April 28, 2008 and further revised RFQ dated. June 6, 2008 issued by the

Da







Concessioning Authority inviting applications in accordance therewith for shortlisting the competent applicants that can subsequently bid for the Project, and includes any addendum / clarifications issued in respect thereof by the Concessioning Authority.

"Requisition" has the meaning ascribed to it in Article 16.3.

"Royalty" means the revenue share payable by the Concessionaire to the Concessioning Authority, pursuant to Article 9.2 hereof.

"Safety Standards" means the minimum standards of safety set out in the annexure to Appendix 4 with regards the Project/Project Facilities and Services.

"Scale of Rates" means the scale of rates alongwith the statement of conditions with respect thereto framed from time to time and notified by TAMP or such other competent authority under the provisions of MPT Act, as applicable.

"Scheduled Project Completion Date" means the day of expiry of (36) Thirty Six calendar months after the date of award of Concession.

"Selectee" has the meaning ascribed to it in Article 15.4(b).

"Special Audit" shall have the meaning assigned to it under Article 9.4.

"Statutory Auditors" means a firm of chartered accountants appointed in terms of Section 224 of the Companies Act, 1956 and acting as the statutory auditors of the Concessionaire.

"Substitution Agreement" means the agreement substantially in the form set out at Appendix 3, to be entered into between the Concessioning Authority, the Concessionaire and the Lenders.

"Supporting Project Infrastructure" means:

maritime access channels;

DA





- (b) port entrance;
- (c) protective works including breakwaters, shore protection;
- (d) access to port for inland transport (including roads, bridges and tunnels);
- (e) rail connections between hinterland and port;
- (f) inland waterways within port area;

and shall include such other facilities as may be specified by the Concessioning Authority as supporting infrastructure provided/to be provided for the Project.

"SBI PLR" means the prime lending rate of the State Bank of India prevailing as on the date of a payment due from which the computation of interest is required to be made under the Agreement.

"TAMP" means Tariff Authority for Major Ports established under the MPT Act.

"Tariff" means the applicable rate(s) as per Scale of Rates that may be charged by the Concessionaire for and in respect of providing the Project Facilities and Services.

"Tariff Notification" means the notification no. G. No 141 Dated August 20, 2008 setting out inter alia the Tariff and shall include any revisions thereof.

"Termination Notice" means the termination notice issued pursuant to Article 16.1 hereof.

"Termination Period" shall have the meaning as set out under Article 16.1 hereof.

"Tests" shall have the meaning assigned to it under Article 6.7 (a) hereof.

"The Port" means Mormugao Port.

18

la





"Transfer" means to transfer, sell, assign, pledge, hypothecate, create a security interest in or other encumbrance on, place in trust (voting or otherwise), transfer by operation of law or in any other way dispose of, whether or not voluntarily, the legal or beneficial interest in the equity shares of the Concessionaire.

"Transfer Date" means the date of expiry or termination as the case may be, of the Concession Period in accordance with the terms of this Agreement.

"Transaction Documents" means collectively the Project Contracts and the Financing Documents.

1.2 Other References

In this Agreement:

"BIS" means Bureau of Indian Standards.

"BS" means British Standard.

"CISF" means Central Industrial Security Force.

"DIN" means German Industrial Standard.

"FEM" means Federation of Equipment Manufacturers.

"IS" means Indian Standard.

"ISO" means International Standards Organization.

"IEC" means International Electro Technical Commission.

"IMDG" means International Maritime Dangerous Goods.

LN



"IMO" means International Maritime Organization.

"km" means Kilometre, the unit of length.

"kWh" means Kilowatt-hour, the unit of electrical energy.

"KVA" means Kilovolt-Ampere, the unit of power.

"m" means Metre, the unit of length.

"mm" means Millimetre, the unit of length.

"MT" means Metric Tonne, the unit of weight.

"MVA" means Mega Volt Ampere, the unit of power.

"MSIHC" means Manufacture Storage and Input of Hazardous Chemicals.

"OISD" means Oil Industry Safety Directorate.

"PWD" means Public Works Department

"VAT" means Value Added Tax.

1.3 Interpretations

This Agreement constitutes the entire understanding between the Parties regarding the Project and supersedes all previous written and/or oral representations and/or arrangements regarding the Project. If there is any aspect of the Project not covered by any of the provisions of this Agreement, then and only in that event, reference may be made by the Parties to the bid documents, *inter alia* including the RFP and RFQ documents, issued by the Concessioning Authority and also including addendums, clarifications given in writing in the pre-bid meetings and the submissions of the Concessionaire and the bid submitted by the Concessionaire but not otherwise. In case of any contradictions in the terms of this





Agreement and any such other bid documents as referred to above, the terms of this Agreement shall prevail.

In this Agreement unless the context otherwise requires:

- (a) any reference to a statutory provision shall include such provision as is from time to time modified or re-enacted or consolidated so far as such modification or re-enactment or consolidation applies or is capable of applying to any transactions entered into hereunder;
- (b) the words importing singular shall include plural and vice versa, and words denoting natural persons shall include partnerships, firms, companies, corporations, joint ventures, trusts, associations, organisations or other entities (whether or not having a separate legal entity);
- (c) the table of contents and any headings in this Agreement are for ease of reference only and shall not affect the construction or interpretation of this Agreement;
- (d) the words "include" and "including" are to be construed without limitation;
- (e) references to "construction" include investigation, design, engineering, procurement, delivery, transportation, installation, processing, fabrication, testing, commissioning and other activities incidental to the construction;
- (f) any reference to any period of time shall mean a reference to that according to Indian Standard Time;
- (g) any reference to day shall mean a reference to a calendar day;
- (h) any reference to month shall mean a reference to a calendar month;

Da







- (i) "Recital", "Article" and "Appendix" shall refer, except where the context otherwise requires, to Articles of and any Appendix to this Agreement. The Appendices to this Agreement shall form an integral part and parcel of this Agreement and will be in full force and effect as though they were expressly set out in the body of this Agreement;
- (j) any reference at any time to any agreement, deed, instrument, license or document of any description shall be construed as reference to that agreement, deed, instrument, license or other document as amended, varied, supplemented, modified or novated at the time of such reference;
- (k) any agreement, consent, approval, authorization, notice, communication, information or report required under or pursuant to this Agreement from or by any Party or the Independent Engineer and/or a Statutory Auditor shall be valid and effectual only if it is in writing under the hands of duly authorized representative of such Party or the Independent Engineer and/or Statutory Auditor, as the case may be, in this behalf and not otherwise;
- (l) unless otherwise stated, any reference to any period commencing "from" a specified day or date and "till" or "until" a specified day or date shall include both such days or dates;
- (m) unless otherwise specified, any interest to be calculated and payable under this Agreement shall accrue on a Monthly basis and from the respective due dates as provided for in this Agreement; and
- (n) any word or expression used in this Agreement, unless defined or construed in this Agreement, shall be construed as per the definition given in General Clauses Act, 1897 failing which it shall bear the ordinary English meaning.







Measurements and Arithmetic Conventions

All measurements and calculations shall be in metric system and calculations done to 2 decimal places, with the third digit of 5 or above being rounded up and below 5 being rounded down.

1.5 Ambiguities and Discrepancies

In case of ambiguities or discrepancies within this Agreement, the following shall apply:

- (a) between two Articles of this Agreement, the provisions of specific Articles relevant to the issue under consideration shall prevail over those in other Articles;
- (b) between the dimension scaled from the Design and Drawings and its specific written dimension, the latter shall prevail;
- (c) between any value written in numerals and that in words, the latter shall prevail; and
- (d) between the provisions of this Agreement and any other documents forming part of this Agreement, the former shall prevail.







ARTICLE 2

CONCESSION AND PORT ASSETS

2.1 Concession

In consideration of the Concessionaire agreeing to pay to the Concessioning Authority (a) the License Fee and (b) Royalty, and performing its obligations as set out in this Agreement, the Concessioning Authority hereby grants to the Concessionaire, subject to the provisions of this Agreement, an exclusive license for designing, engineering, financing, constructing, equipping, operating, maintaining, replacing the Project/ Project Facilities and Services.

2.2 Concession Period

The Concession hereby granted is for a period of (30)Thirty years commencing from Date of Award of Concession during which the Concessionaire is authorized and obliged to implement the Project and to provide Project Facilities and Services in accordance with the provisions hereof.

Provided that: -

- (a) in the event of the Concession being extended by the Concessioning Authority beyond the said period of (30) thirty years in accordance with the provisions of this Agreement, the Concession Period shall include the period by which the Concession is so extended, and
- (b) in the event of an early termination/determination of the Concession/ this Agreement by either Party in accordance with the provisions hereof, the Concession Period shall mean and be limited to the period commencing from the Date of Award of Concession and ending with the date of termination / determination of the Concession/this Agreement.

la



Acceptance of the Concession

The Concessionaire hereby accepts the Concession and agrees and undertakes to implement the Project and to provide Project Facilities and Services in accordance with the provisions of this Agreement. Subject to and in accordance with the provisions of this Agreement and Applicable Laws and Applicable Permits, the Concessionaire shall at its costs, charges, expenses and risk including but not limited to foreign exchange variation risk if any, conceptualize, design, engineer, finance, construct, equip, operate, maintain and replace the Project/ Project Facilities and Services.

2.4 Port's Assets

- (a) In consideration of the Concessionaire agreeing to perform and discharge its obligations as set forth in this Agreement, the Concessioning Authority hereby grants to the Concessionaire, the exclusive right to enter upon, occupy and use the Project Site and Port's Assets for the purpose of implementing the Project and provision of Project Facilities and Services pursuant thereto in accordance with this Agreement.
- (b) The Concessionaire shall at its costs, charges and expenses make such development and improvements in the Project Site and Port's Assets as may be necessary or appropriate for implementing the Project and providing Project Facilities and Services, in accordance with the Agreement, Applicable Laws and Applicable Permits.

2.5 Use of Port's Assets

The Concessionaire shall not without the prior written consent or approval of the Concessioning Authority use the Project Site and the Port's Assets for any purpose other than for the purposes of the Project/the Project Facilities and Services and purposes incidental thereto as permitted under this Agreement or as may otherwise be approved by the Concessioning Authority.



Da



Information about Project Site and Port's Assets

The information about the Project Site and Port's Assets as set out in Appendix 1 and Appendix 2 respectively is provided by the Concessioning Authority in good faith and with due regard to the matters for which such information is required by the Concessionaire. The Concessioning Authority agrees to provide to the Concessionaire, upon a reasonable request, any further information relating to the Project Site and Port Assets, which the Concessioning Authority may now possess or may hereafter come to possess, as may be relevant to the implementation of the Project. Subject to this, the Concessioning Authority makes no representation and gives no warranty to the Concessionaire in respect of the condition of the Port Assets or the Project Site.

2.7 Acceptance of the Port Assets

The Concessionaire accepts possession of the Port's Assets and Project Site on 'as is where is' basis and confirms having:

- (a) inspected the Project Site/Port's Assets, including the berths and all structures thereat and its surroundings;
- (b) satisfied itself as to the nature of the climatic, hydrological and general physical conditions of the Project Site/Port's Assets, the nature of the ground and subsoil, the form and nature of the Project Site/Port's Assets, and the nature of the design, work and materials necessary for the performance of its obligations under this Agreement; and
- obtained for itself all necessary information as to the risks, contingencies and all other circumstances which may influence or affect the Concessionaire and its rights and obligations under or pursuant to this Agreement.







2.8 Peaceful Occupation

The Concessioning Authority warrants that the Concessionaire shall, subject to complying with the terms and conditions of this Agreement, remain in occupation of the Project Site and Port's Assets during the Concession Period. In the event the Concessionaire is obstructed by any Person claiming any right, title or interest in or over the Project Site and Port's Assets or any part thereof or in the event of any enforcement action including any attachment, distraint, appointment of receiver or liquidator being initiated by any Person claiming to have charge on the Project Site and Port's Assets or any part thereof pursuant to Section 78 of the MPT Act, the Concessioning Authority shall, if called upon by the Concessionaire, defend such claims and proceedings.









ARTICLE 3

CONDITIONS PRECEDENT

Conditions Precedent 35

The award of the Concession shall be subject to the satisfaction or waiver of the following conditions precedent (the "Conditions Precedent"):

- The following Conditions Precedent shall be (a) satisfied by Concessionaire:
 - (i) Furnishing of the Performance Guarantee as stipulated in Article 4.1 hereof;
 - (ii) Furnishing of copies (certified as true copies by a director of the Concessionaire) of the constituent documents Concessionaire;
 - Furnishing of all resolutions adopted by the Board of Directors of (iii) the Concessionaire (certified as true copies by a director of the Concessionaire) authorizing the execution, delivery and performance by the Concessionaire of each of the Transaction Documents;
 - (iv) Opening the Escrow Account and executing the Escrow Agreement;
 - (v) Furnishing a certificate from its principal officer/director on the shareholding pattern of the Concessionaire;
 - vi) Furnishing its Financing Plan and Financing Documents for the Project and demonstrating Financial Close. Provided, Financial Close shall be deemed to be achieved if the only conditions pending for achieving Financial Close are those which are required to be fulfilled by the Concessioning Authority under Article 3.1 (b) hereunder;

La,



- (vii) Procuring and furnishing the following confirmations, in original, from the members of Consortium:
 - (a) they shall at all times comply with the provisions of Article 11.2 in respect of their shareholding in the Concessionaire;
 - (b) they have the financial standing and resources to fund/ raise finances for undertaking and implementing the Project in accordance with this Agreement;
 - (c) each of the member of the Consortium is duly organized and validly existing under the laws of the jurisdiction of its incorporation, and has requested the Concessioning Authority to enter into this Agreement with the Concessionaire and has agreed to and unconditionally accepted the terms and conditions set forth in this Agreement;
- (viii) Furnishing to the Concessioning Authority a legal opinion from the legal counsel of the Concessionaire with respect to the authority of the Concessionaire to enter into this Agreement and the enforceability hereof; and
- (ix) Obtaining Applicable Permits as may be required for commencement of Construction Works as set out in Appendix 8.
- (b) The following Conditions Precedent shall be satisfied by the Concessioning Authority:
 - procurement of the clearances required for the Project, as set out in Appendix 8;
 - (ii) handing over physical possession of part of the Project Site









subject to joint site survey and actual measurements as follows:

- (a) Water area in front of the existing Berth No.7 from the edge of Berth No. 6A to the edge of first mooring dolphin on the western side of Berth No. 8 admeasuring 27100 sqmts approx. and marked as "A1" in layout attached to Appendix-1.
- (b) The land area inclusive of existing Berth no.7 admeasuring 4200 sqmts approx. and marked as "A2" in layout attached to Appendix-1.
- 3.2 The aforesaid Conditions Precedent shall be complied with within 180 (one hundred eighty) Days of the date of the Agreement. Each Party shall promptly inform the other Party in writing when the Conditions Precedent for which it is responsible have been satisfied.
- 3.3 Any of the Conditions Precedent set forth in Articles 3.1(a) may be waived fully or partially by the Concessioning Authority at any time in its sole discretion or the Concessioning Authority may grant additional time for compliance with these conditions and the Concessionaire shall be bound to ensure compliance within such additional time as may be specified by the Concessioning Authority. Any of the Conditions Precedent set forth in Articles 3.1 (b) may be waived fully or partially by the Concessionaire at any time in its sole discretion.
- 3.1(a) including the furnishing of the Bank Guarantee and has not waived or extended the time under Clause 3.3 above, and if the Concessioning Authority has failed to fulfil the Conditions Precedent to be fulfilled by it under Article 3.1(b) (and which are within the power of the Concessioning Authority), the Concessioning Authority shall be liable to pay liquidated damages in a sum calculated at the rate of 0.1% (zero point one percent) of the Performance Guarantee for each day's delay until fulfilment of the Conditions Precedent subject to a maximum of 5% (five percent) of the figure mentioned in the Performance Guarantee furnished by the Concessionaire. In such event, having regard to the quantum of damages, the time for the performance shall be deemed to have been extended by the number of days for which the liquidated damages is

DR

18



paid and if, after the extended period the Concessioning Authority is still not in a position to comply with the Conditions Precedent, then the agreement shall be liable to be terminated as provided for in Clause 3.6 below;

If the Concessioning Authority has fulfilled all the Conditions Precedent under Article 3.1(b) and has not waived or extended the time under Clause 3.3 above, and if the Concessionaire has failed to fulfil the Conditions Precedent to be fulfilled by it under Article 3.1(a) (and which are within the power of the Concessionaire), the Concessionaire shall be liable to pay liquidated damages in a sum calculated at the rate of 0.1% (zero point one percent) of the Performance Guarantee for each day's delay until fulfillment of the Conditions Precedent subject to a maximum of 5% (five percent) of the figure mentioned in the Performance Guarantee furnished by the Concessionaire. In such event, having regard to the quantum of damages, the time for the performance shall be deemed to have been extended by the number of days for which the liquidated damages is paid and if, after the extended period the Concessionaire is still not in a position to comply with the Conditions Precedent, then the agreement shall be liable to be terminated as provided for in Clause 3.6 below;

In the event that the Conditions Precedents are not complied with within the time (including the extended time, if any) in terms of the aforesaid Articles 3.2 to 3.5, this Agreement shall be liable to be terminated. If such termination is on account of failure of the Concessionaire to comply with the Conditions Precedent, the Bid Security shall stand forfeited. If such termination is on account of failure of the Concessioning Authority, the Concessioning Authority shall be obliged to return the Bid Security/Performance Guarantee. It is clarified that except for the payment as stipulated in the foregoing Article 3.4 and 3.5 and forfeiture in this Article 3.6, each party hereto shall have no claims against the other for costs, damages, compensation or otherwise.











PERFORMANCE GUARANTEE

Performance Guarantee

The Concessionaire shall for due performance of its obligations during the Construction Phase provide to Concessioning Authority an unconditional and irrevocable bank guarantee, in favour of the Concessioning Authority encashable and enforceable at Vasco-da-Gama, Goa substantially in the form set forth in Appendix 9 or an irrevocable revolving letter of credit in the form acceptable to the Concessioning Authority (the "Performance Guarantee"). The Performance Guarantee shall be for a sum of Rs. 12.60 Crores (Rupees Twelve Point Six Zero Crores Only). Till such time the Concessionaire provides to Concessioning Authority the Performance Guarantee pursuant hereto, the Bid Security shall remain in full force and effect. The Performance Guarantee, if in the form of a bank guarantee shall be valid for an initial period of 1 (one) year and shall be renewed 30 (thirty) Days prior to expiry of each year, for an additional term of 1 (one) year. It is clarified that the Concessionaire shall be liable to restore the Performance Guarantee to the full amount in case of part encashment of the same by the Concessioning Authority. This shall be done within 30 (thirty) Days of any such part encashment. The Performance Guarantee, if in the form of a letter of credit shall be irrevocable and replenished from time to time such that an amount of Rs. 12.60 Crores (Rupees Twelve Point Six Zero Crores Only) is available in immediate cash to the Concessioning Authority for the entire period of the Construction Phase. The Performance Guarantee furnished under this provision shall be valid until expiry of 6 (six) months from the Date of Commercial Operations. Failure of the Concessionaire to provide a valid Performance Guarantee and/or restore and maintain the Performance Guarantee in accordance with this Article shall entitle the Concessioning Authority to forthwith terminate this Agreement and also if relevant, to forfeit the Bid Security.



N



INDEPENDENT ENGINEER

5.1 Independent Engineer

- The Independent Engineer shall be selected through a tender process. The (a) Concessioning Authority shall in the procurement documents published by it (relevant tender document will be provided), set out in reasonable detail the scope of work as indicated in Appendix 7 and shortlist bidders based on their technical capability. The Concessioning Authority shall within 30 (thirty) Days of the date of this Agreement forward to the Concessionaire a list consisting of the names accompanied by their respective profile in brief of Persons so shortlisted. If within 15 (fifteen) Days of forwarding the list, the Concessioning Authority does not receive any objection from the Concessionaire with reasons therefor, the Concessioning Authority shall call for a financial bid from shortlisted Persons and select the Independent Engineer ordinarily based on the lowest fee quote. Any objection raised by the Concessionaire shall be considered by the Concessioning Authority and Persons against whom such objections are raised will at the discretion of the Concessioning Authority, which discretion shall be used with the highest degree of prudence and fairness, be disqualified prior to seeking a financial bid.
- (b) The Independent Engineer selected pursuant to the aforesaid process shall be appointed for a period commencing from the Date of Award of Concession to the date of expiry of 6 (six) months from the Date of Commercial Operations. The scope of work of the Independent Engineer shall be substantially as set out in Appendix 7.
- (c) The costs and expenses of the Independent Engineer shall be borne by the Concessioning Authority and Concessionaire, equally.



Ra/



- (d) If the Concessioning Authority either on its own or on a report of the Concessionaire has reason to believe that the Independent Engineer is not discharging its duties in a fair, appropriate and diligent manner, the Concessioning Authority may after giving the Independent Engineer due opportunity of being heard, terminate the appointment of the Independent Engineer and appoint another firm in its place in accordance with the preceding clause (a) above.
- (e) If either Party disputes any advice, instruction or decision of the Independent Engineer, the dispute shall be resolved in accordance with the dispute resolution procedure set out in Article 19.



Da







PROJECT IMPLEMENTATION

Preparation of Designs and Drawings

The Concessionaire shall at its cost, charges and expenses, prepare the Designs and Drawings in conformity with the Project Requirements.

6.2 Review of the Designs and Drawings

- (a) The Concessionaire shall submit the Designs and Drawings as set out in Appendix 6 for the review of the Independent Engineer. Simultaneously, the Concessionaire shall also provide the Concessioning Authority with a set of the Designs and Drawings.
- (b) The Independent Engineer shall review the Designs and Drawings submitted by the Concessionaire and provide its comments/observations and suggestions on the same (including taking into account the comments/observations of the Concessioning Authority in respect thereof as it may in its sole discretion deem fit) within 21 (twenty one) Days from the date of the receipt of such Designs and Drawings.
- (c) In the event that the Independent Engineer has observed that the Designs and Drawings are not in conformity with the Project Requirements, the Concessionaire shall promptly and without any undue delay revise and resubmit the Designs and Drawings or satisfy the Independent Engineer with regards its compliance.
- (d) If the Independent Engineer does not make any observation/comments with respect to the Designs and Drawings submitted to it by the Concessionaire within 21 (twenty one) Days of the submission, it shall be deemed that the Independent Engineer has no suggestions to make with







respect to the Designs and Drawings and the Concessionaire shall be entitled to proceed with the Project accordingly.

- (e) The Concessionaire shall not be entitled to any extension of time for completing construction or any other relief on account of delay caused due to providing any clarification or in resubmitting the Designs and Drawings. Provided however the Concessioning Authority at its sole discretion may suitably extend the Construction Phase or provide other relief to compensate for any such delay not attributable to the Concessionaire.
- (f) The Concessionaire shall not change any Designs and Drawings reviewed by the Independent Engineer under this Agreement, without submitting such revised Designs and Drawings for the review of the Independent Engineer.
- (g) Notwithstanding the review by the Independent Engineer, the Concessionaire shall be solely responsible for any defect and/or deficiency in the Designs and Drawings relating to the Project or any part thereof and accordingly the Concessionaire shall at all times remain responsible for its obligations under this Agreement.
- (h) Any review of the Designs and Drawings conducted by the Concessioning Authority is solely for the Concessioning Authority's own information and that by conducting such review, the Concessioning Authority does not accept any responsibility for the same.
- of any review by the Independent Engineer, the Concessioning Authority has accepted responsibility for the engineering or soundness of any work relating to the Project/ the Project Facilities and Services or part thereof carried out by the Concessionaire and the Concessionaire shall, in accordance with the provisions of this Agreement, be solely responsible for the technical feasibility, operational capability and reliability of the

la





Project/ the Project Facilities and Services or any part thereof.

6.3 Construction Phase

The Concessionaire shall promptly commence and complete the works, including installation of equipment in accordance with the Project Schedule and shall also obtain from the Independent Engineer a certificate as to completion of construction of Project Facilities and Services in accordance with the provisions of this Agreement ("Completion Certificate") not later than 36 (Thirty Six) Months from the date of commencement of the Concession Period.

6.4 Obligations of the Concessionaire

Without prejudice to the generality of Article 6.3 and in addition to any of its other obligations under this Agreement, during the Construction Phase, the Concessionaire shall:

- (a) arrange for, in a timely manner all necessary financial and other resources required for construction and installation of the Project Facilities and Services.
- (b) engage professionally competent Persons for project management and construction and ensure that all works are carried out in compliance with the Construction Standards;
- of any material modification or change to any of the Financing Documents and/or any Equity Documents and shall simultaneously therewith also furnish copies of such modified/ amended documents to the Concessioning Authority. Provided no such modification/amendment will be made if it in any manner whatsoever has the effect of imposing an additional financial obligation or increasing the financial obligation of the Concessioning Authority in addition to that contemplated under the Financing Documents





provided on Financial Close, without the prior written consent of the Concessioning Authority. For avoidance of doubt any such modifications/amendments made without the prior written consent of the Concessioning Authority will not be enforceable against the Concessioning Authority;

- (d) obtain Applicable Permits, comply with Applicable Laws and Applicable Permits and give priority to safety in its construction and planning activities in order to protect life, health, property and environment;
- (e) provide to the representative(s) of the Concessioning Authority, at reasonable times and upon prior intimation, access to the Project Site to review progress in construction and to ascertain compliance with any of the requirements of this Agreement. Provided that non-inspection by the Concessioning Authority of any works shall not, in relation to such works, (i) amount to any consent or approval by the Concessioning Authority nor shall the same be deemed to be waiver of any of the rights of the Concessioning Authority under this Agreement; and (ii) release or discharge the Concessionaire from its obligations or liabilities under this Agreement in respect of such work;
- (f) provide monthly reports on the progress of Construction Works or such other relevant information as may be required by the Independent Engineer;
- (g) promptly carry out at its cost such further works as may be necessary to remove any defects or deficiencies observed by the Independent Engineer and ensure timely completion of construction of the Project / the Project Facilities and Services in all respects in accordance with the provisions of this Agreement; and
- (h) to ensure safe and timely construction and completion of the Project/Project Facilities and Services, the Concessionaire may, at its cost, interrupt and divert/create barriers on the flow of water or on the road or port traffic, adjacent to the Project Site if such interruption and diversion is imperative for the efficient progress of Construction Works and



QN/

1



conforms to Good Industry Practice; provided that such interruption and diversion shall be undertaken by the Concessionaire only with the prior written approval of the Independent Engineer which approval shall not be unreasonably withheld. For the avoidance of doubt, it is agreed that the Concessionaire shall at all times be responsible for ensuring safe operation of Construction Works and shall remove the interruption or diversion within the period specified by the Independent Engineer.

6.5 Obligations of the Concessioning Authority

In addition to any of its other obligations under this Agreement, during the Construction Phase, the Concessioning Authority shall:

- (a) in matters falling within its authority, grant, the Applicable Permits, approvals and consents as may be required by the Concessionaire and on a best efforts basis assist the Concessionaire in obtaining all other Applicable Permits as may be required by the Concessionaire;
- (b) make available all records of sub-soil investigations carried out on its behalf in the Port's Assets, if requested by the Concessionaire. It is clarified that the Concessionaire shall be solely responsible for determining the adequacy or otherwise of such investigations and will not in reliance of such records, be entitled to claim any relief under this Agreement;
- (c) upon satisfaction as to completion and receipt of Completion Certificate issued by the Independent Engineer promptly obtain approval of the Collector of Customs, publish requisite notifications in the Official Gazette and declare the Project Facilities and Services as ready for operation in accordance with the provisions of Section 37 of the MPT Act;
- (d) upon written request from the Concessionaire, assist the Concessionaire, on a best effort basis, in obtaining immigration clearances, employment permits and residential premises for any foreign personnel engaged or employed by the Concessionaire in connection with the implementation of

PA

B



the Project; and

- (e) subject to the Concessionaire / Contractor complying with the requirements under the Applicable Laws including but not limited to payment of customs and any other duty, assist the Concessionaire or Contractor, on a best effort basis, to import into India all items of equipment and materials required for the Project.
- (f) Handing over physical possession of balance Project Site subject to joint site survey and actual measurements as follows:
 - (i) Water area admeasuring 8000 sqmts approx. inclusive of 2 nos. mooring dolphins and part of breasting dolphin of Berth no.8 on the western side and marked as "A3" in layout to Appendix 1 within 18 months from date of signing of Agreement.
 - (ii) Corridor consisting of Liquid pipelines admeasuring an area of 700 sqmts. approx. and marked as "A4" in the layout attached to Appendix 1 within 18 months from date of signing of Agreement.
 - (iii) The land area admeasuring 57,000 sqmts. approx. and marked as "C" in layout attached to Appendix 1 within 18 months from date of signing of Agreement.
 - (iv) Way leave right for providing overhead conveyors to carry coal from A1, A2, A3 and A4 to C, through a corridor of 10 m width admeasuring area of 540sqmts. approx and marked as 'B' in the layout attached to Appendix 1 within 18 months from the receipt of DPR subject to approval by Concessioning Authority. The corridor shall be given only on the western side of the line marked as "XY" in the layout attached to Appendix-1 and after taking into consideration Port's railway tracks layout.
 - (v) Way leave right for an area of 500sqmts. approx. for erection of wagon loading silo and conveyors feeding coal to the silo at appropriate location on any one of the rail tracks provided in common user rail corridor either on southern side or on northern side of the area marked "C" in the layout within 18 months from date of signing of Agreement.





Suspension of Works

- (a) Upon recommendation of the Independent Engineer to this effect, the Concessioning Authority may by notice require the Concessionaire to suspend forthwith the whole or any part of the Construction Works if, in the reasonable opinion of the Concessioning Authority, such work is not in accordance with the Construction Standards / Safety Standards.
- (b) The Concessionaire shall, pursuant to the notice under the foregoing provision suspend the Construction Works or any part thereof for such time and in such manner as may be specified by the Concessioning Authority and thereupon represent to the Concessioning Authority / Independent Engineer, the remedial measures to remedy the defects notified. The Concessionaire may by notice require the Independent Engineer to inspect such remedial measures forthwith and make a report to the Concessioning Authority recommending whether or not the suspension hereunder may be revoked. Any dispute as regards the suspension of works or the remedial measures proposed, if cannot resolved within 30 (thirty) Days of the suspension or proposal of the remedial measures, shall be submitted for dispute resolution in accordance with Article 19 hereof.

6.7 Issue of Completion Certificate

(a) At least 60 (sixty) Days prior to the likely completion of the Project, the Concessionaire shall notify the Independent Engineer of the date when it intends to commence commercial operations. The Independent Engineer shall then proceed to inspect the Construction Works with the intention of issuing the Completion Certificate and determine and notify to the Concessionaire the schedule and manner of the tests as are specified in Appendix 7 that it shall carry out to ensure that the Project meets with the Construction Standards ("the Tests"). The date and time of each of the Tests shall be determined by the Independent Engineer in consultation with the Concessionaire, and notified to the Concessioning Authority who





may designate its representative to witness the Tests. The Concessionaire shall provide such assistance as the Independent Engineer may reasonably require for conducting the Tests. In the event of the Concessionaire and the Independent Engineer failing to mutually agree on the dates for conducting the Tests, the Concessionaire shall fix the dates by not less than 10 (ten) Days notice to the Independent Engineer;

- (b) Upon completion of each Test, the Independent Engineer shall provide to the Concessionaire and the Concessioning Authority copies of all Test data including detailed Test results;
- (c) Upon completion of Construction Works and the Independent Engineer determining all the Tests to be successful, it shall forthwith issue to the Concessionaire and the Concessioning Authority a Completion Certificate substantially in the form set forth in Appendix 10;
- (d) The Independent Engineer may, at the request of the Concessionaire, issue a provisional certificate of completion substantially in the form set forth in Appendix 10 (the "Provisional Certificate") if the Tests are successful and the Project can be safely and reliably placed in commercial operation though certain works or things forming part thereof are outstanding and not yet complete. The Provisional Certificate shall have appended thereto a list of outstanding items signed jointly by the Independent Engineer and the Concessionaire (the "Punch List") to be completed by the Concessionaire within a stipulated time. Provided, notwithstanding the foregoing, no such Provisional Certificate will be issued pending notifications in the Official Gazette by the Collector of Customs, in accordance with the provisions of Section 37 of the MPT Act for the Project Facilities and Services. All items in the Punch List shall be completed by the Concessionaire within 90 (ninety) Days of the date of issue of the Provisional Certificate or such other extended period that the Concessioning Authority may in its sole discretion determine, failing which the Provisional Certificate shall lose its validity and the Concessioning Authority shall be entitled to terminate this Agreement;

V

Da



(e) Without prejudice to the foregoing, if the Concessionaire shall have failed to complete any Construction Works on account of Force Majeure or for reasons solely attributable to the Concessioning Authority, the Concessioning Authority may, in its discretion, reduce the scope of Project and require the Concessionaire to pay 80% (eighty percent) of the sum saved due to such reduction of scope. Upon such payment to the Concessioning Authority, the obligations of the Concessionaire in respect of such works shall be deemed to have been fulfilled.

6.8 Change of Scope

- (a) The Concessioning Authority may, notwithstanding anything to the contrary contained in this Agreement, require the provision of additional works and services which are not included in the scope of the Project as contemplated by this Agreement ("Change of Scope"). Provided no such Change of Scope shall be made in the Construction Phase if it is in the reasonable judgment of the parties hereto likely to delay the completion of the Project such that the Project cannot be completed on the Scheduled Project Completion Date. Provided further, the cost of implementing a single Change of Scope shall not exceed a sum corresponding to 5% (five percent) of the Estimated Project Cost and during the Concession Period the cumulative cost of implementing orders pertaining to Change of Scope shall not exceed a sum corresponding to 20% (twenty percent) of the Estimated Project Cost;
- (b) If the Concessioning Authority determines that a Change of Scope is necessary, it shall issue to the Concessionaire a notice specifying in reasonable detail the works and services contemplated thereunder (the "Change of Scope Notice");
- (c) Upon receipt of a Change of Scope Notice, the Concessionaire shall, provide to the Concessioning Authority, the following:



IN



- the adverse impact, if any, which the Change of Scope is likely to have on the Project; and
- (ii) the cost to be incurred by the Concessionaire for and in respect of such Change of Scope;
- Upon receipt of the foregoing information, the Concessioning Authority (d) shall, if it decides to proceed with the Change of Scope, convey its agreement or otherwise of the assessment of the Concessionaire. If the Concessionaire does not notify any adverse impact of a Change of Scope notified under the Change of Scope Notice within 30 (thirty) Days of the date thereof and/or the Concessioning Authority does not disagree with the cost assessment of the Concessionaire, the Concessioning Authority shall issue an order requiring the Concessionaire to proceed with the implementation of such Change of Scope. If an adverse impact is notified by the Concessionaire and/or the Concessioning Authority disagrees with the cost assessment, the Parties shall in good faith modify the Change of Scope envisaged so as to remove the adverse impact/agree to the cost implication for carrying out the Change of Scope within a period of 30 (thirty) Days of notification of the adverse impact/cost. In the event that the Parties are unable to mutually agree to a Change of Scope and/or the cost of implementing the same, they may seek intervention of an Expert to resolve the differences and upon the final determination of the desired Change of Scope and its cost implication, the Concessioning Authority may issue an order to implement the Change of Scope;
- (e) The provisions of this Agreement, insofar as they relate to Construction Works and Tests, shall apply mutatis mutandis to the works undertaken by the Concessionaire in respect of a Change of Scope;
- (f) Within 7 (seven) Days of an order for Change of Scope being issued, the Concessioning Authority shall make an advance payment to the Concessionaire of a sum equal to 20% (twenty per cent) of the cost of Change of Scope as agreed hereunder. The Concessionaire shall, after





commencement of work, present to the Concessioning Authority bills for payment in respect of the works in progress or completed works, as the case may be, supported by such documentation as is reasonably sufficient for the Concessioning Authority to determine the accuracy thereof. Within 30 (thirty) Days of receipt of such bills, the Concessioning Authority shall disburse to the Concessionaire such amounts as are certified by the Statutory Auditors as being expended by the Concessionaire for and in respect of implementing Construction Works or procuring equipments following an order for a Change of Scope;

- (g) Notwithstanding anything to the contrary contained in this Article 6.8, the Concessioning Authority may, after giving the Change of Scope Notice to the Concessionaire and considering its reply thereto, decide to seek competitive bids for carrying out the works envisaged in a Change of Scope; provided that the Concessionaire shall have the option of matching the first ranked bid in terms of the selection criteria, subject to payment of 2% (two per cent) of the bid amount to the Concessioning Authority, and thereupon securing the award of such works or services. For the avoidance of doubt, it is agreed that the Concessionaire shall be entitled to exercise such option only if it has participated in the bidding process and its bid does not exceed the first ranked bid by more than 10% (ten percent) thereof; and
- (h) If during the pendency of the Agreement, the Concessionaire determines at any time that a Change of Scope is necessary for providing safer and improved Project Facilities and Services, it shall by notice in writing request the Concessioning Authority to consider such Change of Scope. The Concessionaire may implement the Project and provide Project Facilities and Services in accordance with the Change of Scope as may be approved in writing by the Concessioning Authority and all the provisions of this Article 6 for the Project Implementation shall mutatis mutandis apply. Provided, it is clarified that the provisions contained in Article 6.8 (f) and (g) shall not apply to a Change of Scope required by the Concessionaire.


Da



Liquidated Damages

Subject to any of the provisions of this Agreement providing for extension of time for performance or excuse from performance, as the case may be, of any of the obligations of the Concessionaire under this Agreement, the Concessionaire shall pay to the Concessioning Authority liquidated damages at the rate of 0.1% (zero point one percent) of the Performance Guarantee for every Day of delay in fulfilling the specified obligations on or before a Milestone Date including a delay in obtaining the Completion Certificate or the Provisional Certificate on or before the Scheduled Project Completion Date. Provided such liquidated damages shall not in aggregate exceed 5% (five percent) of the Estimated Project Cost and unless the delay is in obtaining of the Completion Certificate or the Provisional Certificate, shall not be payable for less than 15 (fifteen) Days of delay from a Milestone Date, in fulfilling a specified obligation. The Parties agree that the liquidated damages as provided are a genuine pre-estimate of the damages the Concessioning Authority is likely to suffer and are not by way of a penalty. In case the aggregate delay exceeds 180 (one hundred and eighty) Days or the aggregate liquidated damages paid and/or payable under this provision exceeds the specified limit of 5% (five percent) of the Estimated Project Cost, the Concessioning Authority shall be entitled to terminate this Agreement and the consequences of termination as laid down in Article 16.5 shall follow. The Concessioning Authority may, at its discretion recover any amounts with respect to liquidated damages from the Performance Guarantee.







RA/



OPERATIONS & MAINTENANCE

7.1 (a) Obligations of the Concessionaire

In addition to any of its other obligations under this Agreement, the Concessionaire shall manage, operate, maintain and repair the Project Facilities and Services, entirely at its cost, charges, expenses and risk in accordance with the provisions of this Agreement. The Concessionaire's obligations under this Article 7.1 shall include but shall not be limited to the following:

(i) Berth and Terminal Operations:

The Concessionaire shall:

- (a) promptly commence operations upon the Project Facilities and Services being declared by the Concessioning Authority as ready for operations;
- (b) make efforts to maximise cargo handled so as to achieve optimal utilization of the Project Facilities and Services;
- (c) ensure compliance of the Project Facilities and Services at least with the Project Requirements;
- ensure compliance of the Project Facilities and Services at least with the Performance Standards;
- (e) ensure that the Project Facilities and Services shall adhere to the Operations and Maintenance Standards and Safety Standards and there is safe, smooth and uninterrupted flow of traffic normal operating conditions;





- (f) minimise disruption to traffic in the event of accidents or other incidents affecting the safety and use of the Project Facilities and Services by providing a rapid and effective response and maintaining liaison with emergency services of the Concessioning Authority or other agencies;
- (g) make available all necessary financial, technical, technological, managerial and other resources for operation, maintenance, repair and replacement of the Project Facilities and Services in a timely manner;
- (h) except for the priority and preferential berthing that may be authorized in terms of guidelines issued by the Government from time to time, manage and operate the Project Facilities and Services on a first come first serve, common-user basis, open to any and all shipping lines, importers, exporters, shippers, consignees and receivers, and refrain from indulging in any unfair or discriminatory practice against any user or potential user thereof;
- (i) ensure maintenance of proper and accurate record/data/accounts relating to operations of the Project Facilities and Services and the revenue earned therefrom;
- obtain, maintain and comply with Applicable Permits and comply with the Applicable Laws including those relating but not limited to dock side safety, health, environment and labour;
- (k) subject to the provisions of this Agreement, perform, undertake or provide, in connection with the Project, all services which the Concessioning Authority is authorized to perform, undertake or provide under the provisions of the MPT Act; and





- (1) prevent, with the assistance of concerned law enforcement agencies, any encroachment or unauthorized use of the Project Facilities and Services.
- (m) Liaise with the Concessioning Authority and Railways for the use of common railway corridor inclusive of marshalling yard and make arrangements for bringing in of rakes, in full or in parts, for loading and making arrangements for taking out the same after being loaded by the Concessionaire.

(ii) Repairs and Maintenance

The Concessionaire shall at its own cost:

- (a) repair as necessary and maintain the Project Facilities and
 Services or any part thereof in accordance with the Project
 Requirements and for this purpose carry out routine
 preventive measures and maintenance of the Project
 Facilities and Services including resurveying of pavement,
 repair structures and repair and refurbish equipments; and
- (b) maintain the Project Facilities and Services in accordance with the provisions of this Agreement and Good Industry Practice with the objective of providing adequate service standards and ensuring that the Project Facilities and Services to be transferred to the Concessioning Authority upon expiry of the Concession Period are in good condition, normal wear and tear excepted.

(iii) Replacement of Equipment

The Concessionaire shall at its cost, plan for replacement of the equipment well ahead of the time when the utility thereof is

Da

54



reasonably expected to expire and replace the equipment in accordance with Good Industry Practice so as to ensure that the Project facilities and Services commensurate with the Project Requirements, at all times during the Concession Period.

(iv) Repairs, Replacement or Restoration

The Concessionaire shall at its own costs, promptly and diligently repair, replace or restore any of the Project Facilities and Services or part thereof which may be lost, damaged, or destroyed for any reason whatsoever.

(v) Removal / Replacement of Assets

Except as provided/authorized under this Agreement the Concessionaire shall not, without the prior written intimation to the Concessioning Authority, remove or replace any assets comprised in the Project Facilities and Services. Such notice shall contain the exact details of the assets that the Concessionaire intends to remove and/or replace, its reasons for doing so and the likely period for replacement.

(vi) Payments to the Concessioning Authority

The Concessionaire shall make/ensure payments to the Concessioning Authority as per Article 9.

(vii) Access for Inspection

The Concessionaire shall be obliged to extend all co-operation to Experts appointed by the Concessioning Authority for purposes of verifying that the Project/the Project Facilities and Services are operated and maintained in compliance with the Performance Standards and adhere to the Operations and Maintenance Standards and Safety Standards. Such verification shall be made annually. Additionally, the Concessionaire shall upon prior intimation by the Concessioning Authority provide the authorized representatives of the Concessioning Authority access to the Port's Assets/the Project

W



Facilities and Services for inspection and review of operations and also to ascertain compliance with any of the requirements under this Agreement. Without prejudice to the generality of this provision, it is agreed by the Concessionaire shall in particular extend all co-operation and information required by the Experts appointed by the Concessioning Authority for conducting a safety audit and verifying that the Project/Project Facilities and Services are in strict compliance with the Safety Standards.

(viii) Reports

The Concessionaire shall provide to the Concessioning Authority, Monthly reports on cargo traffic, unit gross output/ discharge rates at berth, daily output rated per vessel, per stream, per rake, issues involving safety and accidents. Tariff earned and collected in respect of Project Facilities and Services and effective working time to waiting within 15 (fifteen) Days following the end of each Month, and any other information relating to operations which the Concessioning Authority may require from time to time. After commencement of Commercial Operation, within 15 days from the end of every quarter, the Concessionaire shall submit to the Tariff Authority for Major Ports through the Port a report containing the coal terminal's physical and financial performance during the preceding (3) three months. The Concessionaire shall provide the reports in prescribed formats and in electronic form so as to provide online access to the Concessioning Authority and its representatives. The sample report formats are set out at Appendix 16.

(ix) Computer System and Network

The Concessionaire shall install, operate and maintain such computer system and network (such as Electronic Data Interchange and Port Community System) and follow such protocol as the







Concessioning Authority may specify from time to time.

(x) Security Arrangements

The Concessionaire may make his own arrangements for security in the Project Site/Port Assets and with respect to the Project provided the Concessionaire shall abide by the security regulations/ procedures prescribed by the Concessioning Authority or a Government Authority from time to time. It shall also conform to and assist the Concessioning Authority or any authority responsible therefor in conforming to the International Ship and Port facility Security Code ("ISPS Code") and such other codes/requirements of International Maritime Organization as may be applicable to India from time to time.

(xi) Employment of Personnel

The Concessionaire shall employ qualified and skilled personnel required to operate the Project Facilities and Services. The terms of employment may be as deemed fit by the Concessionaire and the Concessionaire shall comply with all Applicable Laws and bear all costs in this regard. Without prejudice to the generality of this provision, all requisite approvals for employment of personnel of foreign origin or nationality shall be obtained by the Concessionaire prior to engaging such personnel. Failure to obtain approval will not amount to a Force Majeure Event. All employees shall always remain the Concessionaire's responsibility.

All labour law compliances shall be that of the Concessionaire alone.

(xii) Minimum Guaranteed Cargo

The Concessionaire hereby unconditionally guarantees the Concessioning Authority annual cargo handling of the levels set out in Appendix 13 ("Minimum Guaranteed Cargo") and agrees

Da



that except as provided in this Agreement, it shall not be entitled to any relaxation of its guarantee in this respect.

(xiii) Indemnity Against Claims for Loss of Goods

Notwithstanding anything contained in the MPT Act or any other law for the time being in force, the Concessionaire shall be responsible for meeting any claim, action, suit or proceeding (the "Action") by any third party alleging the loss, destruction or deterioration of goods of which charge has been taken by the Concessionaire and indemnify, save and hold harmless the Concessioning Authority, its officers, employees, agents and representatives (the "Indemnitees") against all claims which may be asserted against or suffered and legal fees and costs incurred and which relate to any such goods, provided that notice of the Action received by the Indemnitee(s) shall be forwarded to the Concessionaire expeditiously and in any case within fifteen(15) Days of the receipt thereof by any of the Indemnitees. Provided further that the Indemnitees shall have the right but not the obligation, to contest, defend and litigate any Action by any third party alleged or asserted against any of such Indemnitees in respect of, resulting from, related to or arising out of any matter for which it is to be indemnified hereunder, and reasonable costs and thereof expenses shall be indemnified by the Concessionaire. If the Concessionaire acknowledges in writing its obligation to indemnify the Indemnitees in respect of loss to the full extent, the Concessionaire shall be entitled, at its option, to assume and control the defence of such Action at its expense and through the counsel of its choice; provided

it gives prompt notice of its intention to do so to the Indemnitees and reimburses to them for the reasonable cost

Da



and expenses incurred by them prior to the assumption of such defence by the Concessionaire. In such case the Indemnitees shall not be entitled to settle or compromise any Action without the prior written consent of the Concessionaire, which consent shall not be unreasonably withheld or delayed. This indemnity shall survive termination of this Agreement.

(b) Rights of Concessionaire

(i) Preferential and Priority Berthing

The Concessionaire may offer preferential or priority berthing to any one or more shipping lines or vessel owners/operators to optimize the use of the Project Facilities and Services. Such preferential or priority berthing shall be subject to the priority berthing norms as may be mutually determined by the Parties in accordance with Applicable Laws or guidelines issued by the Government from time to time in respect thereof, if any.

(ii) Unclaimed cargo

The Concessionaire may at its cost:

- (a) after obtaining prior written approval of the Commissioner of Customs or other competent Government Authority and in accordance with the provisions of Applicable Law, destroy or dispose off by way of public auction and/or tender, any unclaimed cargo, the charge of which has been taken by Concessionaire under or pursuant to this Agreement, and always subject to provisions of MPT Act and other laws in this regard.
- (b) institute proceedings for recovery of unrealized charges, if any in its name and/or defend any claim made in respect of



Da/



such cargo by consignee/owners. The Concessioning Authority agrees to provide all reasonable assistance necessary in this regard to the Concessionaire.

(c) Obligations of the Concessioning Authority

In addition to any of its other obligations in this Agreement, the Concessioning Authority shall arrange for and provide the following:

(i) Marine and Port Services

The Concessioning Authority shall provide/ cause to be provided, to the Concessionaire, the following services:

- (a) scheduling the entry, berthing and sailing of the vessels, pilotage and towage on a non-discriminatory basis subject to priority berthing norms and the sailing schedule as determined by the Deputy Conservator of the Port depending on individual ship characteristics and tidal conditions;
- (b) maintenance of the entrance channel draft at -14.1m from
 October to May (fair season) and -11.5m from June to
 September;
- (c) waterside safety and safety of navigation;
- (d) maintenance of the dredged draft alongside the berth at

 -14.5m from October to May (fair season) and -11.5m from
 June to September;
- (e) carry out maintenance dredging operations, if any that may
 be required to ensure the draft to be provided or
 maintained at the levels agreed under this Agreement, with

Da

Anniedabad a



minimum inconvenience to or dislocation of the Project Facilities and Services;

- (f) provision and maintenance of all general port infrastructure other than those covered under the Concession, necessary for management, operation and maintenance of the Project Facilities and Services;
- (g) provide for/put in place arrangements for provision of Supporting Project Infrastructure other than those covered under the Concession;
- (h) assist the Concessionaire in securing the assistance of CISF or the relevant Government Authority as may be necessary to prosecute any persons for any offence committed by them within the Project Site; and
- (i) evolve mutually acceptable mechanism for sharing of common costs by existing and future terminal operators.

(ii) Approvals

The Concessioning Authority shall promptly grant approvals/consents sought by the Concessionaire as required under this Agreement subject to the Concessionaire having complied with all Applicable Laws/requirements in this regard.

7.2 Utilities and Services

The Concessioning Authority shall during the Concession Period provide access to the Concessionaire to all infrastructure facilities and utilities including water, electricity and telecommunication facilities necessary for the implementation, operations and maintenance of the Project/ Project Facilities and Services in accordance with this Agreement, at rates and on terms no less favourable to the Concessionaire than those generally available to commercial customers availing

DR



substantially equivalent facilities and utilities. Provided unless otherwise agreed to by the Concessioning Authority:

- (a) the power made available shall be as received by the Concessioning Authority from Reliance Energy Ltd. or Electricity Department, Government of Goa. The take off point for electricity shall be from the sub station of the power company;
- (b) the water made available shall be as received by the Concessioning Authority from Public Works Department, Government of Goa. The take off point for water shall be the nearest available water line;
- (c) the Concessionaire shall, at its cost, and to the satisfaction of the Concessioning Authority, install meters to measure the consumption of power and water. The Concessioning Authority does not warranty the reliability, quality and quantity of water and power and shall not be liable in any manner for the shortage in or non-supply of these utilities;
- (d) The Concessionaire may, at its cost, make alternate arrangements for power including but not limited to installation of generators, subject to obtaining Applicable Permits, if any, therefor.

7.3 Liability for shortfall in performance

In the event the Concessioning Authority, whether from the review of reports submitted by the Concessionaire in accordance with the provisions of this Agreement or otherwise, observes that the Project/Project Facilities and Services comply with the Performance Standards or fall short of the Performance Standards, the Concessioning Authority shall calculate amount of liquidated damages payable by the Concessionaire in accordance with Appendix 14 of this Agreement and demand the Concessionaire by a notice in writing to pay the same within 30 (thirty) Days and on failure of the Concessionaire 10 pay the same recover the amount the







Concessionaire. Provided that on receipt of the demand the Concessionaire may make a written representation to the Concessioning Authority which shall be considered by the Concessioning Authority on merits and the Concessioning Authority may waive the liquidated damages in part or full, if it is satisfied that the Concessionaire has been carrying out its obligations diligently and efficiently and the shortfall to be waived was on account of reasons beyond the control of the Concessionaire

It is clarified that this provision does not prejudice the rights of the Concessioning Authority upon a Concessionaire Event of Default as set out in Article 15 including the Concessioning Authority's right to terminate this Agreement which shall remain unaffected.









TARIFF

8.1 Levy and Recovery of the Tariff

- Facilities and Services as per the Tariff Notification, an extract of which is set out in Appendix 11. The Tariffs shall be revised in the manner set out in Appendix 11 and duly notified from time to time by the TAMP under Sections 48, 49 and 50 of the MPT Act or such other competent authority under the Applicable Laws. The Tariff Notification prescribes the maximum Tariff that can be levied by the Concessionaire and the Concessionaire may charge lower than the rates prescribed. As of the date hereof, the applicable Tariff guidelines are as set out in Appendix 11. The Concessionaire shall, subject to Article 8.2 hereunder, deposit all Tariff and other receipts in relation to the Project Facilities and Services in the Escrow Account and shall not make any such deposits to any other account either of the Concessionaire or of any other person.
- 8.1.2 The Concessionaire hereby acknowledges and agrees that it is not entitled to any revision of Tariff or other relief from the Concessioning Authority or any Government Instrumentality, except in accordance with the express provisions of Agreement, the Concessionaire further acknowledges and hereby accepts the risk of inadequacy, mistake or error of facts, assumptions or projections in the Tariff Notification issued by TAMP and agrees that the Concessioning Authority shall not be liable for the same in any manner whatsoever to the Concessionaire.

8.2 Collection of Cesses and Charges

The Concessionaire shall collect all cesses and charges including infrastructure cess, if any levied on the users as may be requested by the Concessioning Authority, on behalf of the Concessioning Authority and remit the same to the Concessioning Authority. Provided, the Concessionaire shall be duly authorized by the Concessioning Authority or such other authority as may be competent in this regard, for the purpose of such collection.

IN



PAYMENTS TO THE CONCESSIONING AUTHORITY

0.1 License Fee

(a) The Concessionaire shall, as consideration for the use, in its capacity as a bare licensee of the Project Site and the equipment comprised in the Port's Assets, made available in accordance with Article 2.4, pay to the Concessioning Authority the annual license fee (The "License Fee") for the land and water area handed over to them by Concessioning Authority and the land area way leave right granted to them by Concessioning Authority in phase from time to time in accordance with the provisions of the Article 3.1(b) ii and article 6.5(f) of the Agreement.

The License Fee payable by Concessionaire shall be computed on the basis of prevailing scale of rates for Mormugao Port Trust for the estate rentals and way leave charges with an additional pension levy of 7% over and above prevailing estate rentals and way leave charges. The prevailing Scale of Rates of Mormugao Port Trust applicable for the year 2009-10, for estate rental is Rs. 328 per 10 square meter or part thereof per calendar month or part thereof and for way leave charge is Rs. 338 per 10 square meter or part thereof per calendar month or part thereof. The Scale of Rates shall be escalated @ 2% per annum or the percentage as may be fixed by TAMP, GoI or any other competent authority from time to time. There shall be an additional pension levy of 7% over and above the escalated estate rentals and way leave charges. The percentage of pension levy will be payable as stated above and as revised by the TAMP, GoI or any other competent authority from time to time. The License Fee shall be paid by the Concessionaire in yearly installments. The License Fee for first year shall be paid by the Concessionaire within 30 days from date of handing over of the land and water area and way leave right granted as defined in article no.3.1 (b) (ii) & 6.5 (f) and for the succeeding year shall be paid in advance 30 days before commencement of such year. The year 1 will begin from date of handing over of land and water area or way leave right granted and end on immediately succeeding date completing 365 days. For avoidance of the doubt if the date of handing over of

DVI. LIN





the land and water area is on 01.10.2009 then year 1 will end on 30.09.2010. Upon handing over of the entire land and water area and granting of way leave rights to the Concessionaire by Concessioning Authority in accordance with the provisions of the Article 3.1 (b) (ii) & 6.5 (f), the License Fee shall be reckoned from day one of the succeeding financial year for the remaining Concession period and the date of payment of such License Fee will be 30 days in advance before the commencement of such succeeding financial years.

- (b) Any delay in payment of the amount in the preceding clause (a) shall entail payment of interest @ SBI PLR plus 2% (two percent) per annum on the amount outstanding.
- (c) The Concessionaire shall make/ensure payments of the haulage, terminal and other charges as applicable from time to time for usage of railway corridor by the Consignor/Consignee directly to the Concessioning Authority.

9.2 Payments of Royalty

- (a) The Concessionaire shall pay to the Concessioning Authority Royalty per Month equivalent to 20 % (Twenty percent) of the Gross Revenue chargeable by the Concessionaire ("the Royalty"), subject to the Royalty payable on Minimum Guaranteed Cargo specified in Appendix 13. In case the Concessionaire fails to achieve the Minimum Guaranteed Cargo at anytime, the Concessionaire shall nonetheless be liable to pay the Royalty on the basis of the Minimum Guaranteed Cargo as per the provisions in this Agreement.
- (b) Gross Revenue shall be computed on the basis of the maximum Tariffs leviable for and in respect of the Project Facilities and Services provided during the relevant period of computation. It is clarified that discounts and deferments, if any offered by the Concessionaire to the users or amounts if any not collected by the Concessionaire for any reason whatsoever in

Da/



respect of the Project Facilities and Services, shall be ignored for the purpose of Gross Revenue. Further, in computing the Gross Revenue, income from interest, sale of assets, amounts received by the Concessionaire by way of damages from third parties (excepting damages received from the users on account of demurrage or such other related charges in respect of the Project Facilities and Services), taxes and cesses in respect to the Project Facilities and Services, if any collected and paid to any Government Authority shall also be ignored.

- (c) Royalty for each Month shall be paid on or before the (7th) seventh Day of the immediately succeeding Month.
- (d) The payment of Royalty shall commence from the Month in which the Concessionaire commences to provide any Project Facilities and Services, and shall be irrespective of Date of Commercial Operation.
- (e) Royalty amounts remaining unpaid on respective due dates would carry interest @ SBI PLR plus 2% (two percent) per annum from the due date till the date of payment or realization thereof.

9.3 Utilities or Services

The Concessionaire shall also pay rent or other charges for any premises (other than the Project Site/Project Assets) or additional utilities or services, made available by the Concessioning Authority to the Concessionaire in accordance with the terms, conditions and covenants including on payment of rates specified by the Concessioning Authority. Such rates shall be twice the Scale of Rates as may be notified by the competent authority in respect thereof from time to time (the present rates applicable in respect of land, utilities and services are set out in Appendix 12).

9.4 Certified Accounts

During the subsistence of this Agreement, the Concessionaire shall maintain all documents and supporting evidences for its financial statements including agreements and documents with respect to all capital and debt raised by the

PVI. LL

IN



Concessionaire, capital and revenue expenses towards the Project, ship/vessel/user wise information, and, as relevant, the details of cargo handled by category, tariffs charged and the amount of rates received. The Concessionaire shall submit to the Concessioning Authority a financial statement of the Gross Revenue for every 6 (six) monthly period ending 30th September and 31st March every year, duly certified by its Statutory Auditors. The certificate must be furnished within 30 (thirty) Days of the end of each such period.

The Concessioning Authority shall, at its own cost, have the option to appoint another firm of chartered accountants duly licensed to practice in India (the "Additional Auditor") to conduct a special audit of the Gross Revenue and the financial statements, documents and supporting evidences thereto as may be mandated by the Concessioning Authority and report to the Concessioning Authority such information as may be desired by the Concessioning Authority for any period and the Gross Revenue ("Special Audit").

In the event that the Gross Revenue reported by the Additional Auditor is higher than that reported by the Statutory Auditor, the auditors shall meet to resolve such differences and if they are unable to resolve the same the Concessionaire shall pay Royalty on the Gross Revenue reported by the Additional Auditor. The Concessionaire shall also pay interest @ SBI PLR plus 2% (two percent) on the difference between the Royalty paid by the Concessionaire based on the Gross Revenue reported by the Statutory Auditor and that payable by the Concessionaire based on the Gross Revenue reported by the Additional Auditor for the intervening period between the payment of the Royalties as above. Further the Concessionaire shall reimburse all costs, charges and expenses related to the Special Audit. Without prejudice to the aforesaid, if the difference between the Gross Revenue reported by the Additional Auditor and that reported by the Statutory Auditor is higher than 5% (five percent), the Concessioning Authority shall at its sole discretion have the right to require a Special Audit for the entire outstanding tenure of the Concession.

Da



Escrow Account

The Concessionaire shall maintain an escrow account with a bank approved by the Lenders ("Escrow Account"), during the subsistence of this Agreement and enter into an agreement substantially in the format prescribed in Appendix 15 with such bank to ensure that all proceeds for financing the Project and all revenues and other receipts arising from the Project and under any agreements, including this Agreement received by the Concessionaire are deposited into such Escrow Account. Provided, the Concessionaire shall not deposit any amounts including the cesses and duties collected by it from the users on behalf of the Concessioning Authority or such other authority in accordance with Article 8.2 hereof or pursuant to any other instructions in respect thereof in the Escrow Account and shall deposit the same in a separate account dedicated for the same and maintained by it in trust for the Concessioning Authority or such other authority.

- (a) Withdrawals and appropriations during the Concession Period, at any relevant time, from the Escrow Account shall be in the following order of priority:
 - (i) for all taxes due and payable by the Concessionaire;
 - (ii) towards payment of License Fee;
 - (iii) all construction/implementation expenses relating to the Project/Project Facilities and Services, subject to limits if any set out under the Financing Documents;
 - (iv) all expenses relating to operations and management of the Project/Project Facilities and Services, subject to limits if any set out under the Financing Documents;
 - (v) towards its debt service obligations under the Financing Documents;
 - (vi) towards payment of Royalty and other sums payable to the Concessioning Authority and liquidated damages, if any;

02

8



(vii) towards any reserve requirements in accordance with the Financing Documents;

and the Concessionaire shall be at liberty to withdraw any sums outstanding in the Escrow Account after all the aforesaid payments due in any Quarter have been made and/or adequate reserves have been created in respect thereof for that Quarter. Provided, upon issuance of Termination Notice and/or suspension of the Concessionaire in accordance with the provisions of this Agreement, withdrawal from the Escrow Account shall be made only in accordance with the written instructions of the Concessioning Authority and the Lenders.

- (b) All amounts standing to the credit of the Escrow Account at the end of the Concession Period including amounts credited to the Escrow Account towards compensation payable in accordance with Article 17 shall be appropriated in the following order of priority:
 - (i) towards taxes and statutory dues payable by the Concessionaire;
 - (ii) compensation to Lenders in terms of the Financing Documents towards discharge of the Concessionaire's liability under such Financing Documents;
 - (iii) all amounts due to the Concessioning Authority and amounts payable towards transfer of the Project Facilities and Services by the Concessionaire in accordance with this Agreement;

and the Concessionaire shall be at liberty to withdraw any sums outstanding in the Escrow Account after all the aforesaid payments due have been made and/or adequate reserves have been created in respect thereof to the satisfaction of the Lenders and the Concessioning Authority.







ASSETS: OWNERSHIP AND PERMITTED CHARGE

Ownership of Assets

(a) Land and Water Area

The ownership of the Project Site and Port's Assets shall always remain vested with the Concessioning Authority. The rights of the Concessionaire in the Project Site and Port's Assets shall only be that of a bare licensee of such assets and the Concessionaire shall neither assign, transfer, sublet, create any charge or Encumbrance, nor shall the Concessionaire create or permit creation of any third party rights whatsoever, on whole or any part of the Port's Assets or Project Site. Further, any such rights of the Concessionaire shall always be subject to existing rights of way. It is expressly agreed that the Concessionaire's rights in the Project Site and/or the Port's Assets shall cease without the need for any action to be taken by the Concessioning Authority upon the termination of this Agreement for any reason whatsoever.

(b) Assets created or provided by the Concessionaire

The ownership of all infrastructure assets, buildings, structures, berths, wharfs, equipment and other immovable and movable assets constructed, installed, located, created or provided by the Concessionaire at the Project Site and/or in the Port's Assets pursuant to this Agreement shall, until expiry of this Agreement or transfer to the Concessioning Authority on Termination in accordance with this Agreement, be with the Concessionaire. However, such ownership of buildings etc. erected by the Concessionaire at the Project Site shall not be construed as and shall not confer any rights in the Project Site or other Port's Assets upon the Concessionaire, save as that of a bare licensee as provided for in this Agreement.

QA



10.2 Permitted Charge on Assets

The Concessionaire shall be entitled to create a charge on its rights, title and interest in the assets referred to in Article 10.1(b) in favour of Lenders for securing the Financial Assistance provided or agreed to be provided by them under the Financing Documents. Provided, any such charge shall not be effective before Financial Close and shall not continue for a period exceeding the Concession Period.

Provided further, that such charge shall not be for the Project Site nor encumber the Project Site and/or the Port's Assets.

Provided further, in the event of termination of this Agreement, the said charge shall stand extinguished upon payment of compensation by the Concessioning Authority to the Lenders, to the extent they are entitled to receive the same in accordance with the provisions of this Agreement.

la



-



ARTICLE 11

SHAREHOLDING

11.1 Ownership Structure

The Consortium has caused the Concessionaire to be incorporated as a special purpose company to implement, operate and maintain the Project/Project Facilities and Services in accordance with this Agreement. The shareholding pattern of Concessionaire/each member of the Consortium in the Concessionaire is as follows:

M/s. Mundra Port and Special Economic Zone Ltd.

74 %

M/s. Adani Enterprises Ltd.

26 %

11.2 Shareholding

The Concessionaire shall ensure that the members of the Consortium maintain Management Control at least until expiry of (3) Three years from the Date of Commercial Operation as also maintain their equity holding in the Concessionaire such that:

- (a) The members of the Consortium legally and beneficially hold not less than 51% (fifty one percent) of its paid up equity capital until 3 (three) years after Date of Commercial Operations and not less than 26%(twenty six percent) of its paid up equity capital during the balance Concession Period; and
- (b) M/s Mundra Port and Special Economic Zone Ltd. ("Lead Member") legally and beneficially holds at any time not less than 50% (fifty percent) of the Consortium's holding in the paid up equity capital of the Concessionaire.

Notwithstanding the aforesaid, any Transfer of shareholding in the Concessionaire and/or direct or indirect change in the Management Control of the Concessionaire, including by way of a restructuring or amalgamation, shall only be with the prior

LN





written approval of the Concessioning Authority which consent shall not be withheld except (i) for reasons of national security; or (ii) if the Person proposed for assuming such Management Control would by virtue of the restrictions imposed under the Applicable Law or the conditions of bidding (including restrictions to avoid anti-competitive and monopolistic practice) and/or public policy be disqualified from undertaking the Project.

Provided, nothing contained in this Article shall preclude or prevent pledge of shares in the Concessionaire in favour of Lenders as security for the Financial Assistance subject to the enforcement and consequent Transfer thereof only with the prior written consent of the Concessioning Authority as stated hereinbefore and in accordance with the Financing Documents.

11.3 Constituent Documents

The Concessionaire shall ensure that its articles of association adequately reflect the aforesaid and the relevant commitments, obligations and responsibilities of the Consortium.

In particular, the articles of association and the memorandum of association of the Concessionaire shall be amended within 3 (three) months of the Date of Award of Concession to include the terms and conditions regarding the composition of share-holding and management stipulated in this Agreement; and terms and conditions related to changes in the share-holding pattern stipulated in this Agreement. The Concessionaire shall submit the amended articles of association and the memorandum of association to the Concessioning Authority as soon as may be reasonably possible.

Any subsequent change in the articles of association or the memorandum of association which alter the provisions required by this Article shall require the prior approval of the Concessioning Authority and the articles of association and memorandum of association of the Concessionaire shall include a specific provision to this effect.







ARTICLE 12

GENERAL RIGHTS, DUTIES AND OBLIGATIONS

12.1 Of the Concessionaire

(a) Applicable Permits

The Concessionaire shall at all times during the Concession Period maintain and comply with the Applicable Permits.

(b) Taxes & duties

The Concessionaire shall during the Concession Period pay in a timely manner all taxes, duties, levies, VAT, cess and charges including but not limited to income tax, sales tax, excise duty, customs duty, service tax and octroi that may be levied, claimed or demanded from time to time by any Government Authority including any increase therein effected from time to time from any Government Authority, in respect of the Project/the Project Facilities and Services.

(c) Insurance

(i) Insurance Requirement

The Concessionaire shall, at its cost and expense, purchase and maintain insurances as are prudent, including but not limited to the following:

- (a) builder's all risk insurance;
- (b) loss, damage or destruction of the Project Facilities and Services, at replacement value;
- (c) comprehensive third party liability insurance including injury or death to personnel of the Concessioning Authority and others who may enter the Project Site or the Port's Assets;

la



- (d) workmen's compensation insurance;
- (e) marine cum storage cum erection insurance; and
- (f) any other insurance that may be necessary to protect the Concessionaire, its employees and its assets and the Concessioning Authority, its employees and agents engaged in or connected to the Project and the Project Site and Port Assets (against loss, damage or destruction at replacement value) including all Force Majeure Events that are insurable and not otherwise covered in items (a) to (e).

(ii) Insurance Cover & Insurance Companies

The Concessionaire shall insure all insurable assets comprised in the Port's Assets and/or the Project Facilities and Services and all insurable risks associated with the Project to the extent advisable in accordance with Good Industry Practice ("Insurance Cover").

(iii) Evidence of Insurance Cover

The Concessionaire shall, from time to time, provide to the Concessioning Authority certified copies of all insurance policies (or appropriate endorsements, certifications or other satisfactory evidence of insurance) obtained by the Concessionaire in accordance with this Agreement.

(iv) Application of Insurance Proceeds

Subject to the provisions of the Financing Documents, all moneys received under insurance policies shall be promptly applied by the Concessionaire towards repair or renovation or restoration or substitution of the Port Assets and the Project Facilities and Services or any part thereof which may have been damaged or destroyed and in respect of which the claim is lodged. The Concessionaire may designate the Lenders as the loss payees under the insurance policies/assign the insurance policies in their favour as security for the Financial Assistance. The Concessionaire shall

Da





carry out such repair or renovation or restoration or substitution to the extent possible in such manner that the Project Facilities and Services or any part thereof, shall, after such repair or renovation or restoration or substitution be as far as possible in the same condition as they were before such damage or destruction, normal wear and tear excepted.

(v) Validity of the Insurance Cover

The Concessionaire shall pay the premium payable on such insurance policy(ies) so as to keep the policy(ies) in force and valid throughout the Concession Period and furnish certified copies of the same to the Concessioning Authority. Each insurance policy shall provide that the same shall not be cancelled or terminated unless 10 (ten) Days' clear notice of cancellation is provided to Concessioning Authority in writing. If at any time Concessionaire fails to purchase and maintain in full force and effect any and all of the insurances required under Concessioning Authority may at its option the purchase and maintain such insurance and all sums incurred by the Concessioning Authority therefor shall be reimbursed with interest @ SBI PLR plus 2% (two percent) per annum by the Concessionaire forthwith on demand, failing which the same shall be recovered by the Concessioning Authority by exercising right of set off or otherwise.

(vi) Waiver of Subrogation

All insurance policies procured in terms of the provisions hereof shall include a waiver of any right of subrogation of the insurers there under against, interalia, the Concessioning Authority and its assigns and successors and their respective subsidiaries, affiliates, employees and of any right of the insurers of any set-off or counterclaim or any other deduction, whether by attachment or otherwise, in respect of any liability of any such person insured under any such policy or in any way connected with any loss,







liability or obligation covered by such policies of insurance.

(d) Indemnification

The Concessionaire shall during the pendency of this Agreement and thereafter until all claims and demands in respect to the acts and omissions during the period of the Agreement as described hereunder are duly settled, indemnify and keep indemnified and otherwise save harmless, the Concessioning Authority, its agents and employees, from and against all claims, demands made against and/or loss caused and/or damages suffered and/or cost, charges/expenses incurred to and/or penalty levied and/or any claim due to injury to or death of any person and/or loss or damage caused or suffered to property owned or belonging to the Concessioning Authority, its agents and employees or third party as a result of any acts, deeds or thing done or omitted to be done by the Concessionaire or as a result of failure on the part of the Concessionaire to perform any of its obligations under this Agreement or on the Concessionaire committing breach of any of the terms and conditions of this Agreement or on the failure of the Concessionaire to perform any of its duties and/or obligations including statutory duties or as a consequence of any notice, action, suit or proceedings, given, initiated, filed or commenced by consignee or owner of goods or vessel owner/agent or its employees or any third party or Government Authority or as a result of any failure or negligence or default of the Concessionaire or its Contractor(s), sub-contractor(s), or employees, servants, agents of such Contractor(s) and/or sub-contractor(s) and/or invitees as the case may be, in connection with or arising out of this Agreement and/or arising out of or, in connection with the Concessionaire's use and occupation of the Project Site or Port's Assets and/or construction, operation and maintenance of the Project Facilities and Services.



(e) Assignability

Except as otherwise provided in this Agreement, the Concessionaire shall not assign its rights, title or interest in this Agreement in favour of any Persons without prior written consent of the Concessioning Authority.

Provided the Concessionaire may assign its rights, interests and benefits under this Agreement to the Lenders as security for the Financial Assistance. Provided further nothing contained in this Article shall:

- absolve the Concessionaire from its responsibilities to perform/discharge any of its obligations under and in accordance with the provisions of this Agreement; and
- (ii) authorize or be deemed to authorize the Lenders to operate the Project Facilities and Services themselves and any such assignment to operate shall be in terms of the Substitution Agreement.

(f) Engagement of Contractors

The Concessionaire may engage any Person possessing the requisite skill, expertise and capability for designing, engineering, procurement and construction of civil/mechanical / electrical engineering structures / equipment, and/or operation and maintenance of the Project Facilities and Services.

Provided:

(i) the Concessionaire shall at all times be solely responsible for all its obligations under this Agreement notwithstanding any such engagement and anything contained in any Project Contracts or any other agreement, and no default under any Project Contract or agreement shall excuse the Concessionaire from its obligations or liability hereunder and the Concessionaire shall at all times be solely responsible for deficiency or delay in now performance or for any defect, the construction or

IN



erection and / or installation of the structures/equipment or any part thereof and for the operation and maintenance of the Project/the Project Facilities and Services in accordance with the provisions of this Agreement;

- (ii) the Concessionaire should have obtained requisite security clearance for the Contractor the Concessionaire intends to engage;
- (iii) the Concessionaire shall ensure that the Project Contracts contain provisions that entitle the Concessioning Authority to step into such contract in its sole discretion in substitution of the Concessionaire in the event of termination or suspension of this Agreement; and
- (iv) any contract that it enters with an Affiliate in respect of the Project shall be on an arms length basis.

(g) Condition Survey

(i) The Concessionaire agrees that at least 6 (six) Months prior to the expiry by efflux of time of the Concession Period, it shall, cause to be conducted at its cost by an Expert appointed by the Parties by mutual consent, a condition survey and an inventory of the entire Project Facilities and Services. If, as a result of such survey, the Expert shall observe/notice that the Port's Assets and/or the Project Facilities and Services or any part thereof have/has not been operated and maintained in accordance with the requirements therefor under this Agreement (normal wear and tear excepted) the Concessionaire shall, at its cost and expenses, take all necessary steps to put the same in good working condition well before the Transfer Date. In the event the Concessionaire fails to comply with this provision, the Concessioning Authority may itself cause the condition survey and inventory of the Port's Assets and Project Facilities and Services to be conducted and remove any defect or deficiency. The Concessioning Authority shall be promptly



la



reimbursed by the Concessionaire for the costs incurred in conducting such survey and preparation of inventory as also in putting the Project Facilities and Services in a good working condition.

(ii) The Concessionaire shall as security for performance of its obligation in the preceding sub-article (i), provide/submit to the Concessioning Authority a guarantee issued by a scheduled bank in India for a sum of Rs. 12.60 Crores (Rupees Twelve Point Six Zero Crores Only)at least 2 (two) years prior to the expiry of the Concession Period. In the event of Concessionaire's failure to provide such guarantee, the same shall be deemed to be a Concessionaire Event of Default and the Concessioning Authority shall accordingly be entitled to terminate this Agreement in accordance with Article 15.

12.2 Of the Concessioning Authority

(a) Assistance in obtaining Approvals, Permits and Licenses

The Concessioning Authority shall, at the written request of the Concessionaire, but without guarantees and/or without assuming any responsibility in that behalf, issue recommendatory letters and make best efforts to assist the Concessionaire in obtaining all the Applicable Permits including renewals thereof. Provided that, nothing contained in this Article shall relieve the Concessionaire of its obligations under this Agreement to obtain the Applicable Permits and to keep them in force and effect throughout the Concession Period.







(b) Taxes and Duties

Any levy or levies including increase therein of taxes, duties, cess and the hike, on account of/in respect of Port's Assets payable to the State Government or any statutory authority shall be met and paid by the Concessioning Authority.

(c) General rights of inspection and verification

The Concessioning Authority may during the pendency of the Agreement itself or by appointment of Experts verify the performance of obligations of the Concessionaire as set out in this Agreement.

12.3 Of the Concessioning Authority and the Concessionaire

(a) Compliance with Laws and Regulations

The Parties shall perform their respective obligations under this Agreement in accordance with the Applicable Laws and Applicable Permits.

(b) Rights to Documents

(i) Concessioning Authority's Documents

Documents and computer programs or copies thereof, if any, provided by the Concessioning Authority to the Concessionaire, shall always remain the property of the Concessioning Authority. Such documents, computer programs and/or copies shall not be used by the Concessionaire for the purposes other than for the Project. Such documents, computer programs and/or copies thereof shall, unless otherwise agreed upon by the Concessioning Authority, be returned by the Concessionaire to the Concessioning Authority on the Transfer Date.



(ii) Concessionaire's Documents

Documents and computer programs provided by the Concessionaire, or which are developed (and owned by the Concessionaire) for operation and/or maintenance of the Project /the Project Facilities and Services shall be handed over by the Concessionaire to the Concessioning Authority free of cost on the Transfer Date.

(iii) Confidentiality

All confidential information and documents (whether financial, technical or otherwise) provided by either Party to the other shall not, unless compelled by law or the process of a Government Authority, be disclosed to any Person without the consent of the other Party with the exception of providing such information to legal advisors/auditors of the concerned party on a need-to-know basis. This covenant shall survive the Concession Period.

(iv) Obligation to Cooperate

The Parties shall mutually cooperate with each other in order to achieve the objectives of this Agreement.

(v) Substitution Agreement

The Substitution Agreement envisaged by Appendix 3 hereunder, will/may be executed within 30 (thirty) Days' of notice by the Concessionaire to the Concessioning Authority of the Lenders' readiness to execute the same.







ARTICLE 13

CHANGE IN LAW

13.1 Change in Law

"Change in Law" means any of the following events which has a Material Adverse Effect:

- (a) adoption, promulgation, modification, reinterpretation or repeal after the date of this Agreement by any Government Authority of any statute, rule, ordinance, regulation or order, treaty, convention, directive, guideline, policy having force of law; or
- (b) the imposition by any Government Authority of any material condition (other than a condition which has been imposed as a consequence of a violation by the Concessionaire of any Applicable Permit) in connection with the issuance, renewal or modification of any Applicable Permits after the date of this Agreement which renders the performance by the Concessionaire of any of the terms of this Agreement impossible or unviable; or
- (c) any Applicable Permit previously granted, ceasing to remain in full force and effect for reasons other than breach/violation by or the negligence of the Concessionaire or if granted for a limited period, being renewed on terms different from those previously stipulated.

Provided any (i) imposition of new taxes, duties, cess and the like and/or the increase in taxes, duties, cess and the like effected from time to time by any Government Authority, and/or (ii) imposition of standards and condition of operations, maintenance and safety arising out of a new or revised Environmental Law; and/or (iii) imposition of standards and terms of employment and working conditions of labourers and workmen; and/or

Da



(iv) any rules or regulations stipulated by TAMP or other regulatory

authority having jurisdiction over the Project in respect of the standards of service shall not constitute a Change in Law.

13.2 The Concessionaire's Remedy

- (a) In the event of Change in Law the Concessionaire may propose to the Concessioning Authority modifications to the relevant terms of this Agreement which are reasonable and intended to mitigate the effect of the Change in Law. Thereupon, the Parties shall, in good faith, negotiate and agree upon suitable changes in the terms of this Agreement including extension of the Concession Period, so as to place the Concessionaire in substantially the same legal and financial position as it were prior to such Change in Law. Provided however, that if the resultant Material Adverse Effect is such that this Agreement is frustrated or is rendered illegal or impossible of performance, the Change in Law shall be deemed to be a Political Event, whereupon the provisions with respect thereto shall apply.
- (b) In the alternative to the aforesaid, subject to the Concessionaire taking necessary measures to mitigate the impact or the likely impact of Change in Law on the Project, if as a direct consequence of a Change in Law, the Concessionaire is obliged to incur Additional Cost in any accounting year, any such Additional Cost above a sum of Rs. 17.64 Crores (Rupees Seventeen Point Six Four Crores Only) may at the option of the Concessioning Authority be borne by the Concessioning Authority. It is clarified that Additional Cost upto Rs. 17.64 Crores (Rupees Seventeen Point Six Four Crores Only) in any accounting year shall be borne by the Concessionaire;
- (c) Upon occurrence of a Change in Law, the Concessionaire shall notify the Concessioning Authority, of the following:

DR



- (i) the particulars, nature and the impact of Change in Law on the Project;
- in sufficient detail, the estimate of the Additional Cost likely to be incurred by the Concessionaire on account of the Change in Law;
 and
- (iii) the measures, which the Concessionaire has taken or proposes to take to mitigate the impact of Change in Law, including in particular, minimising the Additional Cost.
- (d) Upon receipt of the notice of Change in Law issued by the Concessionaire pursuant to the preceding sub-article(c), the Concessioning Authority and the Concessionaire shall hold discussions and take all such steps as may be necessary including determination/certification by an Expert, appointed by the Parties by mutual consent, of the Additional Cost and to determine the quantum of the Additional Cost to be incurred.
- (e) If it is determined that the only material impact of a Change in Law is Additional Cost and the Concessioning Authority opts to compensate the same in accordance with the preceding sub-article (b), the Concessionaire shall not be entitled to any other remedy nor shall seek any alterations to the Agreement and the Concessioning Authority shall, within 30 (thirty) Days from the date of determination of quantum of Additional Cost to be borne by the Concessioning Authority in accordance with sub-article (b) above, compensate the Concessionaire in either of the following ways:
 - by lump-sum reimbursement of such Additional Cost to the Concessionaire;
 - (ii) reimbursement of the such Additional Cost to the Concessionaire, in not exceeding four half yearly installments, subject to payment of interest at SBI PLR + 2% (two percent) on the amount the payment of which is deferred.

Da





Notwithstanding the aforesaid, if in terms of Good Industry Practice, the event constituting a Change in Law could be insured, the Concessionaire shall not be entitled to any remedy under this Article 13.2;

If as a result of Change in Law, the Concessionaire incurs a reduction in costs or other financial gain or benefit in connection with its development or operation of the Project, the aggregate financial effect of which exceeds Rs. 17.64 Crores (Rupees Seventeen Crores Sixty Four Lakhs Only) in any Financial Year, the Concessionaire shall notify the Concessioning Authority and pay to the Concessioning Authority an amount that would put the Concessionaire in the same financial position it would have occupied had there been no such Change in Law resulting in such cost reduction, increase in return or other financial gain or benefit as aforesaid. Without prejudice to the aforesaid, the Concessioning Authority may, by notice in writing require the Concessionaire to pay an amount that would put the Concessionaire in the same financial position it would have occupied had there been no such Change in Law resulting in such cost reduction, increase in return or other gain or benefit.

The Concessionaire shall make payment of such compensation within sixty (60) Days of the said financial benefit. If the Concessionaire shall dispute the quantum of such compensation claim of the Concessioning Authority, the same shall be finally settled in accordance with the dispute resolution mechanism contained in Article 19 herein.











ARTICLE 14

FORCE MAJEURE

14.1 Force Majeure Event

As used in this Agreement, Force Majeure Event means the occurrence of any of the Non-Political Events, the Political Events or the Other Events in India, set out in Articles 14.2, 14.3 and 14.4 respectively including the impact/consequence thereof which:

- (a) is beyond the control of the Party claiming to be affected thereby (the "Affected Party");
- (b) prevents the Affected Party from performing or discharging its obligations under this Agreement; and
- (c) the Affected Party has been unable to overcome or prevent despite exercise of due care and diligence.

14.2 Non-Political Events

Any of the following events which prevent the Affected Party from performing any of its obligations for a continuous period of not less than 7 (seven) Days from the date of its occurrence, shall constitute a Non-Political Event:

(a) act of God, epidemic, extremely adverse weather conditions, lightning, earthquake, cyclone, flood, volcanic eruption, chemical or radioactive contamination or ionizing radiation, fire or explosion (to the extent of contamination or radiation or fire or explosion originating from a source external to the Project Site and by reasons not attributable to the Concessionaire or the Contractor or any of the employees or agents of the Concessionaire or the Contractor);



- (b) strikes or boycotts (other than those involving the Concessionaire, Contractors or their respective employees/representatives, or attributable to any act or omission of any of them), and not being an Other Event set forth in Article 14.4, labour disruptions or any other industrial disturbances not arising on account of the acts or omissions of the Concessionaire or the Contractor;
- (c) any failure or delay of a Contractor caused by any of the Non-Political Events, for which no offsetting compensation is payable to the Concessionaire or on behalf of the Contractor;
- (d) the discovery of geological conditions, toxic contamination or archeological remains on the Project Site that could not reasonably have been expected to be discovered through a site inspection; or
- (e) any event or circumstance of a nature analogous to any of the foregoing.

14.3 Political Events

Any of the following events shall constitute Political Event:

- (a) Change in Law for which no relief is provided under the provisions of Article 13, resulting in Material Adverse Effect;
- (b) action of a Government Authority having Material Adverse Effect including but not limited to (i) acts of expropriation, compulsory acquisition or takeover by any Government Authority of the Project/Project Facilities and Services or any part thereof or of the Concessionaire's or the Contractor's rights under any of the Project Contracts, and (ii) any unlawful, unauthorized or without jurisdiction refusal to issue or to renew or the revocation of any Applicable Permits, in each case, for reasons other than the Concessionaire's or the Contractor's breach or failure in complying with the Project Requirements, Applicable







Laws, Applicable Permits, any judgment or order of a Governmental Agency or of any contract by which the Concessionaire or the Contractor as the case may be is bound;

- (c) early determination of this Agreement by the Concessioning Authority for reasons of national emergency, national security or the public interest;
- (d) any failure or delay of a Contractor caused by any of the aforementioned Political Events, for which no offsetting compensation is payable to the Concessionaire by or on behalf of the Contractor; or
- (e) any event or circumstance of a nature analogous to any of the foregoing.

14.4 Other Events

Any of the following events which prevents the Affected Party from performing any of its obligations under this Agreement for a continuous period of not less than 7 (seven) Days from the date of its occurrence, shall constitute the Other Event:

- (a) an act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, riot, insurrection, terrorist or military action, civil commotion or politically motivated sabotage;
- (b) industry wide or State wide strikes or industrial action;
- (c) any civil commotion, boycott or political agitation which prevents collection of Fee by the Concessionaire;

(d) any judgment or order of a court of competent jurisdiction or statutory authority in India made against the Concessionaire or the Contractor in any proceedings, which is non-collusive and duly prosecuted by the Concessionaire; and any judgment or order of a court of competent





jurisdiction or statutory authority in India made against the Concessionaire or the Contractor in any proceedings which is non-collusive and duly prosecuted by the Concessionaire other than relating to proceedings (i) pursuant to failure of the Concessionaire to comply with any Applicable Law or Applicable Permit, or (ii) on account of breach of any Applicable Law or Applicable Permit or of any contract, or (iii) enforcement of this Agreement or (iv) with respect to exercise of any of its rights under this Agreement by the Concessioning Authority; or

(e) any event or circumstance of a nature analogous to any of the foregoing.

14.5 Notice of Force Majeure Event

- (a) The Affected Party shall give written notice to the other Party in writing of the occurrence of any of the Force Majeure Event (the "Notice") as soon as the same arises or as soon as reasonably practicable and in any event within 7 (seven) Days after the Affected Party knew, or ought reasonably to have known, of its occurrence and the adverse effect it has or is likely to have on the performance of its obligations under this Agreement.
- (b) The Notice shall inter-alia include full particulars of:
 - (i) the nature, time of occurrence and extent of the Force Majeure Event with evidence in respect thereof;
 - (ii) the duration or estimated duration and the effect or probable effect which such Force Majeure Event has or will have on the Affected Party's ability to perform its obligations or any of them under this Agreement;
 - (iii) the measures which the Affected Party has taken or proposes to take, to alleviate the impact of the Force Majeure Event or to mitigate the damage; and

(iv) any other relevant information.

18

De a



(c) So long as the Affected Party continues to claim to be affected by a Force Majeure Event, it shall provide the other Party with periodic (fortnightly) written reports containing the information called for by Article 14.5(b) and such other information as the other Party may reasonably request.

14.6 Period of Force Majeure

Period of Force Majeure shall mean the period from the time of occurrence specified in the Notice given by the Affected Party in respect of the Force Majeure Event until the earlier of:

- (a) expiry of the period during which the Affected Party is excused from performance of its obligations in accordance with Article 14.7; or
- (b) termination of this Agreement pursuant to Article 14.10 hereof.

14.7 Resumption of Performance

During the period of Force Majeure, the Affected Party shall in consultation with the other Party, make all reasonable efforts to limit or mitigate the effects of the Force Majeure Event on the performance of its obligations under this Agreement. The Affected Party shall also make efforts to resume performance of its obligations under this Agreement as soon as possible and upon resumption shall notify the other Party of the same in writing. The other Party shall afford all reasonable assistance to the Affected Party in this regard.

14.8 Performance Excused

The Affected Party, to the extent rendered unable to perform its obligations or part thereof under this Agreement as a consequence of the Force Majeure Event shall be excused from performance of the obligations. Provided that, the excuse from performance shall be of no greater scope and of no longer duration than is reasonably warranted by the Force Majeure Event. Provided further, nothing





ld



contained herein shall absolve the Affected Party from any payment obligations accrued prior to the occurrence of the underlying Force Majeure Event.

14.9 Costs, Revised Timetable

(a) Costs

Each Party shall bear its costs, if any, incurred as a consequence of the Force Majeure Event.


(b) Extension of time/period

The Affected Party shall be granted by the other Party, extension of time specified in this Agreement for the performance of any obligation by such period not exceeding the period during which the relative performance was affected by the Force Majeure Event. Such extension may include extension of the Concession Period by the Concessioning Authority in appropriate cases if permissible under Applicable Law.

14.10 Termination Due to Force Majeure Event

If the period of Force Majeure continues or is in the reasonable judgment of the Parties likely to continue beyond a period of 120 (one hundred and twenty) Days, the Parties may mutually decide to terminate this Agreement or continue this Agreement on mutually agreed revised terms. If the Parties are unable to reach an agreement in this regard, the Affected Party shall after the expiry of the said period of 120 (one hundred and twenty) Days be entitled to terminate the Agreement in which event, the provisions of Articles 16 and 17 shall, to the extent expressly made applicable, apply.





DR/



ARTICLE 15

EVENTS OF DEFAULT

15.1 Events of Default

Event of Default means the Concessionaire Event of Default or the Concessioning Authority Event of Default or both as the context may admit or require.

(a) The Concessionaire Event of Default

The Concessionaire Event of Default means any of the following events unless such an event has occurred as a consequence of the Concessioning Authority Event of Default or a Force Majeure Event:

- the Concessionaire's failure to perform or discharge any of its obligations in accordance with the provisions of this Agreement;
- (ii) construction at the Project Site is abandoned for a more than 90(ninety) Days during the Construction Phase;
- (iii) a delay of more than 180 (one hundred and eighty) Days from any Milestone Date in achieving any of the performance obligations set forth for the relevant Milestone Date or the Date of Commercial Operations is delayed for more than 180 (one hundred and eighty) Days from the Scheduled Project Completion Date;
- (iv) Delay in payment of Royalty for 2 (two) consecutive Months or more than (5) (five) times in the aggregate during the Concession Period;
- (v) the Concessionaire's failure to perform or discharge any of its obligations under any other Project Contract, which has or is likely to affect the Project/the Project Facilities and Services, materially;

la



- (vi) the Concessionaire fails to achieve Minimum Guaranteed Cargo for a consecutive period of 3 (three) years. Provided, the Concessionaire shall not be deemed to be in default if such non achievement is due to a substantial change in economic policies including the policy regarding import/export of a particular commodity as a result of which the throughput could not be achieved;
- (vii) any representation made or warranties given by the Concessionaire under this Agreement is found to be false or misleading;
- (viii) the Concessionaire passing a resolution for voluntary winding up;
- (ix) appointment of a provisional liquidator, administrator, trustee or receiver of the whole or substantially whole of the undertaking of the Concessionaire by a court of competent jurisdiction in proceedings for winding up or any other legal proceedings;
- (x) occurrence of default under the Financing Documents pursuant to which the Lenders exercise their rights to substitute the Concessionaire in accordance with the provisions of the Substitution Agreement;
- (xi) levy of an execution or destraint on the Concessionaire's assets which has or is likely to have Material Adverse Effect and/or affect the Project/Project Facilities and Services, materially and such execution or destraint remaining in force for a period exceeding 90 (ninety) Days;
- (xii) the Performance Guarantee is not maintained in terms of the provisions hereof;
- (xiii) the Concessionaire abandons or expresses its intention to

o Da





revoke/terminate this Agreement without being entitled to do so as is expressly provided in the Agreement;

- (xiv) a change in shareholding such that the beneficial interest of the Consortium in the Concessionaire reduces below the limits set in Article 11.2 and/or Management Control of the Concessionaire has occurred in contravention of the provisions of Article 11 hereof;
- (xv) amalgamation of the Concessionaire with any other company or reconstruction or transfer of the whole or part of the Concessionaire's undertaking other than transfer of assets in the ordinary course of business in contravention with the provisions of Article 11 hereof; and
- (xvi) the Concessionaire engaging or knowingly allowing any of its employees, agents, Contractor or representative to engage in any activity prohibited under this Agreement and/or by law or which constitutes a breach of the Agreement or breach of or an offence under any law, in the course of any activity undertaken pursuant to this Agreement.

(b) The Concessioning Authority Event of Default

- (i) the Concessioning Authority's failure to perform or discharge its obligations in accordance with the provisions of this Agreement unless such failure has occurred as a consequence of any Concessionaire Event of Default or a Force Majeure Event.
- (ii) any representation made or warranties given by the Concessioning Authority under this Agreement is found to be false or misleading.
- (iii) appointment of a provisional liquidator, administrator or receiver of the whole or part of the Port's Assets in any legal proceedings initiated against the Concessioning Authority (unless such

To the state of th

PN



proceedings are initiated as a consequence of any Concessionaire Event of Default).

(iv) levy of an execution or destraint on the Port's Assets in any proceedings against the Concessioning Authority (unless such proceedings are initiated as a consequence of any Concessionaire Event of Default) which has or is likely to have Material Adverse Effect and such execution or destraint remaining in force for a period exceeding 90 (ninety) Days.

15.2 Parties Rights

- (a) Upon the occurrence of the Concessionaire Event of Default, the Concessioning Authority shall without prejudice to any other rights and remedies available to it under this Agreement be entitled to terminate this Agreement.
- (b) Upon the occurrence of the Concessioning Authority Event of Default, the Concessionaire shall without prejudice to any other rights and remedies available to it under this Agreement be entitled to terminate this Agreement.

Provided that before proceeding to terminate this Agreement, the Party entitled to do so shall give due consideration and shall have due regard to the nature of the underlying Event of Default, its implication on the performance of the respective obligations of Parties under this Agreement and the circumstances in which the same has occurred.

15.3 Consultation Notice

Either Party exercising its right under Article 15.2, shall issue to the other Party a notice in writing specifying in reasonable detail the underlying Event of Default(s) and proposing consultation amongst the Parties and the Lenders to consider

Da



possible measures of curing or otherwise dealing with the underlying Event of Default ("Consultation Notice").

15.4 Remedial Process

Following the issue of Consultation Notice by either Party, within a period not exceeding 90 (ninety) Days or such extended period as the Parties may agree ("Remedial Period") the Parties shall, in consultation with the Lenders, endeavour to arrive at an agreement as to the manner of rectifying or remedying the underlying Event of Default. Without prejudice to this, if the underlying event is a Concessionaire Event of Default, the Concessioning Authority shall in consultation with the Lenders endeavour to arrive at an agreement as to one or more of the following measures and/or such other measures as may be considered appropriate by them in the attendant circumstances:

- (a) the change of management or control/ownership of the Concessionaire;
- (b) the replacement of the Concessionaire by a new operator ("Selectee") proposed by the Lenders (in terms of the Substitution Agreement), and the specific terms and conditions of such replacement which shall include:
 - (i) the criteria for selection of the Selectee;
 - (ii) the transfer of rights and obligations of the Concessionaire surviving under this Agreement to the Selectee;
 - (iii) handing over/ transfer of the Project Site, the Port's Assets and the Project Facilities and Services to the Selectee;
 - (iv) acceptance by the Selectee of the outstanding obligations of the Concessionaire under the Financing Documents and preserving Lenders' charge on the Concessionaire's assets;

(v) acceptance by the Selectee of any amounts due to the

Port Terminary

Da/



Concessioning Authority from the Concessionaire under this Agreement; and

(vi) payment of consideration for the Concessionaire's assets comprised in the Project Facilities and Services and the manner of appropriation thereof.

15.5 Obligations during Remedial Period

During the Remedial Period, the Parties shall continue to perform their respective obligations under this Agreement which can be performed, failing which the Party in breach shall compensate the other Party for any loss or damage occasioned or suffered on account of the underlying failure/breach.

15.6 Revocation of Consultation Notice

If during the Remedial Period the underlying Event of Default is cured or waived or the Parties and the Lenders agree upon any of the measures set out in Article 15.4, the Consultation Notice shall be withdrawn in writing by the Party who has issued the same.

15.7 Termination due to Events of Default

If before the expiry of the Remedial Period, the underlying Event of Default is neither cured nor waived nor the Parties and the Lenders have agreed upon any of the measures in accordance with Article 15.4, the Party who has issued the Consultation Notice shall have the right to terminate this Agreement, in which event, the provisions of Article 16 and 17 shall, to the extent expressly made applicable, apply.









15.8 Concessioning Authority's Rights of Step-in

Upon a Termination Notice being issued due to a Concessionaire Event of Default, the Concessioning Authority may, at its discretion:

- (a) re-enter upon and take possession and control of Project Site/Project
 Facilities and Services forthwith;
- (b) prohibit the Concessionaire and any Person claiming through or under the Concessionaire from entering upon/dealing with the Project Facilities and Services;
- (c) step in and succeed upon election by Concessioning Authority without the necessity of any further action by the Concessionaire, to the interests of the Concessionaire under such of the Project Contracts as the Concessioning Authority may in its discretion deem appropriate with effect from the date of communication of such election to the counter party to the relative Project Contracts.

Provided, that in such circumstances, the Concessioning Authority shall assume the obligations of the Concessionaire with respect to the Lenders during such Remedial Period out of the current revenues. Provided further, the Concessionaire acknowledges that any payments made by the Concessioning Authority during the Remedial Period shall be adjusted against compensation payable by the Concessioning Authority to the Concessionaire in terms of the provisions of this Agreement.











ARTICLE 16

TERMINATION OF THE CONCESSION/AGREEMENT

16.1 Termination Procedure

The Party entitled to terminate this Agreement either on account of a Force Majeure Event or on account of an Event of Default shall do so by issue of a notice in writing ("Termination Notice") to the other Party and simultaneously deliver a copy thereof to the Lenders. The Termination Notice shall be of not less than 90 (ninety) Days and not ordinarily be more than 180 (one hundred and eighty) Days, ("Termination Period") and at the expiry of the Termination Period, this Agreement shall stand terminated without any further notice.

16.2 Obligations during Termination Period

During Termination Period, the Parties shall subject where applicable to the provisions of this Article 16, continue to perform such of their respective obligations under this Agreement which are capable of being performed with the object, as far as possible, of ensuring continued availability of the Project Facilities and Services to the users, failing which the Party in breach shall compensate the other Party for any loss or damage occasioned or suffered on account of the underlying failure/breach.

16.3 Requisition

Except where the Termination Notice is issued prior to Financial Close being achieved by the Concessionaire, when the Concession has not come into effect the Concessionaire has no right hereunder and no compensation is payable by the Concessioning Authority, upon issue or receipt as the case may be of Termination Notice, either as a consequence of a Force Majeure Event or as a consequence of an Event of Default, or otherwise 6 (six) months prior to the expiry of the Concession period, the Concessioning Authority shall by a notice in writing

Da



("Requisition") call upon the Concessionaire to furnish the following information to enable the Concessioning Authority to estimate the likely compensation payable by the Concessioning Authority to the Concessionaire and/or to finalise the items of Concessionaire's assets comprised in the Project Facilities and Services to be handed over to/taken over by the Concessioning Authority.

- except in cases where no Financial Close has been achieved, the particulars of Debt Due supported by Lenders' certificate;
- (b) data or records of coal handling terminal at Berth No 7 regarding the operation and maintenance of the Project Facilities and Services;
- (c) specifications regarding the Concessionaire's assets comprised in the Project Facilities and Services; and
- (d) any other information or records to be specified by Concessioning Authority at its discretion regarding Concessionaire, its business, the Project/Project Facilities and Services, assets and liabilities.

The Concessionaire shall within a period of 30 (thirty) Days of receipt of Requisition furnish the particulars called for by the Concessioning Authority.

16.4 Condition Survey

(a) The Concessionaire agrees that on the service of a Termination Notice or at least 6 (six) months prior to the expiry of the Concession Period, as the case may be, it shall conduct or cause to be conducted under the Concessioning Authority's supervision, a condition survey of the Project Facilities and Services including the Project Site and/or the Port's Assets to ascertain the condition thereof, verifying compliance with the Concessionaire's obligations under this Agreement and to prepare an inventory of the assets comprised in the Project Facilities and Services. During this period, the designated key personnel of the Concessioning Authority shall be associated with the operations of the Project Facilities







and Services (except when the same is impossible due to a Force Majeure Event) in order to facilitate smooth take over of the same by the Concessioning Authority on the Transfer Date.

- (b) If, as a result of the condition survey, the Concessioning Authority shall observe/notice that the Project Site and/or the Port's Assets and/or the Project Facilities and Services or any part thereof have/has not been operated and maintained in accordance with the requirements therefor under this Agreement (normal wear and tear excepted) the Concessionaire shall, at its cost and expenses, take all necessary steps to put the same in good working conditions well before the Transfer Date.
- (c) In the event the Concessionaire fails to comply with the provisions of this Agreement, the Concessioning Authority may itself cause the condition survey and inventory of Port's Assets and the Project Facilities and Services to be conducted. The Concessioning Authority shall be compensated by the Concessionaire for any costs incurred in conducting such survey and preparation of inventory as also in putting the Project Facilities and Services in good working condition.

16.5 Consequences of Termination

Without prejudice to any other consequences or requirements under this Agreement or under any law:

- (a) the Concessionaire shall transfer all the assets and rights upon expiry of the Concession Period by efflux of time or termination of the Agreement due to a Force Majeure Event or on account of an Event of Default in accordance with Article 18;
- (b) the Concessioning Authority shall be entitled to encash any subsisting bank guarantee(s) provided by the Concessionaire against any amounts owing to the Concessioning Authority by the Concessionaire.



Thomas and the

QR.



Notwithstanding anything contained in this Agreement, except for ensuring the deposit of the compensation payable to the Concessionaire in accordance with Article 17 in the Escrow Account, the Concessioning Authority shall not, as a consequence of termination or otherwise, have any obligation whatsoever to any third party including but not limited to obligations as to compensation for loss of employment, continuance or regularization of employment, absorption or reemployment on any ground, in relation to any person in the employment of or engaged by the Concessionaire in connection with the Project, and the handback of the Project Site/Port Assets/Project Facilities & Services by the Concessionaire to the Concessioning Authority shall be free from any such obligation.



la





ARTICLE 17

COMPENSATION

17.1 Compensation

(a) Termination due to Force Majeure Event

- (i) If the termination is due to a Non Political Event, compensation payable to the Concessionaire shall be the lower of the Book Value or the Debt Due LESS any amount due to the Concessioning Authority by the Concessionaire under this Agreement LESS all insurance claims received or admitted.
- (ii) If the termination is due to a Other Event compensation payable to the Concessionaire shall be the higher of the Book Value or the Debt Due LESS any amount due to the Concessioning Authority by the Concessionaire under this Agreement LESS all insurance claims received or admitted. Provided, the Book Value or the Debt Due, as the case may be shall not exceed the Actual Project Cost.
- (iii) If termination is due to a Political Event, compensation payable to the Concessionaire shall be the same as that stipulated for termination due to a Concessioning Authority Event of Default under Article 17.1 (c).

Provided, no compensation shall be payable to the Concessionaire if the Concessionaire fails to maintain Insurance Cover as contemplated under Article 12 of this Agreement.

(b) Termination due to Concessionaire Event of Default

If the termination is after the Date of Commercial Operation, due to a Concessionaire Event of Default, the compensation payable by the Concessioning Authority to the Concessionaire shall be the lowest of:

Da



- (i) the Book Value;
- (ii) 90% (ninety percent) of Debt Due;
- (iii) the Actual Project Cost;

Provided, no compensation shall be payable to the Concessionaire if the Concessionaire fails to maintain Insurance Cover as contemplated under Article 12 of this Agreement.

(c) Termination due to Concessioning Authority Event of Default

If the termination is due to a Concessioning Authority Event of Default, the compensation payable by the Concessioning Authority shall be equal to the aggregate of (i) Debt Due plus (ii) 150% (one hundred and fifty percent) Equity.

17.2 No Compensation on Expiry of Concession Period

In the event of expiry of Concession by efflux of time (the Concession having run its full course), the Concessionaire shall hand over/ transfer peaceful possession of the Project Site, Port's Assets and the Project Facilities and Services free of cost and Encumbrance.

17.3 Transfer Fee and Charges

8

Transfer costs, stamp duties, notary fees and taxes, if applicable, for the transfer of the Project Facilities and Services consequent to the expiry or termination of this Agreement shall be borne by:

- (a) the Concessionaire in the event of expiry of Concession Period or termination due to a Concessionaire Event of Default;
- (b) the Concessioning Authority in the event of termination due to an

(G Anmedabad) E

Dal



Concessioning Authority Event of Default or Political Event; and

(c) by both parties equally in case of termination due to Change in Law or Non Political Event or Other Event.

17.4 Payment of Compensation to Lenders

The Concessionaire hereby irrevocably authorises the Concessioning Authority to pay to the Lenders or at their instruction to any designated bank account in India the compensation payable to the Concessionaire. The Concessionaire confirms that upon such payment being made, the Concessioning Authority shall stand duly discharged of its obligations regarding payment of compensation under this Agreement and the charge created by the Concessionaire in favour of the Lenders on any of its assets taken over by the Concessioning Authority shall stand satisfied and all such assets shall on and from the Transfer Date be free from such charge. The Concessionaire further confirms that payment of compensation by Concessioning Authority in accordance with this Article 17.4 shall be a valid discharge to the Concessioning Authority in respect of Concessioning Authority's obligation regarding payment of compensation to the Concessionaire under this Agreement.

Provided notwithstanding anything inconsistent contained in this Agreement, the Concessionaire/the Lenders as the case may be shall be entitled to remove at its/ their cost all such moveables which are not taken over by the Concessioning Authority and to deal with the same in accordance with their respective rights under law.

Provided further, if there are no amounts outstanding under the Financing Documents and a certificate to that effect issued by the Lenders is furnished by the Concessionaire to the Concessioning Authority, the compensation shall be paid by the Concessioning Authority to the Concessionaire directly.

18



17.5 Delayed Payment of Compensation

If for any reasons, other than those attributable to the Concessionaire, the Concessioning Authority fails to pay the compensation on the Transfer Date, the Concessioning Authority shall be liable to pay interest@ SBI PLR plus 2% (two percent) per annum thereon from the Transfer Date till payment thereof. Provided, nothing contained in this Article shall be deemed to authorise any delay in payment of compensation in accordance with this Agreement.

17.6 Delayed Transfer of Assets

If for any reasons other than those attributable to the Concessioning Authority the Concessionaire fails to transfer assets, rights and contracts on the Transfer Date in accordance with Article 16.5 read with Article 18, there shall be no suspension of the operation and maintenance of the Project Facilities and Services and the Concessionaire shall, as a trustee of the Concessioning Authority, (a) continue to operate and maintain the Project Facilities and Services or such of them, as directed by Concessioning Authority until completion of the relative transfer formalities and (b) account for and pay to the Concessioning Authority the Gross Revenue minus operating costs and statutory dues, from such operations. In the event of failure to do so, the Concessionaire shall be liable to pay to the Concessioning Authority, for every Day of delay, liquidated damages computed at the rate of the average daily profits earned during the 3 (three) years immediately preceding the Transfer Date. Parties confirm that this is a true and correct estimate of damages and not in the nature of a penalty. Provided nothing contained in this Article 17.6 shall be deemed or construed to authorise delay in completion of formalities of transfer of assets, rights and contracts by the Concessionaire to the Concessioning Authority in accordance with the requirements thereof under this Agreement.

In case the transfer of assets by the Concessionaire to the Concessioning Authority is delayed for reasons attributable to the Concessioning Authority, the Concessionaire shall nonetheless continue to operate the Project Facilities and

lx

108

port le



Services but as agent of the Concessioning Authority. Provided however, the Concessionaire shall be liable to pay Royalty in accordance with Article 9.2.

17.7 Remedies Cumulative

The exercise of right by either Party to terminate this Agreement, as provided herein, shall not preclude, such Party from availing any other rights or remedies that may be available to it under law. All remedies available to the Parties shall be cumulative and the exercise or failure thereof of one or more remedies by any Party shall not limit or preclude the exercise of or constitute a waiver of any other remedies by such Party.











ARTICLE 18

TRANSFER ON EXPIRY OF THE CONCESSION PERIOD

18.1 General Scope of Transfer/Payment

The Parties shall perform/discharge their respective obligations to be performed or discharged under the provisions of this Agreement on the Transfer Date in entirety. Without prejudice to the generality of this provision and the provisions of Article 16, the transactions to be consummated and the formalities to be completed by the Parties on the Transfer Date shall be as set out in Articles 18.2 and 18.3.

18.2 Concessionaire's Obligations

The Concessionaire shall;

- (a) hand over peaceful possession of the Project Site, Port's Assets, the
 Project and the Project Facilities and Services free of Encumbrance;
- (b) transfer all its rights, titles and interests in the assets comprised in the Project Facilities and Services which are required to be transferred to the Concessioning Authority in accordance with this Agreement and execute such deeds and documents as may be necessary for the purpose and complete all legal or other formalities required in this regard;
- (c) hand over to the Concessioning Authority all documents including as built drawings, manuals and records relating to operation and maintenance of the Project Facilities and Services;
- (d) transfer technology and up-to-date know-how relating to operation and maintenance of the Port's Assets and/or the Project Facilities and Services;
- (e) transfer of cause to be transferred to the Concessioning Authority any

la



Project Contracts which are (i) valid and subsisting; (ii) capable of being transferred to the Concessioning Authority; and (iii) those the Concessioning Authority has chosen to take over, and cancel or cause to be cancelled such Project Contracts not transferred to the Concessioning Authority. For this purpose, the Concessionaire shall ensure that all Project Contracts are assignable in favor of the Concessioning Authority without any further action on part of the respective counterparties. The Concessionaire shall entirely at its cost, terminate all such Project Contracts which are not transferred/assigned and/or are not required to be transferred/assigned to the Concessioning Authority;

- (f) at its cost, transfer to the Concessioning Authority all such Applicable
 Permits which the Concessioning Authority may require and which can be
 legally transferred. Provided if the termination is on account of
 Concessioning Authority Event of Default the cost of such transfer shall be
 borne/ reimbursed by the Concessioning Authority;
- (g) at its cost, remove within 90 (ninety) days from expiry of the Concession Period, from the Project Site/Port's Assets, any moveable assets that are not taken over by or not to be transferred to the Concessioning Authority in terms of the provisions of this Agreement.

18.3 Concessioning Authority's Obligations

Except in the event of expiry of the Concession by efflux of time, the Concessioning Authority shall pay compensation payable to the Concessionaire in accordance with Article 17.1 of this Agreement, to the Lenders, or deposit the same in the Escrow Account or on the written instructions of the Lenders to any designated bank account in India, or to the Concessionaire, as the case may be. The Concessionaire confirms that upon such payment being made, the Concessioning Authority shall stand duly discharged of its obligations regarding payment of compensation under this Agreement and the charge created by the Concessionaire in favour of the Lenders on any of the assets shall stand satisfied and all such assets shall on and from the Transfer Date be free from such charge.



LA



The Concessionaire further confirms that payment of compensation by Concessioning Authority in accordance with this Article 18.3 shall be a valid discharge to the Concessioning Authority in respect of Concessioning Authority's obligation regarding payment of compensation to the Concessionaire under this Agreement.

18.4 Risk

Until transfer in accordance with this Article 18, the Port's Assets and the Project Facilities and Services shall remain at the sole risk of the Concessionaire except for any loss or damage caused to or suffered by the Concessionaire due to any act or omission or negligence on the part of the Concessioning Authority under this Agreement.

IR







ARTICLE 19

DISPUTE RESOLUTION

19.1 Amicable Settlement

If any dispute or difference or claims of any kind arises between the Concessioning Authority and the Concessionaire in connection with construction, interpretation or application of any terms and conditions or any matter or thing in any way connected with or in connection with or arising out of this Agreement, or the rights, duties or liabilities of any Party under this Agreement, whether before or after the termination of this Agreement, then the Parties shall meet together promptly, at the request of any Party, in an effort to resolve such dispute, difference or claim by discussion between them.

19.2 Assistance of Expert

The Parties may, in appropriate cases agree to refer the matter to an Expert appointed by them with mutual consent. The cost of obtaining the service of the Expert shall be shared equally.

19.3 Arbitration

(a) Arbitrators

Failing amicable settlement and/or settlement with the assistance of Expert appointed by the Parties by mutual consent, the dispute or differences or claims as the case may be, shall be finally settled by binding arbitration under the Arbitration and Conciliation Act, 1996. Unless the Parties mutually agree otherwise, within 30 (thirty) Days of invocation of the arbitration as mentioned below, the rules of arbitration prescribed by the International Centre for Alternative Dispute Resolution, New Delhi shall apply to the arbitration. The arbitration shall be by a panel of three Arbitrators, one to be appointed by each Party and the third, who shall act

Da

1

113



as presiding arbitrator, to be appointed by the two arbitrators appointed by the Parties. The arbitration shall be invoked by one party issuing to the other a notice in writing invoking the arbitration and appointing an Arbitrator. Upon receipt of the notice, the other Party shall appoint the second Arbitrator. The two Arbitrators so appointed shall appoint the third Arbitrator who shall act as the 'Presiding Arbitrator'. If the other Party fails to appoint a second Arbitrator within 30 (thirty) Days from the receipt of the request to do so, then the Arbitrator so appointed by the first party shall adjudicate the disputes as 'Sole Arbitrator'.

(b) Place of Arbitration

The place of arbitration shall be the headquarters of the Concessioning Authority in India.

(c) English Language

The request for arbitration, the answer to the request, the terms of reference, any written submissions, any orders and rulings shall be in English and, if oral hearings take place, English shall be the language to be used in the hearings.

(d) Procedure

The procedure to be followed within the arbitration, including appointment of arbitrator/arbitral tribunal, the rules of evidence which are to apply shall be in accordance with the Arbitration and Conciliation Act, 1996.

(e) Enforcement of Award

Any decision or award resulting from arbitration shall be final and binding upon the Parties. The Parties hereto agree that the arbitral award may be enforced against the Parties to the arbitration proceeding or their assets wherever they may be found and that a judgment upon the arbitral award may be entered in any court having jurisdiction thereof.

La

o Port I Print



(f) Fees and Expenses


The fees and expenses of the arbitrators and all other expenses of the arbitration shall be initially borne and paid equally by respective Parties subject to determination by the arbitrators. The arbitrators may provide in the arbitral award for the reimbursement to the successful party of its costs and expenses in bringing or defending the arbitration claim, including legal fees and expenses incurred by the Party.

(g) Performance during Arbitration

Pending the submission of and/or decision on a dispute, difference or claim or until the arbitral award is published, the Parties shall continue to perform all of their obligations under this Agreement without prejudice to a final adjustment in accordance with such award.









ARTICLE 20

REPRESENTATIONS AND WARRANTIES

20.1 Representations and Warranties of the Concessionaire

The Concessionaire represents and warrants to the Concessioning Authority that:

- (a) it is duly organised, validly existing and in good standing under the laws of India and hereby expressly and irrevocably waives any immunity in any jurisdiction in respect of this Agreement or matters arising thereunder including any obligation, liability or responsibility hereunder;
- (b) it has full power and authority to execute, deliver and perform its obligations under this Agreement;
- it has taken all necessary action to authorise the execution, delivery and performance of this Agreement;
- (d) this Agreement constitutes the legal, valid and binding obligation of the Concessionaire, enforceable against it in accordance with the terms hereof;
- (e) there are no actions, suits or proceedings pending or to its best knowledge, threatened against or affecting it before any court, administrative body or arbitral tribunal which might materially and adversely affect its ability to meet or perform any of its obligations under this Agreement;
- it has the financial standing and capacity to undertake the Project in accordance with the terms of this Agreement;
- (g) the execution, delivery and performance of this Agreement will not conflict with, result in the breach of, constitute a default under, or accelerate performance required by any of the terms of its memorandum of

116

a Pon

Ahmedab



association and articles of association or any Applicable Laws or any covenant, contract, agreement, arrangement, understanding, decree or order to which it is a party or by which it or any of its properties or assets is bound or affected;

- (h) it has no knowledge of any violation or default with respect to any order, writ, injunction or decree of any court or any legally binding order of any Government Authority which may result in any Material Adverse Effect on its ability to perform its obligations under this Agreement and no fact or circumstance exists which may give rise to such proceedings that would adversely affect the performance of its obligations under this Agreement;
- (i) it has complied with Applicable Laws in all material respects and has not been subject to any fines, penalties, injunctive relief or any other civil or criminal liabilities which in the aggregate have or may have a Material Adverse Effect on its ability to perform its obligations under this Agreement;
- (j) all its rights and interests in the Project/Project Facilities and Services shall pass to and vest in the Concessioning Authority on the Transfer Date free and clear of all liens, claims and Encumbrances, without any further act or deed on its part or that of the Concessioning Authority, and that none of the Project Assets shall be acquired by it, subject to any agreement under which a security interest or other lien or Encumbrance is retained by any person, save and except as expressly provided in this Agreement;
- (k) no representation or warranty by it contained herein or in any other document furnished by it to the Concessioning Authority including the Bid or to any Government Authority in relation to Applicable Permits contains or will contain any untrue or misleading statement of material fact or omits or will omit to state a material fact necessary to make such representation or warranty not misleading;





- (l) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any person by way of fees, commission or otherwise for securing the Concession or entering into this Agreement or for influencing or attempting to influence any officer or employee of the Concessioning Authority in connection therewith;
- (m) agrees that the execution, delivery and performance by it of this Agreement and all other agreements, contracts, documents and writings relating to this Agreement constitute private and commercial acts and not public or governmental acts; and
- (n) consents generally in respect of the enforcement of any judgement against it in any proceedings in any jurisdiction to the giving of any relief or the issue of any process in connection with such proceedings.

20. 2 Representations and Warranties of the Concessioning Authority

The Concessioning Authority represents and warrants to the Concessionaire that:

- (a) it is duly organised, validly existing and in good standing under the laws of India;
- it has full power and authority to execute, deliver and perform its obligations under this Agreement;
- it has taken all necessary action to authorise the execution, delivery and performance of this Agreement;
- (d) this Agreement constitutes the legal, valid and binding obligation of the Concessioning Authority, enforceable against it in accordance with the terms hereof; and





(e) there are no actions, suits or proceedings pending or to its best knowledge, threatened against or affecting it before any court, administrative body or arbitral tribunal which might materially and adversely affect its ability to meet or perform any of its obligations under this Agreement.

20.3 Disclosure

In the event that any occurrence or circumstance comes to the attention of either Party that renders any of its aforesaid representations or warranties untrue or incorrect, such Party shall immediately notify the other Party of the same. Such notification shall not have the effect of remedying any breach of the representation or warranty that has been found to be untrue or incorrect nor shall it adversely affect or waive any obligation of either Party under this Agreement.









ARTICLE 21

MISCELLANEOUS PROVISIONS

21.1 Datum

The datum to which all levels shall be referred for the purpose of the Project is the Chart Datum (0.000).

21.2 Survival of Obligations

Any cause of action which may have occurred in favour of either Party or any right which is vested in either Party under any of the provisions of this Agreement during the Concession Period as the case may be as a result of any act, omission, deed, matter or thing done or omitted to be done by either Party before the expiry of the Concession Period by efflux of time or otherwise in accordance with the provisions of this Agreement shall survive the expiry of the Concession Period/termination of this Agreement.

21.3 Articles to survive Termination

The provisions of Articles 16 to 21 shall, to the fullest extent necessary to give effect thereto, survive the Concession Period/the termination of this Agreement and the obligations of Parties to be performed/discharged following the termination/early determination of this Agreement shall accordingly be performed/discharged by the Parties.

21.4 Joint Responsibility

In the event that any damage is caused partly due to the negligence or default or omission on the part of the Concessioning Authority and partly due to the negligence or default or omission on the part of the Concessionaire, each Party shall be liable to the other Party only in the proportion to its respective degree of negligence or default or omission, as the case may be.



DR



21.5 Several Obligations

Nothing contained in this Agreement shall be construed to create an association, trust, partnership, agency or joint venture among the Parties and Parties shall be liable to perform their respective duties and discharge their respective liabilities or obligations in accordance with the provisions of this Agreement.

21.6 Severability

If for any reason whatsoever any provision or any part(s) of this Agreement is held or shall be declared to be void or illegal or invalid under present or future laws or regulations effective and applicable during the Concession Period, by any competent arbitral tribunal or court, and if such provisions shall be fully separable and this Concession shall be constructed as if such provision or such part(s) of this Agreement never comprised part of this Agreement and the remaining provisions of this Agreement shall remain in full force and effect and shall not be affected by such void or illegal or invalid provision or by its severance from this Agreement.

21.7 Notices

Unless otherwise stated, notices to be given under this Agreement including but not limited to a notice of waiver of any term or related or breach of any term of this Agreement shall be in writing and shall be given by hand delivery, recognized international courier, mail, telex or facsimile transmission and delivered or transmitted to the Parties at their respective addresses set forth below:

The Concessioning Authority:

CHAIRMAN

Mormugao Port Trust

Administrative Building

Head land Sada, Goa

Fax No: 0832 2521105

Email:chairman@mptgoa.com

The Concessionaire:

A CONTRACTOR OF THE PARTY OF TH

DR



The DIRECTOR

Adani Murmugao Port Terminal Private Limited Adani House, Near Mithakhali Six Roads, Navrangpura, Ahmedabad – 380009 Gujarat, India

Fax No. 079-25555500/26565500

or such other address, telex number, or facsimile number as may be duly notified by the respective Parties from time to time, and shall be deemed to have been made or delivered (i) in the case of any communication made by letter, when delivered by hand, by recognized international courier or by mail (registered, return receipt requested) at that address and (ii) in the case of any communication made by telex or facsimile, when transmitted properly addressed to such telex number or facsimile number.

21.8 Waiver

No waiver of any term or condition or of the breach thereof by any Party shall be valid unless expressed in writing and signed by such Party and communicated by such Party to the other Party in accordance with the provisions of Article 21.7 of this Agreement. A waiver by any Party of any term or condition or breach thereof in a given case shall not be deemed or construed as a general waiver of such term or condition or the breach in the future or waiver of any other terms or conditions or breach of this Agreement.

21.9 Amendments, Modifications or Alterations.

No amendments, modifications or alterations of or any additions to the terms and conditions of this Agreement shall be valid unless the same be in writing and agreed to by the Parties.







21.10 Governing Law

This Agreement shall be governed by and construed in accordance with the laws of the Republic of India and courts having territorial jurisdiction over the Project shall have jurisdiction over all matters relating to or arising out of this Agreement.

21.11 Entire Agreement

This Agreement and the Appendices together constitute a complete and exclusive statement of the terms of the agreement between the Parties. All prior written or oral understandings, offers or other communications of every kind pertaining to this Agreement unless specifically retained in this Agreement and the Appendices, by reference or otherwise, are abrogated and withdrawn.

IN WITNESS WHEREOF, the Parties, intending to be legally bound, have caused this Agreement on the dates indicated next to their signatures below:

H 5/ 22 /9/09

Common Seal of the Concessioning Authority is affixed pursuant to its resolution no. 198 August 04, 2009 of the Board in the presence of Mr. PRAVEEN AGARWAL,

CHAIRMAN, MORMUGAO PORT TRUST

HEADLAND SADA

who has signed this Agreement in token thereof.

Pesinha

Signed and Delivered by the Concessionaire by the

hand of its authorized representative

MR. RAJEEVA RANJAN SINHA,

DIRECTOR.

ADANI MURMUGAO PORT TERMINAL PRIVATE LIMITED

ADANI HOUSE,

NEAR MITHAKHALI SIX ROADS,

NAVRANGPURA,

AHMEDABAD - 380009

GUJARAT, INDIA

pursuant to Resolution dated September 4, 2009 of its Board of

Directors.

F 1x fuz



APPENDIX 1

PROJECT SITE

- The port of Mormugao, one of the oldest ports of India commissioned in 1884 and one among the major ports in India.
- Dis situated in Goa state, and lies between the major ports of JNPT and New Mangalore.
- 3 h is located at the mouth of the river Zuari at latitude 15° 25' North and longitude 73° 47' East and a distance of about 580 km south of Mumbai.
- The proposed Project Site for development of a Coal handling Terminal is located within the stisting port operational area at existing Berth No. 7 which lying, between Berth no. 6 and Berth 1988.
- The Site is below the Headland Sada hill which is covered with vegetation.
- 6. The Project Site consists of the following:
 - (i) Water area in front of the existing Berth no.7 from the edge of Berth no. 6 to the edge of first mooring dolphin of Berth no. 8 on western side admeasuring 27100 sqmts approx. and marked as "A1" in layout attached to Appendix-1.
 - (ii) The land area inclusive of existing Berth no.7 admeasuring of 4200 sqmts approx. and marked as "A2" in layout attached to Appendix-1.
 - (iii) Water area admeasuring 8000 sqmts approx inclusive of 2 nos. mooring dolphins and part of breasting dolphin of Berth no.8 on the western side and marked as "A3" in layout to Appendix 1.
 - (iv) Corridor consisting of Liquid pipelines admeasuring an area of 700 sqmts approx and marked as "A4" in the layout attached to Appendix-1.
 - (v) The land area admeasuring 57,000 sqmts. approx. and marked as "C" in layout attached to Appendix -1.
 - (vi) Way leave right for providing overhead conveyors to carry coal from A1,A2,A3 and A4 to C, through a corridor of 10 m width admeasuring area of 540sqmts. approx and marked as 'B' in the layout attached to Appendix 1. The corridor shall be given only on the western side of the line marked as "XY" in the layout attached to Appendix-1 and after taking into consideration









Port's railway tracks layout.

- (vii) Way leave right for an area of 500sqmts. approx. for erection of wagon loading silo and conveyors feeding coal to the silo at appropriate location on any one of the rail tracks provided in common user rail corridor either on southern side or on northern side of the area marked "C" in the layout.
- (viii) The existing storm water drain passing under the sites C and A4 will have to be strengthened and extended through A1.

Encl: The layout to Appendix-1














PN



APPENDIX 2 PORT'S ASSETS

- following port assets will be handed over for the Concession Period of (30) Thirty Years.
- Water area of 35100 sqmts. (approx) described as A1 and A3 in layout attached to Appendix-1.
- and Area of 61900 sqmts.(approx) described as A2, A4 and C in layout attached to Appendix-1.
- Way leave right for area of 1040 sqmts. (approx) for providing overhead conveyors described as B and wagon loading silo with conveyors.
- description of the above assets is as detailed below:
- Water area in front of the existing Berth no.7 from the edge of Berth no. 6 to the edge of first mooring dolphin of Berth no. 8 on western side admeasuring 27100 sqmts approx. and marked as Al" in layout attached to Appendix-1 within 180 days from date of signing of Agreement.
- (ii) The land area inclusive of existing Berth no.7 comprising of 4200 sqmts approx. and marked as 42° in layout attached to Appendix-1 within 180 days from date of signing of Agreement.
- (ii) Water area admeasuring 8000 sqmts approx. inclusive of 2 nos. mooring dolphins and part of breasting dolphin of Berth no.8 on the western side and marked as "A3" in layout to Appendix 1 within 18 months from date of signing of Agreement.
- (iv) Corridor consisting of Liquid pipelines admeasuring an area of 700 sqmt approx. and marked as A4" in the layout attached to Appendix-1 within 18 months from date of signing of Agreement.
- (v) The land area admeasuring 57000 sqmts. approx. and marked as "C" in layout attached to Appendix -1 within 18 months from date of signing of Agreement.
 - Way leave right for providing overhead conveyors to carry coal from A1,A2,A3 and A4 to C, through a corridor of 10 m width admeasuring area of 540sqmts. approx and marked as 'B' in the layout attached to Appendix 1 within 18 months from the receipt of DPR subject to approval by Concessioning Authority. The corridor shall be given only on the western side of the line marked as "XY" in the layout attached to Appendix-1 and after taking into consideration Port's railway tracks layout.
 - (vii) Way leave right for an area of 500sqmts. approx. for erection of wagon loading silo and conveyors feeding coal to the silo at appropriate location on any one of the rail tracks provided in common user rail corridor either on southern side or on northern side of the area marked "C" in the layout within 18 months from date of signing of Agreement if the Concessionaire desires to provide the same in their project facility and services.








(viii) The existing storm water drain passing under the sites C and A4 will have to be strengthened and extended through A1.

The Project Site/assets comprising of total area of 97000 sqmts + 1040 sqmts approx approx additional and additional area of 97000 sqmts + 1040 sqmts approximation.

The Project Site/assets to be handed over to the Concessionaire will be jointly surveyed and measured by the representatives of the Concessioning Authority and Concessionaire to assess the cual area.

Biel: The layout to Appendix-2














IN



APPENDIX 3

SUBSTITUTION AGREEMENT

THIS SUBSTITUTION AGREEMENT is entered into on this the	day of -	
(Month) (Year) at		

AMONGST,

THE Mormugao Port Trust, a body corporate constituted under the provisions of the Major Port Trusts Act, 1963 and having its Administrative Office at Headland Sada, Goa, India (hereinafter referred to as "the Concessioning Authority") which expression shall, unless repugnant to the context or meaning thereof include its administrators, successors or assigns.

AND

M/s. Adani Murmugao Port Terminal Private Limited, a company incorporated under the provisions of the Companies Act, 1956 and having its Registered Office at Adani House, Near Mithakhali Six Roads, Navrangpura, Ahmedabad – 380009, Gujarat, India hereinafter referred to as "the Concessionaire" (which expression shall unless repugnant to the context or meaning thereof include its successors and assigns),

AND

YYYY (Financial Ins	titution/Bank) having its Registered Office/Head Office at
	hereinafter referred to as "the Lender". OR
ZZZZ (Financial Insti	tution/Bank) having its Registered Office/Head Office at
	acting for and on behalf of the Lenders listed in Schedule A
hereto (hereinafter ref	erred as "the Lender's Representative".





130



WHEREAS,

- The Concessioning Authority for implementing a Project envisaging development of coal terminal by private sector participation (hereinafter referred to as "the Project"), has by the Concession Agreement dated **** entered into between the Concessioning Authority and the Concessionaire (hereinafter referred to as "the Concession Agreement") has granted to the Concessionaire the Concession to implement the Project in terms of the provisions set out thereunder;
- With a view to facilitate financing of the Project by the Concessionaire, the b) Concessioning Authority and the Concessionaire have agreed to enter into Substitution Agreement being these presents with the Lender/s/Lenders' Representative.

NOW, THEREFORE, THIS AGREEMENT WITNESSETH AS FOLLOWS:

ARTICLE 1

DEFINITIONS AND INTERPRETATION

1.1 **Definitions**

In this Agreement the following words and expressions shall, unless repugnant to the context or meaning thereof, have the meaning hereafter respectively assigned to them.

"Agreement" means this agreement and includes any amendment or modification made to this agreement in accordance with the provisions hereof. 1

"Financial Assistance" means the financial assistance set forth in Schedule A hereto, agreed to be provided by the Lender(s) to the Concessionaire for financing the Project.





"Financial Default" means occurrence of a material breach of the terms and conditions of the Financing Documents or a continuous default in servicing debt thereunder by the Concessionaire for a minimum period of 3 (three) months.

"Lender(s)" means the financial institutions/banks whose name(s) and addresses are set out in Schedule A hereto and shall include the financial institutions/banks who may replace the same by way of a refinance/subrogation, as may be notified by the Lenders' Representative to the Concessionaire, from time to time.

"Residual Concession Period" means the period which shall be the remainder of the Concession Period computed from the date of issuance of Termination Notice in terms of Article 16.1 of the Concession Agreement.

"Selectee" means a Person proposed by the Lender/Lender's Representative pursuant to this Agreement and approved by the Concessioning Authority for substituting the Concessionaire for the residual Concession Period, in accordance with the provisions of this Agreement.

"Suspension Period" means the Termination Period as defined in Article 16 of the Concession Agreement at the end of which all formalities connected with substitution of the Concessionaire by the Selectee including handing over of Project Site/Project Facilities and Services, in accordance with this Agreement are completed and the substitution has become effective.

1.2 Capitalized terms used in this Agreement but not defined shall have the meaning assigned to them respectively in the Concession Agreement.





IA



ARTICLE 2

ASSIGNMENT

2.1 Assignment of rights and title

The Concessionaire hereby agrees to assign its rights, title and interest in the Concession to, and in favour of, the Lenders pursuant to and in accordance with the provisions of this Agreement and the Concession Agreement by way of security in respect of financing by the Lenders under the Financing Documents.

ARTICLE 3

SUBSTITUTION OF THE CONCESSIONAIRE

3.1 Rights of substitution

- 3.1.1 Pursuant to the rights, title and interest assigned under Clause 2.1, the Lenders shall be entitled to substitute the Concessionaire by a Selectee under and in accordance with the provisions of this Agreement and the Concession Agreement.
- 3.1.2 The Concessioning Authority hereby agrees to substitute the Concessionaire by endorsement on the Concession Agreement in favour of the Selectee selected by the Lenders in accordance with this Agreement (For the avoidance of doubt, the Lenders shall not be entitled to operate and maintain the Project/Project Facilities and Services).

3.2 Substitution upon occurrence of Financial Default

3.2.1 Upon occurrence of a Financial Default, the Lenders/Lenders' Representative may issue a notice to the Concessionaire (the "Notice of Financial Default") along with particulars thereof, and send a copy to the Concessioning Authority for its information and record. A Notice of Financial Default under this Clause 3 shall be conclusive evidence of such Financial Default and it shall be final and binding upon the Concessionaire



Da



for the purposes of this Agreement.

- 3.2.2 Upon issue of a Notice of Financial Default hereunder, the Lenders/Lenders' Representative may, without prejudice to any of its rights or remedies under this Agreement or the Financing Documents, substitute the Concessionaire by a Selectee in accordance with the provisions of this Agreement.
- At any time after the Lenders/Lenders' Representative has issued a Notice 3.2.3 of Financial Default, it may by notice require the Concessioning Authority to suspend all the rights of the Concessionaire and undertake the operation and maintenance of the Project/Project Facilities and Services, and upon receipt of such notice, the Concessioning Authority shall suspend the rights of the Concessionaire. Provided, such suspension shall be revoked upon substitution of the Concessionaire by a Selectee, and in the event such substitution is not completed within 180 (one hundred and eighty) Days from the date of such suspension, the Concessioning Authority may terminate the Concession Agreement forthwith by issuing a Termination Notice in accordance with the provisions of the Concession Agreement; provided that upon written request from the Lenders/Lenders' Representative and the Concessionaire, the Concessioning Authority may extend the aforesaid period of 180 (one hundred and eighty) Days by a period not exceeding 90 (ninety) Days.

3.3 Substitution upon occurrence of Concessionaire Default

- 3.3.1 Upon occurrence of a Concessionaire Default, the Concessioning Authority shall by a notice inform the Lenders/Lenders' Representative of its intention to issue a Termination Notice and grant 15 (fifteen) Days time to the Lenders/Lenders' Representative to make a representation, stating the intention to substitute the Concessionaire by a Selectee.
- 3.3.2 In the event that the Lenders/Lenders' Representative makes a representation to the Concessioning Authority within the period of 15 (fifteen) Days specified in Clause 3.3.1, stating that it intends to substitute the Concessionaire by a Selectee, the Lenders/Lenders' Representative shall



da



be entitled to undertake and complete the substitution of the Concessionaire by a Selectee in accordance with the provisions of this Agreement within a period of 180 (one hundred and eighty) Days from the date of such representation, and the Concessioning Authority shall either withhold termination and/or suspend the rights of the Concessionaire for the aforesaid period of 180 (one hundred and eighty) Days; provided that upon written request from the Lenders/Lenders' Representative and the Concessionaire, the Concessioning Authority shall extend the aforesaid period of 180 (one hundred and eighty) Days by a period not exceeding 90 (ninety) Days.

3.4 Procedure for substitution

- 3.4.1 The Concessioning Authority and the Concessionaire hereby agree that on or after the date of Notice of Financial Default or the date of representation to the Concessioning Authority under Clause 3.3.2, as the case may be, the Lenders/Lenders' Representative may, without prejudice to any of the other rights or remedies of the Lenders, invite, negotiate and procure offers, either by private negotiations or public auction or tenders from potential Selectees for substituting the Concessionaire and taking on the rights and obligations under the Concession Agreement.
- 3.4.2 To be eligible for substitution in place of the Concessionaire, the Selectee shall be required to fulfil the eligibility criteria that were laid down by the Concessioning Authority for shortlisting the bidders for award of the Concession; provided that the Lenders/Lenders' Representative may represent to the Concessioning Authority that all or any of such criteria may be waived in the interest of the Project, and if the Concessioning Authority determines that such waiver shall not have any material adverse effect on the Project, it may waive all or any of such eligibility criteria.
- 3.4.3 Upon selection of a Selectee, the Lenders/Lenders' Representative shall request the Concessioning Authority to:
 - (a) accede to transfer to the Selectee the rights and obligations of the Concessionaire under the Concession Agreement; and

Da





- (b) novate the Concession Agreement to the Selectee such that the Selectee replaces the Concessionaire and becomes entitled/obligated to all the rights and obligations of the Concessionaire, for the residual Concession Period.
- 3.4.4 If the Concessioning Authority has any objection to the transfer of Concession in favour of the Selectee in accordance with this Agreement, it shall within 7 (seven) Days from the date of proposal made by the Lenders/Lenders' Representative, give a reasoned order after hearing the Lenders/Lenders' Representative. If no such objection is raised by the Concessioning Authority, the Selectee shall be deemed to have been accepted. The Concessioning Authority thereupon shall novate the Concession Agreement within 7 (seven) Days of its acceptance/deemed acceptance of the Selectee; provided that in the event of such objection by the Concessioning Authority, the Lenders' Representative may propose another Selectee whereupon the procedure set forth in this Clause 3.4 shall be followed for substitution of such Selectee in place of the Concessionaire.

3.5 Selection to be binding

The decision of the Lenders/Lenders' Representative and the Concessioning Authority in selection of the Nominated Company shall be final and binding on the Concessionaire. The Concessionaire irrevocably agrees and waives any right to challenge the actions of the Lenders' Representative or the Lenders or the Concessioning Authority taken pursuant to this Agreement including the transfer/novation of the Concession Agreement in favour of the Selectee. The Concessionaire agrees and confirms that it shall not have any right to seek revaluation of assets comprised in the Project or the Concessionaire's shares. It is hereby acknowledged by the Parties that the rights of the Lenders/Lenders' Representative are irrevocable and shall not be contested in any proceedings before any court or Concessioning Authority and the Concessionaire shall have no right or remedy to prevent, obstruct or restrain the Concessioning Authority or the



AN



Lenders/Lenders' Representative from effecting or causing the transfer by substitution and endorsement of the Concession as requested by the Lenders/Lenders' Representative.

ARTICLE 4

TRANSACTION DOCUMENTS

4.1 Substitution of Selectee in Transaction Documents

The Concessionaire shall ensure and procure that each Transaction Documents contains provisions that entitle the Selectee to step into such Transaction Documents, in its discretion, in place and substitution of the Concessionaire in the event of such Selectee assumption of the liabilities and obligations of the Concessionaire under the Concession Agreement.

ARTICLE 5

TERMINATION OF CONCESSION AGREEMENT

5.1 Termination upon occurrence of Financial Default

At any time after issue of a Notice of Financial Default, the Lenders/Lenders' Representative may by a notice in writing require the Concessioning Authority to terminate the Concession Agreement forthwith, and upon receipt of such notice, the Concessioning Authority shall terminate the Concession in accordance with the Concession Agreement.

5.2 Termination when no Selectee is selected

In the event that no Selectee acceptable to the Concessioning Authority is selected and recommended by the Lenders/Lenders' Representative within the period of 180 (one hundred and eighty) Days or any extension thereof as set forth in Clause 3.3.2, the Concessioning Authority may terminate the Concession Agreement forthwith in accordance with the provisions thereof.

La

8





5.3 Realisation of Debt Due

The Concessioning Authority and the Concessionaire hereby acknowledge and agree that, without prejudice to their any other right or remedy, the Lenders are entitled to receive from the Concessionaire, without any further reference to or consent of the Concessionaire, the Debt Due upon termination of the Concession Agreement.

ARTICLE 6

DURATION OF THE AGREEMENT

6.1 Duration of the Agreement

- 6.1.1 This Agreement shall come into force from the date hereof and shall expire at the earliest to occur of the following events:
 - (a) Termination of the Agreement; or
 - (b) no sum remains to be advanced, or is outstanding to the Lenders, under the Financing Documents.

ARTICLE 7

INDEMNITY

7.1 General indemnity

7.1.1 The Concessionaire will indemnify, defend and hold the Concessioning Authority and the Lenders/Lenders' Representative harmless against any and all proceedings, actions and third party claims for any loss, damage, cost and expense of whatever kind and nature arising out of any breach by the Concessionaire of any of its obligations under this Agreement or on account of failure of the Concessionaire to comply with Applicable Laws and Applicable Permits.







- 7.1.2 The Concessioning Authority will indemnify, defend and hold the Concessionaire harmless against any and all proceedings, actions and third party claims for any loss, damage, cost and expense arising out of failure of the Concessioning Authority to fulfil any of its obligations under this Agreement, materially and adversely affecting the performance of the Concessionaire's obligations under the Concession Agreement or this Agreement, other than any loss, damage, cost and expense, arising out of acts done in discharge of its lawful functions by the Concessioning Authority.
- 7.1.3 The Lenders/Lenders' Representative will indemnify, defend and hold the Concessionaire harmless against any and all proceedings, actions and third party claims for any loss, damage, cost and expense arising out of failure of the Lenders/Lenders' Representative to fulfil its obligations under this Agreement, materially and adversely affecting the performance of the Concessionaire's obligations under the Concession Agreement, other than any loss, damage, cost and expense, arising out of acts done in discharge of their lawful functions by the Lenders/Lenders' Representative.

7.2 Notice and contest of claims

In the event that any Party hereto receives a claim from a third party in respect of which it is entitled to the benefit of an indemnity under Clause 7.1 or in respect of which it is entitled to reimbursement (the "Indemnified Party"), it shall notify the other Party responsible for indemnifying such claim hereunder (the "Indemnifying Party") within 15 (fifteen) Days of receipt of the claim and shall not settle or pay the claim without the prior approval of the Indemnifying Party, such approval not to be unreasonably withheld or delayed. In the event that the Indemnifying Party wishes to contest or dispute the claim, it may conduct the proceedings in the name of the Indemnified Party and shall bear all costs involved in contesting the same. The Indemnified Party shall provide all cooperation and assistance in contesting any claim and shall sign all such writings and documents as the Indemnifying Party may reasonably require.





ARTICLE 8

GENERAL

8.1 General

- (i) The Parties hereto expressly represent and warrant that they are duly empowered to sign and execute this Agreement.
- (ii) Notices under this Agreement shall be sent to the Addresses first hereinabove mentioned. Any change in the address of any Party shall be duly notified by registered post acknowledgement due and delivered to the other parties.
- (iii) The expressions "Concessioning Authority", the "Concessionaire", the "Lender" and the "Lenders' Representative", "Selectee" herein used shall unless there be anything repugnant to the subject or context include the respective successors and assigns.
- (iv) This Agreement shall not be affected by reorganisation of any Lender, the Concessionaire or Concessioning Authority, "Selectee" and the successor in interest of the Lender or Concessioning Authority shall have the benefit of this Agreement.
- (v) Failing amicable settlement and/or settlement with the assistance of Expert, the dispute or differences or claims as the case may be, shall be finally settled by binding arbitration under the Arbitration and Conciliation Act, 1996. The arbitration shall be by a panel of three Arbitrators, one each to be appointed by the Concessioning Authority and the Lenders/Lender's Representative and the third to be appointed by the two arbitrators. If any Party entitled to do so, fails to appoint a second Arbitrator within 30 (thirty) Days of from the receipt of the request for such appointment, then the single Arbitrator appointed in accordance with this provision shall





adjudicate the disputes as Sole Arbitrator.

- (vi) This Agreement and rights and obligations of the Parties hereunder shall remain in full force and effect pending the Award in any arbitration proceeding hereunder. The courts having territorial jurisdiction over the Project alone shall have jurisdiction over all matters arising out of or relating to the arbitration agreement contained herein or proceedings arising out of or relating to the arbitration proceedings thereunder.
- (vii) The consultation, recommendation or approval of the Lenders' Representative under this Agreement shall always be deemed as consultation, recommendation or approval of every concerned Lender and each such Lender shall be bound by the same.
- (viii) This Agreement shall be in addition to and shall not be in derogation of the terms of the Financing Documents.
- (ix) The Concessionaire agrees and acknowledges that it shall not be necessary for the Lender(s) or the Lenders' Representative to enforce or exhaust any other remedy available to them before invoking the provisions of this Agreement.
- (x) No amendment, variation or modification to this Agreement shall be valid and effectual unless made in writing and executed by the duly authorized representatives of all the Parties hereto.
- (xi) All stamp duties or other imposts and charges as are applicable on this Agreement or on amendment of the Concession Agreement or execution of fresh Concession Agreement for the purpose of substitution as aforesaid, irrespective of the Lenders making such payment for the time being, shall be borne by and be to the account of the Concessionaire.
- (xii) The Parties hereby expressly agree that for the purpose of giving full and

AN





proper effect to this Agreement, the Concession Agreement and this Agreement shall be read together and construed harmoniously. The terms of this Agreement shall prevail in the event of any inconsistency with the Concession Agreement.

SCHEDULE A PARTICULARS OF FINANCIAL ASSISTANCE

Name and Address of the Lender	Nature and Amount of Financing Assistance	

IN WITNESS WHEREOF THE PARTIES HERETO HAVE SET THEIR HANDS HEREUNTO ON THE DAY, MONTH AND YEAR HEREINABOVE MENTIONED.

HEREUNTO ON THE DAY, MONTH AND	YEAR HEREINABO	VE MENTIONEL).
SIGNED AND DELIVERED ON BEHALF C	F		
LIMITE	D		
BY:			
Name:			
Title:			
SIGNED AND DELIVERED ON BEHALF ()F		
GOVERNMENT OF INDIA			
BY:			kh
Name:			
	18		
Title:	Adan	Mur	
	100	San Janes	142
	المنافعة الم		1.72



SIGNED AND DELIVERED ON BEH.	ALF OF	
ON BEHALF O	FTHE	
LENDERS SETFORTH IN SCHEDUL	EI	
BY:	_	l K 1
Name:		0.0
	0	







APPENDIX 4 PROJECT REQUIREMENTS

Project Facilities and Services to be undertaken by Concessionaire are as follows:

- (1) The Project facility will broadly include the development of a Coal Handling Terminal at Berth No.7, on Design, Build, Finance, Operate and Transfer basis for handling a minimum quantity of 4.61 million tonnes per annum.
- (2) Designing and constructing a new berth of 300 m length in front of existing Berth No.7 and in line with existing Berths No. 6 & 8 capable of handling capesize vessels keeping in mind future dredging upto (-) 16.5 mts.
- (3) The existing length of waterfront between berths No. 6 and 8 is approx 176 mtrs. The Concessioning Authority shall hand over to the Concessionaire a part of Berth No. 8 on the western end of approximately 124 metres length to enable the Concessionaire to construct the new Berth No. 7 of 300 metres length.
- (4) Reclaiming waterfront area (approx 35100 sqmts) in front of existing Berth No.7 and described as A1 and A3 in the layout attached in Appendix-1.
- (5) It is assumed that the Concessionaire shall use good draining material for reclamation filling, and settlement of 1.25 mtrs. to 1.5 mtrs. is expected. In order to reduce the time required for settlement of the fill, the following is proposed.
 - i. The removal of clay layer prior to reclamation and filling with good quality material.
 - ii. Provision of sand drains.
- (6) Developing a suitable stackyard contiguous to the new Berth No. 7 in the area described at A1, A2, A3, A4 and C in the layout attached at Appendix-1.
- (7) Designing and setting up the mechanised coal handling plant and machinery and equipments of required capacity including laying of tracks for the equipments.
- (8) Installation of suitable equipment and facility of required capacity (Rapid-in-motion wagon loading) for evacuation of coal by rail.
- (9) Installation of suitable equipment and facility of atleast 1 (one) million tons per annum of evacuation of coal by road.
- (10) The area is subjected to three months of heavy monsoon and all the equipment and design should pecifically take this aspect into consideration.

Murming 20 Pos

DA



- (11) The existing storm water drain passing under the areas C and A4 will have to be strengthened and extended through area A1.
- (12) In addition Concessionaire shall undertake to carry out capital dredging alongside the new Berth No. 7 in the water area approx. 41000 sqmtrs between new Berth No. 7 and navigation channel as shown in layout to Appendix-4. The initial required depth alongside the new Berth No. 7 would be (-) 14.5 m. However, whenever the Port undertakes dredging of the channel beyond (-) 14.5m to facilitate handling of vessels of bigger parcel size, the Concessionaire shall be responsible for undertaking equivalent capital dredging along side the new Berth No. 7 and the access to the berth from the channel, to facilitate handling of such vessels at new Berth No. 7. The berth design and construction should be undertaken keeping the deeper draft (up to 16.5 m below Chart Datum) requirement in the future. The deck level will be 4.8 meters from the chart datum.
- (13) The plant will be designed to the highest environmental standards, using latest dust suppression technologies.
- (14) The facility should provide Electronic Data transfer facility and should have interface with port ERP system wherever required.

Key Project facilities:

- (i) Berth length
 On the Date of Commercial Operations berth length not less than (300) Three
 Hundred meters shall be provided.
- (ii) Berth Deck Level

 Existing Berth deck level is 4.5mts above the Chart Datum. The new berth No. 7 to be constructed should have deck level of 4.8 mts above the Chart Datum for better maintenance of civil structures in the water and avoid sea water splashing.
- (iii) Equipment

 On the Date of Commercial Operations, the berth shall be equipped with equipment with capacity to handle minimum 4.61 Million Tonnes per annum of coal.

Silven





- (iv) Provide overhead conveyors to carry coal from A1, A2, A3 and A4 to C, through a corridor of 10 m width admeasuring area of 540sqmts approx and marked as B in the layout attached to Appendix-1. The corridor shall be given only on the western side of the line marked as "XY" in layout attached to Appendix-1 and after taking into consideration Port's railway track layout. Way leave right for providing over head Conveyor will be given to the Concessionaire and the way leave charges shall be as per Scale of Rates of MPT.
- (v) An area of 500Sqmts approx. for erection of Wagon Loading Silo and conveyors feeding coal to the silo at appropriate location on any one of the rail tracks to be provided in common user rail corridor either on southern side or on northern side of the area marked "C" in the layout attached to Appendix-1. Way leave right for providing rapid in motion wagon loading system on any one of common user rail corridor will be given to the Concessionaire and the way leave charges shall be as per Scale of Rates of MPT.

(iv) Others

The personnel and other related facilities should be capable of handling coal in accordance with the Performance Standards set out in Appendix 14.
















Annexure

CONSTRUCTION STANDARDS, OPERATIONS AND MAINTENANCE STANDARDS AND SAFETY STANDARDS

A. General

The Concessionaire shall execute the Project by completing civil works as per the Project Requirements and provide appropriate equipment for coal handling and other support facilities for proper and efficient functioning.

The Concessionaire shall carry out Construction Works, etc duly complying with the provisions of all relevant latest Indian Standards and in case certain item of works not covered by the Indian Standards, provisions of ISO/IEC/OISD standards, etc shall be complied.

The construction of civil works, facilities, erection & commissioning of lifting appliances, equipment and machinery and their layout shall ensure that during cargo operations these facilities meet the required provisions of the Dock Workers Safety Health & Welfare Act, 1986 and the relevant Regulations 1990.

The Concessionaire shall meet the requirements of Management Quality System (IS/ISO – 9001: 2000) and shall also obtain accreditation for operations at the terminal. In addition, the Concessionaire shall comply with all relevant statutory regulations, codes, practices and guidelines.

It is not intended to specify herein all the relevant standards required to complete the Project. Such of those standards considered more pertinent are listed in this Annexure.

B. Civil Construction Work

Dry Bulk

The civil construction work may comprise variety of works such as dredging,

O O O Terming PA

Da



reclamation, construction of breakwaters, berths, development of back-up area for sidings, cargo/, approach roads, railways buildings/offices, maintenance workshop, drainage, water supply, environmental protection works and other amenities. The Concessionaire is required to undertake all tests required as per IS/ ISO/IEC standards to ensure that the construction work carried out by him meets not only the functional requirements of the project but also conforms to the required quality as per the standards. In addition, the Concessionaire shall also comply with the provisions of specifications published by the Indian Road Congress, RDSO of Ministry of Railways and provisions of Shore Protection Manual (CERC) of US Army Corps of Engineers, as may be pertinent to the Project. In respect of implementing the Project, the Concessionaire shall refer to and as relevant comply with the design and construction standards specified in the following paragraphs.

Indian Standards for Construction of Ports and Harbours

IS 4651 – Part – 1 – 1974	Code of practice for planning and design of ports
	and harbours: Part 1 Site investigation
IS 4651-Part 2-1989	Code of practice for planning and design of ports
	and harbours Part 2 Earth pressure
IS 4651-Part III-1974	Code of practice for planning and design of ports
	and harbours: Part III: Loading
IS 4651- Part 4 -1989	Code of practice for planning and design of ports
	and harbours: Part 4: General Design consideration.
IS 4651-Part 5-1980:	Code of practice for planning and design of ports
	and harbours Part:5 Layout and functional
	requirements
IS7314: 1974	Glossary of terms relating to port and harbour
	engineering
IS 9527: Part 1: 1981	Code of practice for design and construction of port
	and harbour structures: Part 1 Concrete monoliths
IS 9527: Part 3:: 1983	Code of practice for design and construction of port
(8000)	and harbour structure: Part 3 Sheet pile walls
1 %	

N



2h



IS 9527: Part 4: 1980	Code of practice for design and construction of port and harbour structure: Part 4 Cellular Sheet pile structures
IS 9527: Part 6: 1989	Code of practice for design and construction of port and harbour structures: Part 6 Block work
IS 10020: Part 4: 1981	Recommendations for design and construction of port and harbour components Part 4 Slipways.
IS 9556: 1980	Code of Practice for design and construction of diaphragm walls

Indian Standards for Foundation Work

IS 2911: Part 1:Sec 1:1979	Code of practice for design and construction of pile foundations Part 1 Concrete piles, Section 1, Driven cast in-situ concrete piles	
IS 2911: Part 1: Sec 2:1979	Code of practice for design and construction of pile foundations: Part 1 Concrete piles, Section 2 Bored cast in-situ piles	
IS 2911: Part 1:Sec 3:1979	Code of practice for design and construction of pile foundations: Part 1 Concrete piles, Section 3 Driven pre-cast concrete piles	
IS 2911: Part1: Sec 4:1984	Code of practice for design and construction of pile foundations. Part 1 Concrete piles, Section 4 Bored pre-cast concrete piles	
IS 2911: Part 2: 1980	Code of practice for design and construction of pile foundations: Part 2 Timber piles	
IS 2911: Part 3: 1980	Code of practice for design and construction of pile foundations: Part 3 Under reamed piles.	-
IS 2911: Part 4: 1985	Code of practice for design and construction of pile foundations: Part 4 Load test on piles	
IS 2950: Part 1: 1981	Code of practice for design and construction of raft	

18

Sour Jetwing St.

RA



foundations - Part I: Design

IS 2974: Part 1: 1982 Code of practice for design and construction of

Machine Foundations- Part 1: Foundation for

Reciprocating Type Machines.

IS 2974: Part 2: 1980 Code of practice for design and construction of

machine foundations. Para 2 Foundations for impact

type machine (hammer foundations)

IS 2974: Para 3: 1992 Code of practice for design and construction of

machine foundations for rotary type machines

(medium and high frequency)

IS 2974:: 1979: Code of practice for design and construction of

machine foundations: Part 4 Foundations for rotary

type machines of low frequency.

IS 2974: Part 5: 1987 Code of practice for design and construction of

machine foundations Part 5 Foundations for impact

machines other than hammers (forging and stamping

press, pig breaker drop crusher and jolter)

IS 1080: 1985 Code of Practice for design and construction of

shallow foundations on soils (other than raft, ring

and shell).

IS 13094: 1992 Guidelines for Selection of ground improvement

techniques for foundation in weak soils.

Indian Standards for Structural Design

IS: 800: 1984

IS: 801: 1975

IS 875(Part I to V): 1987 Code of Practice for design loads (other than earth

quake) for buildings - dead loads, imposed loads, wind loads, snow loads, special loads and load

willia loads, silon loads, openia loads

combinations.

IS 456: 2000 Code of Practice for plain and reinforced concrete.

Code of practice for general construction in steel

Code of practice for use of cold formed light gauge

A Common of the common of the



steel	structural	members	in	general	building
consti	ruction.				

IS: 803: 1976 Code of practice for Design fabrication and Erection of vertical mild steel cylindrical welded oil storage tanks.

IS 1893: Part 1: 2002 Criteria for Earthquake Resistant Design of

Structures

Part I - General Provision and Buildings

IS 1893: Part 4: 2005 Criteria for earth quake resistant design of structures

-Part 4- Industrial Structures including Stack-like

Structures.

IS 4326: 1993 Code of Practice for Earth Quake Resistant design

and construction of buildings.

C. Coal Handling Equipment

C-1 General

The Concessionaire in accordance with relevant standards shall provide the type and capacity of equipment required for handling the specified cargo. The equipment shall generally conform to the following standards and code of practices.

C-2 Electric Cranes - Wharf and Gantry Cranes

The crane and its mechanisms shall be designed and constructed in compliance with the latest editions and amendments of the following standards and codes of practice. Standards equivalent or higher in BS, JIS, FEM, DIN, ISO, IEC are also acceptable.

Structures and Mechapism



LN



IS 807: 2006

Design, erection and testing (Structural Portion) of

Cranes and Hoists - Code of Practice.

BS 5400 - Part 10 Steel concrete and composite

bridges

- Code of practice for fatigue

IS 4137 - 1985

Specification for heavy duty electric overhead

traveling and special cranes for use in steel works

Material

IS 800: 1984

Code of Practice for general construction in steel

IS 2062: 2006

Hot rolled low medium and high tensile Structural

Steel

IS 2644: 1994

High tensile steel castings

IS 2266: 2002

Steel Wire Ropes for General Engineering

Purposes-specification

IS 3177: 1999

Code of Practice for Electric Overhead Traveling

Cranes and Gantry Cranes other than Steel Work

Cranes

Electricals

IEC standards

IEE - regulations for the electrical equipment of buildings

BS 4999 / FEM 3rd edition Booklet 4 - Motors

BS 171, BS 3941, BS 3938 - Transformers

BS 99 - Fuses

Welding

IS 7307: Part 1: 1974

Approval test for welding procedures Part 1 Fusion

welding of steel.

IS 7310: Part 1: 1974

Approval test for Welders working to approved

welding procedures - Part 1: Fusion welding of

Steel.









Painting

BS 5493

Code of practice for protective coating of iron and

steel structures against corrosion

Swedish Standard Sa 2,5 or SIS ST3, SIS 055900 surface preparation

General

IS 13367:Part 1: 1992 Safe use of Cranes - Code of Practice Part 1 General

Classification of Crane

Structures

Class of utilization:

U8 (4 Million loading cycles)

State of loading:

Q3

Group classification:

A8

Impact factor:

1.4

Duty factor:

0.9

Nominal load spectrum:

0.8 of rated capacity factor

Mechanism

Class of Utilization State of Loading Group Classification

Hoist	Т8	L3	M8
Traverse	Т8	L3	M8
Travel	T5	L2	M5
Boom hoist	Т3	L3	M4

The wharf cranes shall be designed for Stability as per BS 2573 Part I & II.

C-3 Mobile Equipment

IS 4357: 2004

Methods for Stability Testing of Fork Lift Trucks

IS 4573: 1982

Specification for Power Driven Mobile Cranes

IS 13473: Part 2:1992/

Cranes - Vocabulary Part 2 Mobile cranes ISO

4306-1985

IS 13558: Part 2:1993/

Cranes - Controls - Layout and Characteristics -









Part ISO 7752 -2- 1986 Mobile Cranes Cranes - Classification: Part 2 Mobile cranes ISO IS 13834: Part 2: 1993/ 4301 - 2:1985Cranes and Lifting Appliances - Selection of Wire IS 13870: Part 2: 1993/ ISO 4308: 1988 Ropes - Part 2: Mobile Cranes -Coefficient of utilization Mobile Cranes - Determination of Stability ISO IS 14469: 1997/ 4305 - 1991 Mobile Cranes - Experimental Determination of IS 14474: Part 1: 1997/ Crane ISO 11662-1:1995 Performance - Part 1: Tipping Loads and Radii Specification for High pressure connections for fuel IS 3173: 1965

injection equipment for diesel engines

C-4 Conveyors for Bulk Handling Conveyors

IS 4776:Part I: 1977	Specification for Troughed Belt Conveyors- Part I
	Troughed Belt Conveyors for Surface Installation
IS 8597 – 1977	Flat Belt Conveyors
15 8397 – 1977	That Belt Conveyors
IS 11592 – 2000	Code of practice for selection and design of Belt
	Conveyors
IS 7465 – 1974	Portable and Mobile troughed Belt Conveyor
IS 7155:Part 1: 1986	Code of recommended practice for conveyor safety
	: Part 1 General Information
IS 7155:Part 2: 1986	Code of recommended practice for conveyor safety
	: Part 2 General Safety requirement
IS 7155:Part 3: 1986	Code of recommended practice for conveyor safety
312	: Part 3 Belt Conveyors and feeders
IS 7155:Part 4: 1996	Code of recommended practice for conveyor safety
	minale



: Part 4 Vibrating Conveyor/feeder

IS 7155:Part 5: 1990 Code of recommended practice for conveyor safety

: Part 5 Apron Conveyor/Apron Feeder

IS 7155:Part 6: 1990 Code of recommended practice for conveyor safety

: Part 6 Selection, Training and Supervision of

Operators

IS 7155:Part 7: 1990 Code of recommended practice for conveyor safety

: Part 7 Inspection and Maintenance

IS 7155:Part 8: 1994 Code of recommended practice for conveyor safety

: Part 8 Flight Conveyors (scraper conveyors)

Idlers and Pulleys

IS 8598 – 1987 Idlers and Idlers Sets

IS 8531 – 1986 Pulleys for Conveyors

IS 11507 – 1985 Synchronous Drive Pulleys

Conveyor Belts

IS 1891(Part I & II)-1978 Rubber Conveyor Belting

IS 1891 – 1988 Amendment to above conveyor

IS 22131 Part I 1980 Steel Cord Conveyor Belting

D. Electrical

IS 325: 1996 Three-phase induction motors

IS 900: 1992 Code of practice for installation and maintenance of

induction motors

IS 1231: 1974 Dimensions of Three-phase Foot-mounted Induction

The state of the s

80



M	-		
IVI		ГO	15

IS 2223: 1983	Dimensions of flange mounted ac induction motors
IS 3682: 1966	Flame-proof ac motors for use in mines
IS 3842: Part 2: 1966	Application guide for electrical relays for ac
	systems: -Part 2 Over current relays for generators
	and motors
IS 4029: 1967	Guide for testing three-phase induction motors
IS 8151: 1976	Single-speed three-phase induction motors for
	driving lifts
IS 8789: 1996	Values of performance characteristics for three-
	phase induction motors
IS 9628: 1980	Three-phase induction motors with type of
	protection 'n'
IS 10242: Part 3 : Sec 1:198	83 Electrical installations in ships: Part 3 Equipment,
	Sec 1 Generators and motors
IS 12615: 2004	Energy Efficient Induction Motors - Three Phase
	Squirrel Cage
IS 13529: 1992	Guide on Effects of Unbalanced Voltages on the
	Performance of Three-Phase Cage Induction Motors
IS 13555: 1993	Guide for Selection and Application of 3-Phase A.
13 13333. 1773	C. Induction Motors for Different Types of Driven
	Equipment
IS 14122: 1994	Built in thermal protection for electric motors rated
13 14122. 1774	up to 660 V ac
IS 14377: 1996	Specification for Three-phase Induction Motors for
15 14577. 1770	Fans Used in Air-conditioning and Ventilation
IS 15429: 2004	Storage, Installation and Maintenance of DC Motors
10 13 127. 200	- Code of Practice
IS 3043: 1987	Code of practice for earthing
IS 3151: 1982	Earthing transformers
IS 5553(Part 6) 1991	Reactor Parts – Earthing of Transformers
IS 9921: Part 1: 1/981	Specification for Alternating Current
10 //21.1 411 1. //01	• • • • • • • • • • • • • • • • • • • •



Disconnections (Isolators) and Earthing Switches

for Voltages above 1 000 V - Part I: General and **Definitions** Alternating current disconnections (isolators) and IS 9921: Part 2: 1982 earthing switches for voltages above 1000 V: Part 2 Rating Alternating Current Specification for IS 9921: Part III: 1982 Disconnections (Isolators) and Earthing Switches for Voltages above 1000 V - Part III: Design and Construction Current Alternating IS 9921: Part 4: 1985 Specification for Disconnections (isolators) and Earthing Switches for Voltages Above 1000 V - Part 4: Type Tests and Routine Tests Alternating Current Specification for IS 9921: Part 5: 1985 Disconnections (Isolators) and Earthing Switches for Voltages Above 1000 v - Part 5: Information to be given with Tenders, Enquiries and Orders Galvanized Strand for Earthing - Specification IS 12776: 2002 Live Working - Earthing or Earthing and Short-IS 14981: 2001 Circuiting Equipment Using Lances as a Short-Circuiting Device-Lance Earthing Specification for Low-voltage Switchgear and IS 13947: Part 2: 1993 Control gear - Part 2 : Circuit Breakers High Voltage Alternating Current Circuit Breakers -IS 14658: 1999 Guide for Short-circuit and Switching Procedures for Metal-enclosed and Dead Tank Circuit Breakers Electrical Accessories - Circuit Breakers for Over IS 8828: 1996 Current Protection for Household and Similar Installations Code of Practice for Protection of allied structure IS 2309: 1989

18

against lightning



IS 732	IS 732: 1989 Code of Practice for Electric wiring
	installation
IS 694: 1990	PVC insulated Cables for working voltages upto and
	including 1100V
IS 1554 (Part 1):1988	PVC insulated (Heavy Duty) electric cables: Part 1
	for working voltages upto and including 1100 V
IS 1554 (Part 2): 1988	PVC insulated (Heavy Duty) electric cables : Part 2
	for working voltages from 3.3 kV upto and including
	11 kV
IS 7098 (Part 1): 1988	Cross linked Polyethelene insulated PVC sheathed
	cables Part 1 for working voltages upto and
	including 1100 V
IS 7098 (Part 2): 1985	Cross linked Polyethelene insulated PVC sheathed
	cables Part 2 for working voltages from 3.3 kV upto
	and including 33 kV
IS 7098 (Part 3): 1988	Cross_linked_Polyethelene_insulated_PVC_sheathed_
	cables Part 3 for working voltages from 66 kV upto
	and including 220 kV
IS 10118 (Part 1): 1982	Code of Practice for selection, installation &
	maintenance of switchgears and Control gears: Part
	1 General
IS 10118 (Part 2): 1982	Code of Practice for selection, installation &
	maintenance of switchgears and Control gears: Part
	2 Selection
IS 10118 (Part 3): 1982	Code of Practice for selection, installation &
	maintenance of switchgears and Control gears: Part
	3 Installation
IS 10118 (Part 4): 1982	Code of Practice for selection, installation &
	maintenance of switchgears and Control gears: Part
	4 Maintenance
1 10	

IN



For all other equipment not covered in the above standards, equivalent or higher standards in BS, JIS, FEM, DIN, ISO, IEC, are acceptable.

E. Operations & Maintenance Standards:

Repairs, Maintenance and Replacement

The Concessionaire at it's own cost promptly and diligently maintain, replace or restore any of the project facilities or part thereof which may be lost, damaged, destroyed or worn out.

The Concessionaire shall abide by the operations and maintenance plan as outlined in the approved Detailed Project Report ("DPR").

While carrying out the repairing, maintaining and replacing the project facilities, the Concessionaire acknowledges and accepts that it is holding and maintaining the concession or assets, project facilities in trust for eventual transfer to the Concessioning Authority on termination of the agreement and therefore, will not do any act as a result of which the value of Port Assets and Project Facilities and Services is diminished.

The Concessionaire shall, at all times during the Concession Period, at its own risk, cost, charges and expenses, performance and pay for maintenance repairs, renewals and replacement of various type of assets and equipment in the concessionaire premises and /or the project or any parts thereof, whether due to use and operations or due to deterioration of materials and /or parts, so that on the expiry or termination of Concession, the same shall except normal wear and tear be in good working condition as it were at the time of commencement of the Concession.

While carrying out the repair, maintenance and replacement of the project facilities, the Concessionaire shall carry out the work in accordance with the manufacturer's recommendations and the relevant latest Indian Standards or in its

LN



absence ISO/OISD Standards. In the event that the concessionaire, by necessity or otherwise need to follow any other country standard and it shall be equal or superior to the standard specified above.

The repairs and maintenance shall generally conform to the following specifications.

E.1 Maintenance Standards

ISO 4308-1-2003	Maintenance of lifting appliances
ISO 4309-2004	Cranes wire rope care, maintenance and discard
IS 13367: Part 1: 1992	Safe use of cranes – Code of Practice Part 1 General
BS 7121-2-2003	Code of Practice for safe use of cranes, inspection, testing & examination
BS 7121-4-1997	Code of Practice for safe use of cranes
	(Lorry Loaders)
BS 7121-5-2006	Code of Practice for safe use of cranes
	(Tower Cranes)

E.2 Painting

IS 144: 1950	Ready mixed paint, brushing, petrol
	resisting, air-drying, for interior painting of
	tanks and container, red oxide (colour
	unspecified)
IS 145: 1950	Ready mixed paint, slushing, petrol resisting,

air-drying for interior painting of tanks and containers, red oxide (colour unspecified)

IS 146: 1950

Specification for ready mixed paint, brushing, petrol resisting, stoving, for interior painting of tanks and containers, red



oxide (colour unspecified)

LN



IS 147: 1950	Specification for ready mixed paint,
	slushing, petrol resisting, stoving, for interior
	painting of tanks and containers, red oxide
	(colour unspecified)
IS 164: 1981	Specification for Ready mixed paint for road
	marking (first revision)
IS 1419: 1989	Antifouling paint, brushing for ship's bottom
	and hulls-Specification (second revision)
IS 6714: 1989	Ready mixed paint, finishing, non-slip, deck
	- Specification (first revision)
IS 6948: 1973	Specification for Ready mixed paint,
	undercoat, synthetic for ships
IS 6951: 1973	Specification for Ready mixed paint,
	finishing, exterior for ships
IS 1477 : Part I : 1971	Code of Practice for Painting of Ferrous
	Metals in Buildings - Part I: Pretreatment
IS 1477: Part 2: 1971	Code of practice for painting of ferrous
	metals in buildings: Part2 Painting
IS 9954: 1981	Pictorial Surface Preparation Standards for
	Painting of Steel Surfaces

F. Safety Standards

The Concessionaire shall ensure compliance with the safety standards set out under Applicable Law/international conventions, as relevant, from time to time including those required under the following:

- Dock Workers (Safety, Health and Welfare) Act, 1986 & Regulations framed thereunder of 1990.
- The Manufacture, Storage and Import of Hazardous Chemicals Rules, 1989.
- 3. The Petroleum Act, 1934 along with the Petroleum Rules, 2002.
- 4. OISD Guidelines 156 (Oil Industry Safety Directorate): Fire Protection

DN



- Facilities for Port Oil Terminals.
- The Explosives Act, 1884 alongwith The Explosive Substance Act, 1983
 The Explosive Rules, 1983
- 6. Guidelines by Fire Advisor, CCE & DG FASLI, Government of India
- 7. National Fire Codes (National Fire Protection Association USA)
- 8. Drill Manual for the Fire Services of India.
- 9. International Safety Guide for Oil Tankers & Terminals.
- 10. ISPS (International Ship & Port Facility Security) Code (2003 Edition)
- 11. MARPOL CONVENTION
- 12. International Maritime Dangerous Goods Code

18

IN



APPENDIX 5

PROJECT SCHEDULE

Milestone date	Activity/level of completion of project
4 months from Date of Award of	Submission of Detailed Project Report
Concession	(DPR),
15 months from Date of Award of	Placement of order on equipments.
Concession	
27 months from Date of Award of	Completion of reclamation.
Concession	
30 months from Date of Award of	Completion of Berth.
Concession	
34 months from Date of Award of	Completion of erection and starting
Concession	of trials
36 months from Date of Award of	Commissioning of the Project
Concession	

Note: The above Project Schedule only provides for broad milestones. Detailed Project Schedule as finalized at the DPR stage shall also form part of this Appendix.

W









APPENDIX 6

DESIGNS AND DRAWINGS

The Designs and Drawings that the Concessionaire will be expected to submit for review by the Independent Engineer and Concessioning Authority as per the Project Requirements)

- 1) Designs and Drawings of equipments that will be installed
- 2) The Coal Handling Plant layout
- 3) Designs and Drawings of electrical installation
- 4) Designs and Drawings of Berth, buildings, road and rail layout
- 5) Environmental Installation Designs
- 6) Civil Works (design and drawings)
 - (a) Piles, beams, deck slab, bollards, fenders, bund
 - (b) Pavement, stockpile area, reclamation

PA





APPENDIX 7

TERMS OF REFERENCE FOR INDEPENDENT ENGINEER

1. Role and functions of the Independent Engineer

The Independent Engineer is expected to play a positive and independent role in discharging its functions, thereby facilitating the smooth implementation of the Project. The role and functions of the Independent Engineer shall include the following:

- (i) approval of Detail Project Report (DPR);
- (ii) review of the Designs and Drawings;
- (iii) review, inspection and monitoring of Construction Works;
- (iv) conducting Tests on completion of construction and issuing Completion/
 Provisional Certificate;
- (v) determining, as required under the Agreement, the costs of any works or services and/or their reasonableness;
- (vi) determining, as required under the Agreement, the period or any extension thereof, for performing any duty or obligation;
- (vii) assisting the Parties in resolution of disputes as regards the Designs & Drawings; and
- (vii) undertaking all other duties and functions as envisaged under the Agreement.

2. Approval of Detail Project Report (DPR)

The Independent Engineer shall undertake the examination of DPR to be furnished by the Concessionaire and send its suggestion/comments to the Concessionaire and Concessioning Authority within 21 (twenty one) days of receipt of the DPR. Thereafter the approval of the DPR will be granted by the Concessioning Authority within further 30 (thirty) days.

RR



3. Review or Designs and Drawings

- (i) The Independent Engineer shall undertake a detailed review of the Designs & Drawings to be furnished by the Concessionaire along with supporting data, including, if relevant the geo-technical and hydrological investigations, characteristics of materials from borrow areas and quarry sites, topographical surveys and traffic surveys. The Independent Engineer shall complete such review and send its comments in accordance with the Agreement. In particular, such comments shall specify the conformity or otherwise of such Designs & Drawings with the Project Requirements, Construction Standards and Safety Standards.
- (ii) The Independent Engineer shall review the detailed design, construction methodology, quality assurance procedures and the procurement, engineering and construction time schedule sent to it by the Concessionaire and furnish its comments. The Independent Engineer shall take into account comments and suggestions of the Concessioning Authority, if any while furnishing the comments.
- (iii) The Independent Engineer shall review the monthly progress reports as regards the Construction Works.
- (iv) The Independent Engineer shall inspect the Construction Works once every month, preferably after receipt of the monthly progress report from the Concessionaire, but before the 20th (twentieth) day of each month in any case, and make out a report of such inspection (the "Inspection Report") setting forth an overview of the status, progress, quality and safety of construction, including the work methodology adopted, the materials used and their sources, and conformity of Construction Works with the Construction Standards and Safety Standards. In a separate section of the Inspection Report, the Independent Engineer shall describe in reasonable detail the lapses, defects or deficiencies observed by it in the Construction Works.

Termina 167

ruepy



- (v) The Independent Engineer may inspect the Construction Works more than once in a month if any lapses, defects or deficiencies require such inspections.
- (vi) For determining that the Construction Works conform to Construction Standards, the Independent Engineer shall require the Concessionaire to carry out, or cause to be carried out, tests on a sample basis, to be specified by the Independent Engineer in accordance with Good Industry Practice for quality assurance. The Independent Engineer shall issue necessary directions to the Concessionaire for ensuring that the tests are conducted in a fair and efficient manner, and shall monitor and review the results thereof.
- (vii) The tests shall be undertaken on a random sample basis and shall be in addition to, and independent of, the tests that may be carried out by the Concessionaire for its own quality assurance in accordance with Good Industry Practice.
- (viii) In the event that the Concessionaire carries out any remedial works for removal or rectification of any defects or deficiencies, the Independent Engineer shall require the Concessionaire to carry out, or cause to be carried out, tests to determine that such remedial works have brought the Construction Works into conformity with the Construction Standards.
- In the event that the Concessionaire fails to adhere to the Project Schedule and complete the Construction Works on the specified Milestone Dates, the Independent Engineer shall undertake a review of the progress of construction and identify potential delays, if any. If the Independent Engineer shall determine that completion of the Project is not feasible within the time specified in the Agreement, it shall require the Concessionaire to indicate within 15 (fifteen) Days the steps proposed to be taken to expedite progress, and the period within which the Project shall be completed. Upon receipt of a report from the Concessionaire, the



Independent Engineer shall review the same and send its comments to the Concessioning Authority and the Concessionaire forthwith.

- If at any time during the Construction Period, the Independent Engineer determines that it is not safe to carry on Construction Works for any reason whatsoever including if the Concessionaire has not made adequate arrangements for the safety of workers or other third parties or that any work is being carried out in a manner that threatens such safety, it shall make a recommendation to the Concessioning Authority forthwith, identifying the whole or part of the Construction Works that should be suspended for ensuring safety in respect thereof.
- (xi) Upon remedial measures being taken by the Concessionaire for securing the safety of suspended works, the Independent Engineer shall inspect the safety measures for adequacy and recommend whether or not such suspension may be revoked by the Concessioning Authority.
- (xii) If suspension of Construction Works is for reasons not attributable to the Concessionaire, the Independent Engineer shall determine the extension of time for completion, to which the Concessionaire is reasonably entitled, and shall notify the Concessioning Authority and the Concessionaire of the same.
- (xiii) The Independent Engineer shall undertake a detailed review of the Designs & Drawings to be furnished by the Concessionaire along with supporting data, for procurement of coal handling equipment including, framing the Quality Assurance Plan with the manufacturer and plan the inspection stages and carry out the inspection along with third party. The draft Quality Assurance Plan is enclosed for guidance which will have to be finalized by the Concessionaire with their manufactures. After the approval of detail design by Independent Engineer the equipment manufacturer will start construction. The Independent Engineer should be present for all the performance test at various stages. Special attention to be provided to the stability tests of machines before commissioning.



ON



- system will be subjected to capacity and load tests. Further, the steps outlined above in sub clauses ii to xii will be followed in the case of machinery also.
- (xiv) The Independent Engineer shall undertake a detailed review of the Information technology provided and its interfacing with port ERP system.
- (xv) The Independent Engineer shall carry out, or cause to be carried out, all the Tests specified in the Appendix hereto and issue a Completion Certificate or Provisional Certificate, as the case may be, in accordance with the provisions of the Agreement.

Tests

- Test for chemical analysis of material
 - Test for physical properties of material
 - A performance test on individual machines like motors, gear boxes, cables, belts
 - Interfacing of Concessionaire Information system with Port ERP
 - Test of stability for unloaders, stackers, reclaimers, wagonloader
 - Low strain integrity test and high strain dynamic test for piles.
 - Cube strength
- Sieve Analysis

9)

- Relevant test on construction materials like cement, steel, metal and sand
- Take over test for individual machines and system
 - Long term Performance test for taking over the individual machines and system after 175days of commissioning.
 - All Electrical installation and equipment shall be suitable tested and certified as per IS standards.
- Draft Quality Assurance Plan for Mechanical and Electrical Equipments will have to be finalized by IE along with the Concessionaire with their manufacturers.



La



			15 16 17 18 RKS	٥		٥		٥	Q	Q	
			14 1						Α.		APPROVED
			13	% Ω		≥ a					APP
			12			≥ a					
Mattheway at an	S		11								
S	ACTIVITIES		10	B/C		B/C		B/C	4	B/C	
CTURE	AC		6			B/C					
STRUC			8			B/C					
CALS /			7			B/C		B/C		B/C	
A. MECHANICALS / STRUCTURES			9			B/C					
A. ME			r _V					<u></u> ΩΩ		₩ 0	
			4					Şυ		Şυ	-
			m			⋖		ω 0		Ø ∪	
			7			⋖		4		<	
			-1	A/B		A/B		A/B		A/B	
A. MECHANICALS / STRUCTURES	Ref.Docum ents &	Acceptance Norms		Assly Drg. &	Specificatio n	Drawing		Assly Drawing & Specificatio	Drg. & Specificatio	Drawing	
	DESCRIPTION			Long travel Arrangement	(Wheel Asslys, bogies, ba	balancers (4	wneels & b wheels)	Wheel Asslys	Geared motors (Imported)	Hinge pin Assly	
	Sr. No.			-		1.1		1.2	1.3	4.1	

CONCESSIONING AUTHORITY



RKS			*Onl y for Porta	*Only for slew deck		* Only for boom	
18	۵	٥	٥	۵	۵	۵	
17							1
16							
15							1
14	B/C						
13	A/B	A/B	/*C /*C	A/B /*C	A/B	A/B /* C	- 1
12	≥ 8	≥ a	≥%* O	≥ 2 × 0	Z % ∪	* 8. A	1
11							
10	B/C	A/B/ C	8/C/ *E	B/C/ *E	B/C	8/C/ *E	
9			B/C	B/C	B/C	B/C	1
8			B/C	B/C	B/C	B/C	
7	B/C		B/C	B/C	B/C	B/C	
9			B/C	B/C	B/C	B/C	
5	B/ C						
4	A						
m	A	⋖	⋖	A	4	A	
7	∢	₹	⋖	∢	∢	ব	1
1	4	∢	A/B/ *C	A/B/* C	A/B	A/B/ *C	1
	Drg. & Specification	Drg. & Specification	Drawing	Drawing	Drawing	Drawing	
	dw	nents s, Anti ment, Track etc.)	Gantry portal, Equaliser girder with balancer & hing assly.	Slew deck & Circular platform	Pylon	Boom structures, Boom Head, Ct. Wt., Boom Conv. Supports Walkways etc.	
	1.5	1.6	7	<u>ش</u>	4	Ŋ	1
	2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18	Rail clamp Drg. & A A A B B/ B/C B/C A/ B/B B/C B/C B/C B/C B/C B/C B/C B/C B/	Rail clamp Drg. & A A A B B B B B B B B B B B B B B B B	Rail clamp Drg. & A A B B B B B B B B B B B B B B B B B	Rail clamp Drg. & A A A A B B B B B B B B B B B B B B B	Rail clamp Drg. & A A A A A A A B B C C Misc. Drg. & A B C C C Misc. Drg. & A B C C C Misc. Drg. & A B C C C C C C C C C C C C	Rail clamp

la

CONCESSIONING AUTHORITY

No 30f 6	REMARK	*Only for boom		*Only for wheels				
Page	18	۵	۵	۵	۵	۵	۵	
	1							
	16							
	15					A/B /C/ m		
	14					A/C		
	13	<u>٠</u>	ω ₀	≥ 8	≥ ∞	₀ Ω		1
	12	* 0	≥ ₪	≥ ₪	⋖	4		1
IES	11						B/C	
ACHAILES	10	#E	B/C	B/C	A/B/ C	B/C	A/B	
	6		B/C	A/B	U			
	∞		B/C	A/B				
	7	B/C	B/C	B/C	A/C	A/C	GOOD S	
	9		B/C					
	2	U		<u>۵</u>		₹o		
	4	⋖	4	⋖	4	4	⋖	
	3	B/C	B/C	B/C	4	A	∀	
	2	⋖	A	A	A	A	V	
	П	< \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	< \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	A / B	4	A	⋖	
Rer.Documents & Acceptance Norms		Drawing	Drg. & Specification	Drg. & Specification	Assly Drawing & Specification	Drg. & Specification (Mfg's standard)	Drg. & Specification (Mfg's standard)	
Sr.N DESCRIPTION 0.		Boom, Boom ties /Ropes, hing assly, Pin Assly.	per	Tripper wheel bogie assembly with wheels	Boom Conv. Drive Arrangement	Gear box	Coupling (Fluid)	
o.		5.1	5.2	5.3	9	6.1	6.2	

CONCESSIONING AUTHORITY

18 IN



		_					
Page No 4of 6	RKS	* As per origin al QAP of SUPP LIER					
age Nc	18	۵	Ω	٥	۵	Ω	
7	17						
	16					C/	
	15		A/B			A/B/ C	
	14		A/B				RITY
	13				B/C		ОТТО
	12				A		APPROVED SIONING A
	11	U	A/B/C				APPROVED CONCESSIONING AUTHORITY
	10	A/B/ C	A/B/C	A/B/C	A/B/C	A/B/C	CONC
	6						
	œ						
	7	B/C	B/C				
	9		A/B				
	2	A/B	A/B/* C				
	4	4	∢ .				
	m	⋖	⋖			4	
	7	⋖	<			∢	
		4	∢			∢	
Acceptance Norms		Drg. & Specification (Mfg's standard)	Drg. & Specification (Mfg's standard)	Drg. & Specification (Mfg's standard)	Assly Drg. & Specification	Drg. & Specification (As per B/O Manufacturer's Standard)	
		* Input & Output Coupling	Idlers,Pulleys asslys.Belt & Belt cleaners.	Brake assly. for boom conv.and Slew drive	Misc. items, E- house, Platform, hand rail, , walkways.	Hydraulic system for Boom luffing(Hydraulic Cylinder Power	
owie/ic		რ. აბ *	6.4	7	_∞	0	

					_		Т					_	\neg				_			_
Page No 5of 6	REMARKS													*Only for	Liners &	Skirt	Board			
Page	18	۵		۵			0	۵					۵	۵	A November					
	17																			
	16	A/B							Ĺ											
	15	A/B						4												
	14						<	K												-
	13	A					1						B/C	B/C						
	12	A			ust-		I						A	B/	U		24	1		
	11																			
	10	A/B		A				×					B/C	B/C						
*	6						Ī						A/B	A/B						
	8			1										A/B			l _y			
	7													A/B						
	9							3						A/B						
	2						1													1
	4						1								24				5 Y	
	3	A					1							A						
	2	4					1						A	A						
	1	<					1						A	A	_	m	_	*	U	
Acceptance Norms		Drg. & Specification (As per B/O	Manufacturer's Standard)	Drg. & Specification	(As per	Manufacturer's	Standard)	Drg. & Specification					Drg. & Specification	Drg. & Specification						
		Hydraulic Jack for take up	arrangement	Slew Bearing (Imported)			Slew drive	Arrangement	(G/box Assly with	drive pinion)	(Imported)	Operators cabin	Chutes with liners,	Transfer Chutes on	Tripper, Chutes on	revolving frame,	Portal, Impact	table, Skirt board	etc.
		10		11				12					13	14						

CONCESSIONING AUTHORITY



	REMAR KS	* Only	for	dwnd	2	, Carly	5	dwnd				
	18	۵			۵					Δ		
10	17											
Page No 6of 6	16							00-10-50				
Page	15	A/B/*C			A/B/*C						APPROVED	
	14	A/B/			A/B/	ړ						
	-1 ω	A	_	В	⋖				+	O		
Ŋ	12	A/B			A							
ACTIVITIES	11				A/B							
¥	10	B/*C			A/B/*	ی				A/B/C		
	6											
	œ											
	7											
	9											
	2											
	4											
	m				A							
	2				V							
	1				A							
Ref.Documen ts & Acceptance Norms		Drg. &	Specification /	Mfg. Standard	Drg. &	Specification	(As per B/O	Manufacturer'	s Standard)	As per Spec.		
Sr.No DESCRIPTION		ion	System		ppression	System				Sand blasting & Painting Scheme.		
Sr.No		15			16					17		









ASSURANCE PLAN (MECHANICAL & STRUCTURAL) FOR EQUIPMENT NAME:

Development of a Coal handling Terminal at Port of Mormugao, Goa, India

Equipment :

Quantity

NO.

LOI / PO Date

11	No.	QAP NO	. & Rev.
	ACTIVITIES	LE	GEND
	Material Identification		Increasion by Vender / Lab Test
	Chemical Test	A	Inspection by Vendor / Lab Test
	Mechanical Test	В	Inspection / Testing Witness by
	Heat Treatment	В	Manufacturer.
	- Stress relieving	С	Inspection & witness by THIRD
	Normalising		PARTY INSPECTOR
	Hardening & Tempering		Certificate/documents verification
	Hardness	D	by the third party inspection Agency THIRD PARTY INSPECTOR for
			issuing clearance
	Welder's qualification test (WPS & PQR)	-	
	NDT	E	Customer
	#NAME?		
	- Ultrasonic Test		
	- Radiography Test		
	Fit-up before welding		
	Welding Inspection		
	Visual/Dimension Inspection.		
	Balancing (Static / Dynamic)		
	Surface Preparation (Sand / Shot Blasting)		
	Inspection of Painting		
	No Load/Free Running Test/Performance Test		
	Pressure Test/Leakage Test		
	Load Test		
	Statutory agencies compliance certificate		
	Inspection report/certificate /record verification.		

ERAL NOTES/MANUFACTURING STANDARD

Materials testing /certificate verification/inspection to be done to qualify as per relevant IS/BS/ASTM standards as per approved drawings.

Materials cutting/ preparation/fit-up to be checked as per approved drawings / designs.

Dimensional accuracy, shop assembly etc. shall qualify as per approved drawings.

Welder qualification tests & welding procedure specification test to be carried out as per ASME Sec.

Ultrasonic testing for forgings to conform to BS 4124, 1987.

Ultrasonic testing for welding acceptance as per ASME Sec VIII UN-53 Appendix-12 or DIN 8563 group BS/CS/ BK.

Radiography acceptance as per ASME Sec VIII, UN - 51 & 52

General Tolerence for fabrication as per IS/7215/DIN 8570 Part 1 & 3 and Machining and assembly as per IS 2102 (medium)

Painting on items shall be as per approved painting specification (Witness/Inspection as per QAP).

Valid calibration certificate for inspection, measuring and testing equipment to be used during inspection.

Fabrication shall follow quality standard "QS-701, Rev. A"

18

Setting by Lind

	QUALI	QUALITY ASSURANCE PLAN (ERECTION, TESTING &COMMISSIONING) FOR EQUIPMENT NAME:	CE PLA	V (EREC	TION, 1	ESTING	3 &CON	IMISSIC	(SNING)	FOR EC	UIPME	NT NA	ME:		
Sr. No.	Description	Drawing No. / Mfg. Standard						Activity	ity						
			1	2	3	4	5	9	7	∞	6	10	11	12	Remarks
_	Long Travel	Ref.	A/B/E	Ą	A/B/E	A/B/E	A/B/E		A/B/E	B/E	A/B/E	A	A/B/E	A/B/E	
	Arrangements	Drawing	8							THE WAY	*	~	A CD A	<	
	Rail Clamp, Anti drift	Mfg.	A/B/E	A/B/E			A			A/B/E	4	A A	A/B/E	4	
7	& Limit switch Arrangement	Drawing													
	Santry Portal with	Ref.	A/B/E	AÆ	A/B/E	A	A/B/E		A/B/E			1 V 1 V 1 V 1 V 1 V 1 V 1 V 1 V 1 V 1 V		A/B/E	
0	3 Across Balance Assly.,	Drawing													
/	Circular platform etc.														
	Slew deck with slew	Ref.	A/B/E	A/E	A/B/E	A	A/B/E		A/B/E	A/B/E	A	A	A/B/E	A/B/E	
4		Drawing													
	slewing ring guards.														
	Boom structure with	Ref.	A/B/E	AÆ	A/B/E	A	A/B/E	A/B/E	A/B/E	A/B/E	A	V	A/B/E	A/B/E	
ч	Conv. Assly. & Drive	Drawing													
0	including Belting, Tie						b								
	and Counter Weight.														
	Tripper car Assly.,	Ref.	A/B/E	A/E	A/B/E	A	A/B/E	A/B/E	A/B/E			4	AÆ	A/B/E	
9	Tripper Structure and	Drawing													
	Feed Chute.														
	Misc. Structurals,	Ref.	A/E	AÆ	A	A	A		A					A/B/E	
,	Cabin, Platform etc.	Drawing													
a	Hydraulic System for	Mfg.	A/B/E	AÆ		A				A/B/E	A/B/E	A	A/B/E	V V	
0	Luffing.	Drawing													
C	Lubrication System.	Mfg.	A/B/E	A/E		A	- W			A/B/E	A/B/E	4	A/B/E	A	
מ		Drawing													
ç	Installation of Panels	Layout	A/E			A				A/B/E	A/B/E	V V	A/B/E		
0 / 5 6 9	and other Electricals	Drawing].

R

* For earthing					
	A/B/E	14			
B/*E				A/B/E	
B/*E					
A/B/E					
7					
AÆ					
D	(-)				
AÆ	B/E				
Plan / Schedule	As per	approved.	Specfn.	As per	procedure
Cabling, Earthing, Termination	Painting	1		Testing And	
1		12		C	2

NOTE: Inspection perviews mentioned above will not be treated as hold point only in case of CUSTOMER (E), and job will continue as per erection sequence. Inspection by concerned parties may be carried out to check conformity with the assembly at the respective stages.

APPROVED

CONCESSIONING AUTHORITY

O CO OF THE





QUALITY ASSURANCE PLAN FOR ERECTION AT SITE

		Job		
TOMER		No.		
DECT	Development of Coal handling Terminal at Port of	f Mormug	jao, Goa, India.	
PO No.		Date		
PO Date				
UFACTUR	ING STANDARDS			
Welde EN 28	ers Qualification Test & Weld Procedure Test to be ca	rried out	as per ASME S	ection IX/BS
Ultras	sonic Testing of welding to be done as per ASME Sect	ion VIII,	Appendix-12/B	S 3923, 1972
	graphy Acceptance to be done as per ASME Section			
1983				
	ral Tolerance for Fabrication to be followed as per IS	7215/DI	N 8570 Parts 1	& 3.
	ining & Assembly Tolerance to be followed as per IS-			
	sonic Testing by Level - II Operator (Min).			
IVITY		LEGEN	D	
SAPANIA	al/Visual Inspection/Identification on Ground			
	sembly Check on Ground / at Erected Place			
	ent / Parallelism/Verticality/Measurement Span &	A =	Erection Cont	tractor/
Diagon	al		Party's Repre	sentative
Fit up	at Ground/ at Erection Place			
			THIRD PART	Υ
Bolting	/ Torquing / Welding at Ground, in situ	B=	INSPECTOR	
Checki	ng/ Inspection of Weld Joints (Visual/LDP/			
	onic Test)	E=	CUSTOMER	and a nation
Dimen	sional Accuracy at Erected / Assembled Condition			
	tion Tests/Polarity Check/Earthing Test			
	unning Tests/ No Load Tests			•
SEASON	uty Testing / System Testing		*	
	tional Tests/ Speed/ Safety Device Test/ Preliminary			
1 Accept	ance Certificate			
CONTROL OF	ng (Final Coat)			

N

LA





		TOPROX V MAGE	GUALITY ASSUR B - Portv's Renr	GUALITY ASSURANCE PLAN (BRESHALLAN) ROLLAND PARTY INSPECTOR representative, E - Customer	10.01621	SPEC	TOR I	presentat	ive, E - C	ustom	18
	100	GEND - A - Venuor	To a control of the c								Re
	No .	Description	Ref. Documents	Acceptance Norms	1	63	e	4	າວ	9	rk s
	-	AC Motors									
	1.1	Boom Conveyor Motor	Specification, Drawing &	Manufacturer's Test Certificate, Routine Test	A/B	В	B/C	A/B/C/ A/B/C E	A/B/C	Ω	- 1 - 1
	1.2	Slew Motor	relevant IS	Report							
	2	Panels									T
	2.1	LT MCC			A/B	В	В	A/B/C	A/B/C	Ω	
	2.2	VVVF Panel for Slew & Travel	Specification	Manufacturer's Routine	A/B	В	В	A	A/B/C	Q	
	000	DI C Danel	& Drawing	Test Report and checking	A/B	В		A	A/B/C	D	
	2.4	Arm Chair)	oi circuit	A/B	В		A	A/B/C	Q	*
		Control Desk		1 M. C.	A/B	A/R	0	A/B/C/ A/B/C	A/B/C	D	T
/	က	HT Transformer	Specification,	Manufacturers rest	7 /U	7 /47)	田川川	1111		
/			relevant IS	Report							
(3) (3)	4	HT Vaccuum	Specification,	Manufacturer's Routine	A/B	A/B		A/B/C	A/B/C	Ω	
Version On P		Circuit Breaker	Drawing &	Test Report							
† T	1	Panel	relevant 15	Monnifooturer's Routine	A/B A/B A/B	A/B	A/B	A/D	A	D	Γ
	S	Power Factor	Specification & Drawing	Mailulacture 3 mourne Test Report	7 /21	1	- /				
	9	Lighting	Specification	Manufacturer's Routine	A/B	A/B	A/B	A/D	A/B	Q	
		Transformer	& Drawing	Test Report				THE STATE OF THE S			T
								APPROVED	1		

181

CONCESSIONING AUTHORITY

														- 12							
The second																					
M. T. C.		D	D	Д	D	D									А			D			RILL
· · · · · · · · · · · · · · · · · · ·	1	A/B	A/B/C	A/C	A/B	A									A/B/)	A/B/ C	A/B/	ပ	APPROVED	CONCESSIONING AUTHORITY
		A	A	A	A	A		136							4	1				PRO	ING
		A	C	A/B	1															AF	SSION
· · · · · · · · · · · · · · · · · · ·		A	C	A/B	•																ONCE
		A	A/B/ C	A/B	A	A									A/B						0
	Acceptance Norms	Manufacturer's Test Certificate, Routine Test Report	Manufacturer's Routine Test Report	Manufacturer's Routine Test Report	Manufacturer's Routine Test Report	Manufacturer's	Routine Test Report								•						
	Documents	Specification, Drawing & relevant IS	Specification & Drawing	Specification & Drawing	Specification & Drawing	Specification	& Drawing														
	Description	Cables	Cable Reeling Drums including motors	Brakes	Belt weigher	Misc. Electrical	Items(Limit Switches,	Encoders, Anemometer, Siren,	UPS, Light Fittings)	Scope recommended	by Party's and	agreed to be	OAP, by	Manufacturer	LT Motors / Hyd.	Luff Pump	E-House Insulation	Air Conditioning for	Operator Cab. & E- House		
1 676	NO	2	∞	6	10	111									1		2	8			
					77			7		-									/		

Por Organia

182



QUALITY ASSURANCE PLAN (ELECTRICAL) FOR EQUIPMENTS NAME:

LOI / PO No. SAL's Job No.

LOI / PO Date

QAP No. & Rev.

ELECTRICALS

ACTIVITIES	LE	GEND
Dimensional Check	Λ	Inspection by Vander
Insulation Resistance Measurement	A	Inspection by Vendor
High Voltage Test	В	Inspection / Testing Witness by Manufacturer
Routine Tests as per relevant IS/ Manufacturer's Standard	С	Inspection & witness by THIRD PARTY INSPECTOR
Operational Check	D	Certificate/documents verification by THIRD PARTY INSPECTOR for issuing clearance
Inspection report/certificate/record verification.	E	Customer
	Dimensional Check Insulation Resistance Measurement High Voltage Test Routine Tests as per relevant IS/ Manufacturer's Standard	Dimensional Check Insulation Resistance Measurement High Voltage Test Routine Tests as per relevant IS/ Manufacturer's Standard C Operational Check D

GENERAL NOTES/MANUFACTURING STANDARD

- Materials testing/certificate verification/inspection to be done to qualify as per relevant IS/BS/IEC standards as per approved drawings.
- Dimensional accuracy, shop assembly etc. shall qualify as per approved drawings.
- Painting on items shall be as per approved painting specification (Witness/Inspection as per QAP).
- Valid calibration certificate for inspection, measuring and testing equipment to be used during inspection.











PERMITS AND CLEARANCES PROCURED BY THE CONCESSIONAIRE/ CONCESSIONING AUTHORITY

A. Procurement of Environmental Clearance for the project under environmental law from Ministry of Environment and Forest (MoEF) will be the responsibility of the Concessioning Authority. However the implementation of stipulations put forth by MoEF in their recommendations while granting the Environmental Clearance including the environmental management plan shall be the responsibility of the Concessionaire. The Minutes of the 78th Meeting of the Expert Appraisal Committee for Coastal Regulation Zone, Infrastructure Development and Miscellaneous projects held on 20th to 22nd July, 2009 at Van Vigyan Bhawan, Sector - V, R.K. Puram, New Delhi is enclosed as Annex-I to Appendix-8

B. The Concessionaire shall be liable to obtain applicable permits as and when required before commencement of the construction works and during the concession period.

C. The following is the list of applicable permit, and clearance to be obtained by Concessionaire and Concessioning Authority. This is not exhaustive. The concessionaire will have to ascertain independently the applicable permits and indicate time frame for obtaining the same.

Permits /Clearance	Responsibility	Granting Authority
Environment Clearance	Concessioning Authority	MoEF
Customs Notification	Concessioning Authority	Commissioner of customs
Electrical Installations	Concessionaire	Central Electricity Authority, Govt of India
Fire Fighting Installation	Concessionaire	Chief Fire Officer, Guidelines or applicable national / international codes
Railway Infrastructure	Concessionaire	Indian Railways /Konkan Railways

NOTE: 1) The application for obtaining No Objection Certificate (NOC) from Goa Coastal Zone Management Authority has been made by Mormugao Port Trust Vide letter no. CE/PC-3/3355 dtd. 17.08.2009.

2) The application for obtaining the consent for establishment to the project is also being made by Mormugao Port Trust to Goa State Pollution Control Board (GSPCB). The Concessionaire shall pursue with the above Authorities for obtaining NOC and consent for establishment for the Project.

M med and med

QN



ANNEX-I to APPENDIX-8

MINUTES OF MEETING

The Minutes of the 78th Meeting of the Expert Appraisal Committee for Coastal Regulation Zone, Infrastructure Development and Miscellaneous projects held on 20th to 22nd July, 2009 at Van Vigyan Bhawan, Sector - V, R.K. Puram, New Delhi.

1. Opening Remarks of the Chairman.

The Chairman welcomed the Members to the Expert Appraisal Committee. He informed that he had met the Addl. Secretary of MoEF. The perception of the Ministry regarding the Expert Appraisal Committees was also discussed and it was desired that Chairman and Members of all the Expert Appraisal Committees should submit a declaration that they are not part of the Board of any Company and there is no clash of interest being the Member of the Expert Appraisal Committee so he requested the Members, who had not sent their declaration, to do so at the earliest. He also stressed that if any Member at any particular time was involved in some project as an adviser or consultant, he should inform the Ministry in advance. The Chairman also requested that the comments on the proposed TORs for Airports, Ports and Harbours should be sent to the Ministry at the earliest so that they may be finalized soon.

2. Confirmation of the Minutes of the 77th Meeting of the EAC held on 25th - 26th June, 2009 at New Delhi.

Minutes of the with the following corrections in the project mentioned directly below:

Environment and CRZ clearances for the development of berth No. 7 at Mormugao 2nd Coal terminal building at Goa, by M/s. Mormugao Port Trust [F.No.10-39/2009-IA-III].

As presented by the project proponent, the proposal involves development of berth No. 7 at Mormugao 2nd Coal terminal building at Goa. Considering the demand for coal from steel plants and upcoming power plants in the hinterland the port has taken steps to construct a coal terminal under the public private partnership basis. The port already has a coal terminal which is under operation by a private operator. This terminal has a capacity of 5 million tons per annum. During the year 2008-09, the port handled about 5.2 million tons of coal. The traffic forecast of coal at Mormugao Port by the year 2012-13 is about 12 million tons per annum. The existing coal berth will be inadequate so it is proposed to develop the 2nd coal terminal. At present about One million tons of coal is handled at the general cargo berths 10 & 11 of the port. There are no

DN

S. Same



mechanized handling facilities at these berths. The entire coal handled at berths 10 & 11 is moved by trucks and serve the local industries. By shifting this cargo to the proposed berth no.7, the Vasco city will be free from dust pollution being experienced currently due to this.

The project consist of a berth of 300 m long dredged to -14.50 m. Water area of about 26,000 sq.m will have to be reclaimed. The berth will be fully mechanised. Separate facilities will be created for handling rail and road bound cargo. Dry fog dust suppression system will be provided so that fugitive dust emission can be effectively controlled. Special care will be taken to avoid self ignition of coal. Settlement tanks will be constructed to tackle the effluent from coal stacks. The construction period of the facility will be 36 months. The capital dredging involved will be less than 50,000 cubic meter. It is proposed to use the dredged material for reclamation. The balance dredged spoil will be dumped at the designated dumping ground which is about 10 km from the project site.

TOR for the project was finalized by the EAC in its meeting held on 26th to 28th March 2008.

During discussion, the following points emerged:

(i)There shall be no disposal of mud from pile driving into sea. It shall be disposed at a designated dump site identified by the local body or use it for reclamation purposes.

(ii) Soak pit shall not be constructed for the disposal of sewage. It should be connected into the existing STP of the Port.

(iii)Runoff from coal stock yard shall be collected and treated for removal of heavy metals and quality to be monitored for heavy metals, phenols and organic carbons before disposal.

(iv)There shall be an Environmental Monitoring Cell with suitably qualified person to carryout various environmental related activities regularly. Marine monitoring should be on monthly basis and all other monitoring shall be as per CPCB norms.

The Committee recommends the proposal for CRZ Clearance with the above conditions in the Clearance letter for strict compliance by the project proponent subject to submission of recommendations of Goa Coastal Zone Management Authority.

The next meeting of the Committee was decided to be held on 27th -28th August,2009.

The meeting ended with a vote of thanks to the chair.

QN

Chairman

Member Secretary

18





78th Meeting of the Expert Appraisal Committee for Infrastructure Development, Coastal Regulation Zone and Miscellaneous projects held on 20th to 22nd July, 2009 at Van Vigyan Bhawan, Sector-5, R.K. Puram, New Delhi.

List of Participants

Expert Committee

1.	Shri Nirmal Narinder Andrews	Chairman
2.	Prof. M.M.Kamath	Vice Chairman
3.	Lt. Gen. Arvind Mahajan	Member
4.	Shri. T. Anantha Rajan	Member
5.	Shri Vijay Kumar Mathur	Member
6.	Dr. H. R. V. Reddy	Member
7.	Dr. S. Manjappa	Member
8.	Shri Ramesh Ramachandran	Member
9.	Dr. Neeraj Sharma, CRRI	Member
10.	Dr. Chitra Rajagopalan	Member
11.	Representative from CPCB	Member
12.	Shri. Bharat Bhushan	Member Secretary

Supporting staff

13. Shri E. Thirunavukkarasu,

Dy. Director, MoEF

Project Authorities

- 1. Representatives of M/s. Competent Automobiles Company Ltd.
- 2. Representatives of M/s Coastal Tamil Nadu Power Ltd.
- 3. Representatives of M/s Airport Authority of India
- 4. Representatives of M/s Mormugao Port Trust.
- 5. Representatives of M/s Karikal Port Pvt. Ltd.
- 6. Representatives of M/s Jawaharlal Nehru Port Trust
- 7. Representatives of M/s Gujarat Maritime Board
- 8. Representatives of M/s Hindustan Petroleum Corporation Limited
- 9. Representatives of M/s East Coast Energy Pvt. Ltd.
- 10. Representatives of M/s Mangalore Refinery and Petrochemicals Limited
- 11. Representatives of M/s Krishnapatnam Water Company Pvt. Ltd.
- 12. Representatives of M/s Acharya Prafulla Chandra Ray Petrochemicals Pvt.Ltd.
- 13. Representatives of M/s Maharashtra State Power Generation Co. Ltd.
- 14. Representatives of M/s City & Industrial Dev. Corporation of Maharashtra Ltd

15. Representatives of M/s Shivai Ropeway Foundation

8

THE PAST THE

La

187



- 16. Representatives of M/s Director (R), Dte. of Lighthouse Lightship, Kolkata
- 17. Representatives of M/s Anil Agarwal Foundation
- 18. Representatives of M/s Safe & Sure Shipyard Ltd.
- 19. Representatives of M/s Beachwood Properties Pvt. Ltd.
- 20. Representatives of M/s Sanghi Industries Ltd.
- 21. Representatives of M/s Crown Construction Company
- 22. Representatives of M/s Metro Rail Development Corporation
- 23. Representatives of M/s Hindustan Petroleum Corporation Ltd.
- 24. Representatives of M/s Krishnapatnam Power Corporation Limited
- 25. Representatives of M/s Udangudi Power Corporation Ltd.
- 26. Representatives of M/s Bonjour Bonheur Ocean Spraay
- 27. Representatives of M/s Sai Consulting Engineers Pvt. Ltd.
- 28. Representatives of M/s Kandla Port Trust
- 29. Representatives of M/s Krishnapatnam Port Company Ltd

N









PERFORMANCE GUARANTEE

(PROFORMA OF BANK GUARANTEE)

(To be issued by a Scheduled Bank in India)

THIS DEED OF GUARANTEE executed on this the day of at by
(Name of the Bank) having its Head/Registered office at
hereinafter referred to as "the
Guarantor" which expression shall unless it be repugnant to the subject or context
thereof include its successors and assigns;
In favour of
THE Mormugao Port Trust, a body corporate constituted under the provisions of the
Major Port Trusts Act, 1963 and having its Administrative Office at
Administrative Office Building, Headland Sada, Goa, India (hereinafter referred to as
"the Board" or "the Concessioning Authority") which expression shall, unless
repugnant to the context or meaning thereof include its administrators, successors or
assigns.
WHEDEAC
WHEREAS
a) The Board, vide its Request for Proposal dated 05.03.2009 ("the RFP") invited
duly short listed bidders to implement a project envisaging Development of Coal
Handling Terminal at Berth No. 7 by private sector participation (more
particularly described in Appendix 1 and hereinafter referred to as "the

b) After evaluation of the bids received in response to the RFP, the Board accepted the bid of the consortium comprising of M/s. Mundra Port and Special Economic

Project");



DN



Zone Ltd. and M/s. Adani Enterprises Ltd. ("the Consortium") and issued the Letter of Award No. CME/PROJ/33/3012 dated 07.08.2009 ("LOA") to the Consortium requiring, inter alia, the execution of the Concession Agreement, ("the Concession Agreement") the draft whereof was provided in the RFP;

- purpose company M/s Adani Murmugao Port Terminal Private Limited ("the Concessionaire"), to enter into the Concession Agreement for undertaking, inter alia, the work with respect to the Project referred to in Recital (a) above and to perform and discharge all its obligations thereunder.
- d) In terms of the LOI and the Concession Agreement, the Concessionaire is required to furnish to the Board, a Performance Guarantee being an unconditional and irrevocable Bank Guarantee from a Scheduled Bank for a sum of Rs. 12.60 Crores (Rupees Twelve Point Six Zero Crores Only) as security for due and punctual performance/discharge of its obligations under the Concession Agreement during the Construction Phase,
- e) At the request of the Concessionaire, and for valid consideration the Guarantor has agreed to provide guarantee, being these presents guaranteeing the due and punctual performance/discharge by the Concessionaire of its obligations under the Concession Agreement during the Construction Phase.

NOW THEREFORE THIS DEED WITNESSETH AS FOLLOWS:


- Capitalized terms used herein but not defined shall have the meaning assigned to them respectively in the Concession Agreement.
- 2. The Guarantor hereby irrevocably and unconditionally guarantees the due execution and punctual performance by M/s. Adami Murmugao Port Terminal Private Limited ("the Concessionaire") of all its obligations under the Concession Agreement during the Construction Phase.





- 3. The Guarantor shall, without demur or protest, pay to the Board sums not exceeding in aggregate Rs. 12.60 Crores (Rupees Twelve Point Six Zero Crores Only) within five (5) calendar Days of receipt of a written demand therefor from the Board stating that the Concessionaire has failed to meet its the Concession Agreement during the performance obligations under Construction Phase. The Guarantor shall not go into the veracity of any breach or failure on the part of the Concessionaire or validity of demand so made by the Board and shall pay the amount specified in the demand notwithstanding any direction to the contrary given or any dispute whatsoever raised by the Concessionaire or any other Person before any court, tribunal, expert, arbitrator or similar proceedings. The Guarantor's obligations hereunder shall subsist until all such demands of the Board are duly met and discharged in accordance with the provisions hereof. Any such demand made on the Guarantor by the Board shall be conclusive, absolute and unequivocal as regards the amount due and payable by the Guarantor under this Agreement. The Concessioning Authority shall at all times at its sole discretion have the absolute and unconditional right to call upon the Guarantor to pay the amount under the Guarantee.
- 4. In order to give effect to this Guarantee, the Board shall be entitled to treat the Guarantor as the principal debtor. The obligations of the Guarantor shall not be affected by any variations in the terms and conditions of the Concession Agreement or other documents or by the extension of time for performance granted by the Board or postponement/non exercise/ delayed exercise of any of its rights by the Board or any indulgence shown by the Board to the Concessionaire and the Guarantor shall not be relieved from its obligations under this Guarantee on account of any such variation, extension, postponement, non exercise or delayed exercise by the Board of any of the Board's rights or any indulgence shown by the Board; provided nothing contained herein shall enlarge the Guarantor's obligation hereunder.

5. This Guarantee shall be unconditional and irrevocable and shall remain in full



DA



force and effect until Scheduled Project Completion Date and for a period of twelve months thereafter unless discharged/released earlier by the Board in accordance with the provisions of the Concession Agreement. The Guarantor's liability in aggregate shall be limited to a sum of Rs. 12.60 Crores (Rupees Twelve Point Six Zero Crores Only).

- 6. This Guarantee shall not be affected by any change in the constitution or winding up, insolvency, bankruptcy, dissolution or liquidation of the Concessionaire/ the Guarantor or any absorption, merger or amalgamation of the Concessionaire/the Guarantor with any other Person.
- 7. Any payment made hereunder shall be made free and clear of, and without deduction for or on account of taxes, levies, imposts, duties, charges, fees, deductions, or withholding of any nature whatsoever.
- 8. The Guarantor hereby irrevocably and unconditionally undertakes, agrees and acknowledges that its obligations as a Guarantor hereunder:
 - shall not be affected by the existence of or release or variation of any other guarantee or security for any of the obligations of the Concessionaire under the Concession Agreement;
 - shall not be affected by any failure by the Concessioning Authority to perform any of its obligations under the Agreement;
 - shall not be affected by any failure or delay in payment of any fee or other amount payable to the Guarantor in respect hereof;
 - d. shall not be affected by any exercise or non-exercise of any right, remedy, power or privilege of any person under or in respect of any payment obligations of the Concessionaire under the Concession Agreement;
 - e. shall not be affected by any failure, omission or delay on the



PN



Concessioning Authority's part to enforce, assert or to exercise any right, power or remedy conferred on the Concessioning Authority in this Guarantee;

- f. shall not be affected by any act, omission, matter or thing which, but for this clause would reduce, release or prejudice the Guarantor from any of the obligations under this Guarantee or prejudice or diminish the obligations in whole or in part.
- 9. The obligations, covenants, agreements and duties herein shall not be subject to any counterclaims, cross claims, set offs, deductions, withholdings, diminutions, abatements, recoupments, suspensions, deferments, reductions or defence for any reason whatsoever and the Guarantor, shall have no right to terminate this Guarantee or to be released, relieved or discharged from any of its obligations, covenants, agreements and duties hereunder for any reason whatsoever.
- 10. The Guarantor has power to issue this guarantee and discharge the obligations contemplated herein, and the undersigned is duly authorized to execute this Guarantee pursuant to the power granted under ______.
- 11. This Guarantee shall be governed by and construed in accordance with the laws of India. The Guarantor hereby irrevocably submits to the exclusive jurisdiction of the Court of Goa for the purposes of any suit, action, or other proceeding arising out of this Guarantee, or the subject matter hereof, brought by the Concessioning Authority or its successors or assigns. To the extent permitted by Applicable Law, the Guarantor or its successors or assigns hereby waive, and shall not assert, by way of motion, as defence, or otherwise, in any such suit, action, or proceeding any claim that such suit, action, or proceedings is brought in an inconvenient forum, or that the value of such suit, action, or proceeding is improper, or that the subject matter hereof may not be enforced in or by such court.









IN WITNESS WHEREOF THE GUARANTOR HAS SET ITS HANDS HEREUNTO ON THE DAY, MONTH AND YEAR FIRST HEREINABOVE WRITTEN.

SIGNED	AND	DELIVERED	by	
		Bank b	the	
hand of Sh	nri		_ its	Rh
		and authorized offi	ial.	
			B	







CERTIFICATES

COMPLETION CERTIFICATE

- I, [•] (Name of the Independent Engineer), acting as Independent Engineer, under and in accordance with the Agreement dated [•], for the Development of Coal Handling Terminal at Berth No. 7 of Mormugao Port Trust Project on Design, Build, Finance, Operate and Transfer (DBFOT) basis, through [(Name of Concessionaire)], hereby certify that the Tests specified in Article [•] and Schedule-[•] of the Agreement have been successfully undertaken to determine compliance of the Project with the provisions of the Agreement, and I am satisfied that the Project can be safely and reliably placed in commercial service of the users thereof.
- 2. It is certified that, in terms of the aforesaid Agreement, all works forming part of the Project have been completed, and the Project is hereby declared fit for entry into commercial operation on this the [●] day of [●] 20[●].

SIGNED, SEALED AND DELIVERED
For and on behalf of
the INDEPENDENT ENGINER by:

(Signature)

(Name)

(Designation)

(Address)

la

STORY OF THE STORY

Control of the contro



PROVISIONAL CERTIFICATE

- I, [[]] (Name of the Independent Engineer)], acting as Independent Engineer, 1. under and in accordance with the Agreement dated [•], for the Project on Design, Build, Finance, Operate and Transfer (DBFOT) basis through [• (Name of Concessionaire)], hereby certify that the Tests specified in Article [•] and Schedule-[•] of the Agreement have been undertaken to determine compliance of the Project with the provisions of the Agreement.
- Construction Works that were found to be incomplete and/or deficient have been 2. specified in the Punch List appended to the Provisional Certificate, and the Concessionaire has agreed and accepted that it shall complete and/or rectify all such works in the time and manner set forth in the Agreement. [Some of the incomplete works have been delayed as a result of reasons attributable to the Concessioning Authority or due to Force Majeure and the Provisional Certificate cannot be withheld on this account. Though the remaining incomplete works have been delayed as a result of reasons attributable to the Concessionaire,] I am satisfied that having regard to the nature and extent of such incomplete works, it would not be prudent to withhold commercial operation of the Project, pending completion thereof.
- 3. In view of the foregoing, I am satisfied that the Project can be safely and reliably placed in commercial service of the users thereof, and in terms of the Agreement, the Project is hereby provisionally declared fit for entry into commercial operation on this the [•] day of [•] 20[•].

ACCEPTED, SIGNED, SEALED AND DELIVERED For and on behalf of CONCESSIONAIRE by:

SIGNED, SEALED AND DELIVERED For and on behalf of INDEPENDENT ENGINEER by:

(Signature) (Signature) (Name and Designation) (Name and Designation) (Address) (Address) 196



TARIFFS

UPFRONT TARIFF SCHEDULE OF COAL TERMINAL FOR PORT OF MORMUGAO.

(in accordance with the Tariff Notification Gazette no. 141 dtd 20.08.2008 published in Part No III Section 4 of the Gazette of India, Extraordinary by Tariff Authority for Major Ports)

1.1. **DEFINITIONS**

In this Scale of Rates unless the context otherwise requires, the following definitions shall apply:

- (i). "Coastal Vessel" means any vessel exclusively employed in trading between any port or place in India to any other port or place in India having a valid coastal license issued by the competent authority.
- (ii). "Foreign Vessel" means any vessel other than a coastal vessel.
- (iii). "Per day" means per calendar day unless other wise stated.

1.2. GENERAL TERMS AND CONDITIONS

- (i). The status of the vessel, as borne out by its certification by the Customs or the Director General of Shipping, is the relevant factor to decide whether vessel is 'coastal' or 'foreign-going' for the purpose of levy of vessel related charges; and, the nature of cargo or its origin will not be of any relevance for this purpose.
- (ii). (a). The vessel related charges for all coastal vessels should not exceed 60% of the corresponding charges for other vessels.
- (b). The cargo related charges for all coastal cargo other than thermal coal should not exceed 60% of the formal cargo related charges.
- (c). In case of cargo related charges, the concessional rates should be levied on all the relevant handling charges for ship-shore transfer and transfer from / to quay to / from storage yard including wharfage.





- (d). Cargo from a foreign port, which reaches an Indian Port 'A' for subsequent transhipment to Indian Port 'B' will be, levied the concessional charges relevant for its coastal voyage. In other words, cargo from / to Indian ports carried by vessel permitted to undertake coastal voyage will qualify for the concession.
- (iii). Interest on delayed payments / refunds:
- (a). The user shall pay penal interest on delayed payments under this Scale of Rates. Likewise, the terminal operator shall pay penal interest on delayed refunds.
- (b). The rate of penal interest will be 2% above the Prime Lending Rate of the State Bank of India.
- (c). The delay in refunds will be counted only 20 days from the date of completion of services or on production of all the documents required from the users, whichever is later.
- (d). The delay in payments by the users will be counted only 10 days after the date of raising the bills by the Terminal operator. This provision shall however, not apply to the cases where payment is to be made before availing the services where payment of charges in advance is prescribed as a condition in this Scale of Rates.
- (iv). All charges worked out shall be rounded off to the next higher rupee on the grand total of the bill.
- (v). (a). The rates prescribed in the Scale of Rates are ceiling levels; likewise, rebates and discounts are floor levels. The terminal operators may, if they so desire, charge lower rates and/or allow higher rebates and discounts.
- (b). The terminal operator may also, if they so desire rationalise the prescribed conditionalities governing the application of rates prescribed in the Scale of Rates if such rationalisation gives relief to the users in rate per unit and the unit rates prescribed in the Scale of Rates do not exceed the ceiling level.
- (c). The terminal operator should notify the public such lower rates and/or rationalisation of the conditionalities governing the application of such rates and continue to notify the public any further changes in such lower rates and/or in the conditionalities governing the application of such rates provided the new rates fixed shall not exceed the rates notified by the TAMP.

(vi). Users will not be required to pay charges for delays beyond reasonable level attributable to the terminal operator.



1. BERTH HIRE CHARGES:

The berth hire charge payable by masters / owners / agents of the vessel and other floating craft approaching or lying alongside the berth shall be as per the rates given below:

Sl.No.	Vessel	Rate per GRT per hour o	r part thereof
		Foreign Going Vessel (in Rs.)	Coastal Vessel (in Rs.)
1.	All vessels	0.49	0.29

Notes:

- (i). The period of berth hire shall be calculated from the time vessel occupies the berth.
- (ii). Berth hire includes charges for services rendered at the berth, such as occupation of berth, rubbish removal, cleaning of berths, fire watch, etc.
- (iii). No berth hire shall be levied for the period when the vessel idles at its berth for continuous one hour or more due to breakdown of terminal operator's equipment or power or for any other reasons attributable to the terminal operator.
- (iv). (a). Berth hire shall stop 4 hours after the time of vessel signaling its readiness to sail.
 - (b). The time limit of 4 hours prescribed for the cessation of berth hire shall exclude the ship's waiting time for want of favorable tide conditions, inclement weather, and due to lack of night navigation.
 - (c). The master / agent of the vessel shall signal readiness to sail only in accordance with favorable tidal and weather conditions.
- (v). The Penal Berth hire shall be equal to one-day's (24 hours) berth hire charge for a false signal. "False signal" would be when the vessel signals readiness and asks for a pilot in anticipation even when she is not ready for un-berthing due to engine not being ready or cargo operation not completed or such other reasons attributable to the vessels. This excludes the signaling readiness when a vessel is not able to sail due to unfavorable tide, lack of night navigation or adverse weather conditions."



Da/







CARGO HANDLING CHARGES:

	Commodity	Unit	Foreign	Coastal
			Rate in Rupe	es
	Coal handling charge			102.00
1	Thermal coal	Per Metric Tonne	183.00	183.00
a) b)	Other than Thermal	Per Metric Tonne	183.00	110.00

Note:

The handling charges prescribed above is a composite charge for unloading of the cargo from the vessel and transfer of the same upto the point of storage, storage at the stackyard upto a free period of 15 days reclaiming from stackyard and loading onto trucks / railway wagon, sweeping of cargo on the wharf, dust suppression services and all other miscellaneous services provided.

3. STORAGE CHARGES:

The storage charges for the cargo stored in the stack yard beyond the free period shall be (Rate in Rs. per tonne per day or part thereof) as below:

as below.		(2000 222		
Sl. No.	Commodity	cargo remaining	day to tenth	day onwards for the
1.	Coal (all types)	12	24	48

- (i). Fifteen free Days shall be allowed, after complete discharge of vessel's cargo. For the purpose of calculation of free period, Customs notified holidays and Terminal's non-working days shall be excluded.
- (ii). Storage charges shall be payable for all days including Terminal's non- working days and Customs notified holidays for stay of cargo beyond the prescribed free days.
- (iii). Storage charge on cargo shall not accrue for the period when the terminal operator is not in a position to deliver / ship the cargo when requested by the user due to reasons attributable to the terminal operator.

Note:

The tariff caps will be indexed to inflation but only to an extent of 60% of the variation in Wholesale Price Index (WPI) occurring between 1 January 2008 and 1 January of the relevant year. Such automatic adjustment of tariff caps will be made every year and the adjusted tariff caps will come into force from 1 April of the relevant year to 31 March of the following year.

DA

200



RATES APPLICABLE IN RESPECT OF LAND, UTILITIES AND SERVICES

(Scale of Rates)

SCALE OF RATES as on 27-11-06 Gazette No. -175 of Mormugao Port Trust_notified by Tariff Authority of Major Port (TAMP) some of the relevant extract are indicated below for water, land and electricity. The prevailing scale of rates are subject to revision in rates from time to time as notified by TAMP. In case more details on scale of rates are required then kindly log on MPT website: www.mptgoa.com.

1. CHARGES FOR SUPPLY OF WATER TO VESSELS AND MISCELLANEOUS SERVICES

I. (A). Charges for supply of water to vessels.

	Position	Rate per	1000 litres
Sl.No.	1 OSILION	Coastal Vessel (in Rs.)	Foreign-going Vessel (in US\$)
1.	At Berth	100.25	3.65402
2.	By Barges (a). Within Break Water	175.50	6.39545
	(b). Beyond Break Water	225.60	8.22204

(B). Charges for cancellation of water supply after barge has left station.

Sl.No.	Description Description	Coastal Vessel (in Rs.)	Foreign-going Vessel (in US\$)
-	For supply at EOB	2366.50	86.25
l.	For supply at EOD		172.50
2.	For supply at WOB	4733.03	

C). Detention charges for water barge.

Description	Rate per half a	Rate per half an hour or part thereof		
Description	Coastal Vessel	Foreign-going Vessel (in US\$)		
E SEOR		43.125		
For supply at WOB	2366.55	86.25		
	Description For supply at EOB	Description Rate per half a Coastal Vessel (in Rs.) For supply at EOB 1183.25		

Charges for minimum requisition for water supply by barge shall be for 50 tonnes at WOB or 25 tonnes at EOB. However, if lesser quantity is being supplied by the port due to shortage of water then charges would be as per the quantity.







2. ESTATE RENTALS General Note to Section A:

All the conditions / notes stated hereinunder to govern the rates prescribed in this Section A – Estate Rentals in Part-III of the Scale of Rates shall apply to the extent they are not inconsistent with the conditions prescribed in the Land Policy guidelines announced by the Government in February/ March 2004. In case of disagreement, the conditions prescribed by the Government in the Land Policy guidelines shall prevail.

I. (A). Rent on plots.

Sl. No.	Description	Rate per 10 sqm. or part thereof for a period of 10 days or part thereof (in Rs.)
1.	Rent on plots for storing merchandise. - At Mormugao harbour Vasco (excluding Baina), Vasco bay foreshore continuous to Vasco Bay, land adjacent thereto at general Wharf level. - At Mormugao, Headland slopes and Baina. - For land beyond Mormugao Municipal limits.	84.00 58.67 14.67
2.	Penal rent for storage of merchandise in excess of 60 days (rounded off to the nearest rupee) in addition to normal rent as above. - 61st day to 120 days - 121st day to 180 days - Beyond 180 days	The rent for the period of six months calculated at twice the rate indicated under items I, II & III above, in addition to normal rent shall be levied. 30% of the rates 50% of the rates 100% of the rates

I. (B). Rent on plots for storing Bauxite.

Sl.No.	Description	Rate per 10 sqm, or part thereof per calendar month or part thereof (in Rs.)
1.	Rent on plots for storing Bauxite	31.50

II. Licence fee on port land for office building and other structures.

Description	Rate per 10 sq.mts. or part thereof per calendar month or part thereof (in Rs.	
Licence fee on Port land for maintaining office Buildings and other structures At Mormugao Harbour and Vasco at general		
Wharf level Mormugao Headland slopes and Baina.	292.00 232.00	

Notes:

(1).In case the land is used for building structures for residential purpose, for which approval of the Board is to obtained, the rate at Mormugao Harbour (MRH) and Vasco at general Wharf level - Rs.292.00 per 10 sq.mts. or part thereof per calendar month or part thereof.

Thurstanning of

202



(2). In case the land is licensed for building structures for residential purpose, for which approval of the Board is to be obtained, the rate at Mormugao, Headland slopes and Baina - Rs. 232.00 per 10 sq.mts. or part thereof per calendar month or part thereof.

III. Charges for occupation of foreshore land.

Sl. No.	Description	Rate (in Rs.)	Unit
1.	For the purpose of carrying out launch/barge repairs or any other industry at Vasco bay.	250.00	Per 10sq.m. or part thereof per calendar month or part thereof.
2.	For locating barge building/repair workshop or any other industry beyond Vasco Bay upto the Port limits.	43.50	- do -
3.	Licence fee for utilisation of the area falling within the regulatory limits of the Port.		
	- For commercial purpose.	30.00	Per sq.mts. subject to minimum of Rs.10000/- once in respect of one utilisation.
	- For non-commercial purpose.	20.00	Per sq.mts. subject to minimum of Rs.2000/- Once in respect of one utilisation.

IV. Way leave charges.

Sl. No.	Description	Rate per 10 sqm. or part thereof per calendar month or part thereof (in Rs.)
1.	Way leave charges for areas at Mormugao Harbour, Vasco-da-Gama	300.00
2.	Way leave charges for areas at Mormugao Headland slopes and Baina	100.00
3.	Way leave charges for land beyond Mormugao Municipal Limit	25.00

Note

(1). Area for this purpose shall be arrived at taking into account the external diameter of the pipeline plus 30 (thirty) centimeters as working space as the width and length of the pipeline.

N

RN







MINIMUM GUARANTEED CARGO

The Concessionaire hereby unconditionally guarantees to the Concessioning Authority annual cargo handling of the levels set below.

Period	Quantum in Million Tonnes per annum
Year 1	0.8 (zero point eight)
Year 2	1.1 (one point one)
Year 3	1.4 (one point four)
Year 4	1.7 (one point seven)
Year 5 onwards	2.0 (two point zero)

- 1. Year 1 will begin on the Date of Commercial Operation and end on the immediately succeeding date completing 365 days. For example, if the Date of Commercial Operation is July 1st 2009, then the Year 1 of operation will end on 30th June, 2010.
- 2. The calculation of total cargo handled for the purpose of determination of total Royalty payable will be based on higher of the Minimum Guaranteed Cargo (as per Article 7.1 (a) xii of this Agreement) or the actual cargo handled by the Concessionaire at the Coal Handling Terminal at Berth No. 7 of Mormugao Port.











PERFORMANCE STANDARDS

Performance Standards

1. Gross Berth Output

The parameter deals with the productivity of the terminal (Gross Berth Output) for different types of cargo. In case of dry and break-bulk cargo, the capability of the terminal (mechanization, method of handling) and parcel size will determine the Gross Berth Output. Higher terminal capability and greater parcel size will lead to high productivity.

The Gross Berth Output shall be calculated as the total cargo handled (either loaded/unloaded) from the ship during a month divided by the time spent by the ship at the terminal expressed in number of working days of ships in that month at that terminal. While determining the number of working days from the ship hours, the berth allowance of 5(five) hours shall be subtracted from the total hours.

The norms for Gross Berth Output for different categories of cargo are as follows:

Cargo Category	Norms	
Coking Coal - Import (Mechanized)		
For handling more than 100,000 MT parcel size	50,000T/day	
For handling between 65,000 MT-100,000MT parcel size.	40,000T/day	
For handling between 30,000MT-65,000MT parcel size.	30,000T/day	
For handling less than 30,000MT parcel size	15,000T/day	
Thermal coal - Import /Export (Mechanized)		

G B LO

la



	Υ	
For handling more than 100,000 MT parcel size.	50,000T/day	
For handling more than 65,000 MT parcel size.	45,000 T/day	
For handling between 30,000-65,000 MT parcel size	30,000T/day	
For handling less than 30,000MT parcel size.	10,000T/day	
Non-coking coal - Import (Mechanized)		
For handling more than 100,000 MT parcel size	40,000T/day	
For handling more than 65,000 MT parcel size.	30,000T/day	
For handling between 30,000MT-65,000MT parcel size.	25,000T/day	
For handling less than 30,000MT parcel size	10,000T/day	
Coke – Import		
For handling more than 30,000 MT parcel size.	10,000T/day	
For handling less than 30,000MT parcel size	7,000T/day	

Weightage in case of a shortfall in meeting the prescribed performance standard -0.7

2. Transit Storage Dwell Time:

(a) Bulk Cargo

The Transit Storage Dwell Time for coal/coke/mixed dry bulk cargo/liquid cargo shall be calculated, as half of average parcel size of above cargo vessels in a month divided by average disposal of cargo from the port per day as per the following methodology:

Average disposal of Cargo per day (A) = OB+Received/Despatched-CB
No. of days

IN

8 (1)



OB = Opening Balance, CB = Closing Balance.

Average Parcel Sizes (B) = $\frac{P1+P2+...+Pn}{n(no. of parcels)}$

P1,P2Pn are parcel size of each vessel in a month.

Transit Storage Time for Bulk Cargo = 0.5 (B/A)

Transit Storage Dwell Time

- Import
- a) Coal /Coke and other dry bulk cargo

10 days on completion of vessel

(at stack yard)

Weightage in case of a shortfall in meeting the prescribed performance standard -0.2

3. Turn around Time for receipt/delivery operation:

The Turn around Time for receipt/delivery operation shall be the sum of time taken for loading/unloading of cargo divided by the number of trucks/trailers/rakes deployed, as the case may be, in a month. Further, in case the truck/trailer/rake does both unloading and loading operations on a single entry into the terminal, the time allocated shall be doubled for those trucks/trailers/rakes.

a. (i) Truck for conventional cargo

40 min

(Single operation)

80 min

(ii) Truck for conventional cargo

(Double operation)

N







b. (i) Rake for dry bulk cargo rapid

TWO hours

in motion (Single operation)

(ii) Rake for dry bulk cargo rapid in

FOUR hours

motion

(Double operation)

(iii) Rake for dry bulk cargo in static

condition (Single operation)

FIVE hours

condition

(iv) Rake for dry bulk cargo in static (Double operation)

TEN hours

Weightage in case of a shortfall in meeting the prescribed performance standard -0.1

Performance Evaluation and calculation of liquidated damages:

Performance evaluation shall be made on a quarterly review of the reports furnished by the Concessionaire and/or the records of the Concessionaire and/or by an enquiry by the Concessioning Authority. The Concessionaire shall be liable to pay liquidated damages determined at the rate of 1% (one per cent) of the Gross Revenue of the respective quarter for every shortfall of 10% (ten per cent) in the average performance which shall be assessed in the following manner.

Each Performance Standard is calculated as an average in the manner indicated above. The actual average performance vis-à-vis a standard will be evaluated against the prescribed standard. The shortfall will be computed as a percentage of the prescribed standard. The shortfall in respect of each performance standard will have a weightage assigned to it. The overall shortfall in average performance shall be assessed as the aggregate of the weighted shortfalls in respect of each of the performance standards. For example, if there is a shortfall in Gross Berth Output by x%, Transit Storage Dwell Time by y% and Turn round time for receipt/delivery operations by z% and the weightage assigned to such shortfalls is 0.7, 0.2 and 0.1 respectively, then the overall shortfall in average performance will be (0.7x + 0.2y + $0.1 \, z)\%$.





ESCROW AGREEMENT

THIS ESCROW AGREEMENT is entered into on this the [•] day of [•] 20[•].

AMONGST

- [• LIMITED], a company incorporated under the provisions of the Companies
 Act, 1956 and having its registered office at [•] (hereinafter referred to as the
 "Concessionaire" which expression shall, unless repugnant to the context or
 meaning thereof, include its successors, permitted assigns and substitutes);
- 2. [• (name and particulars of Lenders' Representative)] and having its registered office at [•] acting for and on behalf of the Lenders as their duly authorised agent with regard to matters arising out of or in relation to this Agreement (hereinafter referred to as the "Lenders' Representative" which expression shall, unless repugnant to the context or meaning thereof, include its successors and substitutes);
- 3. [• (name and particulars of the Escrow Bank)] and having its registered office at [•] (hereinafter referred to as the "Escrow Bank" which expression shall, unless repugnant to the context or meaning thereof, include its successors and substitutes); and
- 4. BOARD OF TRUSTEES for Mormugao Port Trust, a body corporate constituted under the provisions of the Major Port Trusts Act, 1963 and having its Administrative Office at Administrative Bldg, Headland Sada, Goa 403 804 hereinafter referred to as "the Concessioning Authority" (which expression shall, unless repugnant to the context or meaning thereof, include its successors and permitted assigns);

WHEREAS:

(A) The Concessioning Authority has entered into a Concession Agreement dated [•] with the Concessionaire (the "Concession Agreement") for undertaking the Project (as defined in the Concession Agreement) on Design, Build, Finance

QN



Operate and Transfer (DBFOT) basis. The Lenders have agreed to finance the Project in accordance with the terms and conditions set forth in the Financing Documents.

(B) The Concession Agreement requires the Concessionaire to establish an Escrow Account, *inter alia*, on the terms and conditions stated therein.

NOW IT IS HEREBY AGREED as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 Definitions

In this Agreement, the following words and expressions shall, unless repugnant to the context or meaning thereof, have the meaning hereinafter respectively assigned to them:

"Agreement" means this Escrow Agreement and any amendment thereto made in accordance with the provisions contained herein;

"Budget" means the budget for construction/implementation expenses relating to the Project/Project Facilities and Services and O&M Expenses submitted by the Concessionaire in accordance with the provisions contained herein;

"Concession Agreement" means the Concession Agreement referred to in Recital (A) above and shall include any amendments made thereto in accordance with the provisions contained in this behalf therein;

"Escrow Account" means an escrow account established in terms of and under this Agreement, and shall include any sub accounts thereof;

"Escrow Default" shall have the meaning ascribed thereto in Clause 6.1;

"Lenders' Representative" means the person referred to as the Lenders' Representative in the foregoing Recitals;

"Parties" means the parties to this Agreement collectively and "Party" shall mean any of the Parties to this Agreement individually;

la



"Payment Date" means, in relation to any payment specified in Clause 4.1, the date(s) specified for such payment; and

"Quarter" means, any three month period from 1st April to 30th June, 1st July to 30th September; 1st October to 31st December or 1st January to 31st March.

1.2 Interpretation

- 1.2.1 References to Lenders' Representative shall, unless repugnant to the context or meaning thereof, mean references to the Lenders' Representative, acting for and on behalf of Lenders.
- 1.2.2 The words and expressions beginning with capital letters and defined in this Agreement shall have the meaning ascribed thereto herein, and the words and expressions used in this Agreement and not defined herein but defined in the Concession Agreement shall, unless repugnant to the context, have the meaning ascribed thereto in the Concession Agreement.
- 1.2.3 References to Articles are, unless stated otherwise, references to Articles of this Agreement.
- 1.2.4 The rules of interpretation stated in Articles 1.3, 1.4 and 1.5 of the Concession Agreement shall apply, *mutatis mutandis*, to this Agreement.

2. ESCROW ACCOUNT

2.1 Escrow Bank to act as trustee

2.1.1 The Concessionaire hereby settles in trust with the Escrow Bank a sum of Rs. 100 (Rupees Hundred Only) appoints the Escrow Bank to act as trustee for the Concessioning Authority, the Lenders, the Lenders' Representative and the Concessionaire in connection herewith and authorises the Escrow Bank to exercise such rights, powers, authorities and discretion as are specifically delegated to the Escrow Bank by the terms hereof together with all such rights, powers, authorities and discretion as are reasonably incidental hereto, and the Escrow Bank accepts such appointment pursuant to the terms hereof.





12/



2.1.2 The Concessionaire hereby declares that all rights, title and interest in and to the Escrow Account shall be vested in the Escrow Bank and held in trust for the Concessioning Authority, the Lenders, the Lenders' Representative and the Concessionaire, and applied in accordance with the terms of this Agreement. No person other than the Concessioning Authority, the Lenders/Lenders' Representative and the Concessionaire shall have any rights hereunder as the beneficiaries of, or as third party beneficiaries under this Agreement.

2.2 Acceptance of Escrow Bank

The Escrow Bank hereby agrees to act as such and to accept all payments and other amounts to be delivered to and held by the Escrow Bank pursuant to the provisions of this Agreement. The Escrow Bank shall hold and safeguard the Escrow Account during the term of this Agreement and shall treat the amount in the Escrow Account as monies deposited by the Concessionaire, Lenders or the Concessioning Authority with the Escrow Bank. In performing its functions and duties under this Agreement, the Escrow Bank shall act in trust for the benefit of, and as agent for, the Concessioning Authority, the Lenders' Representative and the Concessionaire or their nominees, successors or assigns, in accordance with the provisions of this Agreement.

2.3 Establishment and operation of Escrow Account

- 2.3.1 Within 30 (thirty) Days from the date of this Agreement, and in any case prior to the Date of Award of Concession, the Concessionaire shall open and establish the Escrow Account with the [(name of Branch)] Branch of the Escrow Bank. The Escrow Account shall be denominated in Rupees.
- 2.3.2 The Escrow Bank shall maintain the Escrow Account in accordance with the terms of this Agreement and its usual practices and applicable regulations, and pay the maximum rate of interest payable to similar customers on the balance in the said account from time to time.
- 2.3.3 The Concessionaire shall submit to the Escrow Bank a Budget within 7 (seven)

 Days of the commencement of each Financial Year. Till the pendency of the



& A



financing Documents, such Budget shall be approved by the Lenders/Lenders Representative and thereafter by the Concessioning Authority.

2.3.4 The Escrow Bank and the Concessionaire shall, after consultation with the Lenders' Representative, agree on the detailed mandates, terms and conditions, and operating procedures for the Escrow Account, but in the event of any conflict or inconsistency between this Agreement and such mandates, terms and conditions, or procedures, this Agreement shall prevail.

2.4 Escrow Bank's fee

The Escrow Bank shall be entitled to receive its fee and expenses in an amount, and at such times, as may be agreed between the Escrow Bank and the Concessionaire. For the avoidance of doubt, such fee and expenses shall form part of the operating and maintaining expenses and shall be appropriated from the Escrow Account in accordance with Article 4.1.1 (c).

2.5 Rights of the parties


The rights of the Concessioning Authority, the Lenders (through the Lenders' Representative) and the Concessionaire in the monies held in the Escrow Account are set forth in their entirety in this Agreement and the Concessioning Authority, the Lenders' and the Concessionaire shall have no other rights against or to the monies in the Escrow Account.

2.6 Substitution of the Concessionaire

The Parties hereto acknowledge and agree that upon substitution of the Concessionaire with the Selectee, pursuant to the Substitution Agreement, it shall be deemed for the purposes of this Agreement that the Selectee is a Party hereto and the Selectee shall accordingly be deemed to have succeeded to the rights and obligations of the Concessionaire under this Agreement on and with effect from the date of substitution of the Concessionaire with the Selectee.

3 DEPOSITS INTO ESCROW ACCOUNT







3.1 Deposits by the Concessionaire

The Concessionaire agrees and undertakes that it shall deposit into and/or credit the Escrow Account with:

- (a) all monies received in relation to the Project from any source, including the Lenders;
- (b) all funds received by the Concessionaire from its share-holders, in any manner or form;
- (c) all Fee levied and collected by the Concessionaire;
- (d) any other revenues from or in respect of the Project/Project Facilities and Services accruing to the Concessionaire including termination payments; and
- (e) all proceeds received pursuant to any insurance claims.

For avoidance of doubt, all amounts received by the Concessionaire in respect of the Project/Project Facilities and Services excepting any amounts in respect of cesses and duties collected by it from the users on behalf of the Concessioning Authority or such other authority in accordance with the Concession Agreement or pursuant to any other instructions in respect thereof shall be deposited in the Escrow Account.

4. WITHDRAWALS FROM ESCROW ACCOUNT

4.1 Withdrawals during Concession Period

- 4.1.1 At the beginning of every month, or at such shorter intervals as the Lenders' Representative and the Concessionaire may by written instructions determine, the Escrow Bank shall withdraw amounts from the Escrow Account and appropriate them in the following order by depositing such amounts in the relevant Sub-Accounts for making due payments in a month:
 - (a) all taxes due and payable by the Concessionaire;

(b) towards License Fee;

Usinuga Port Terri

LD



- (c) all construction/implementation expenses relating to the Project/Project Facilities and Services, in accordance with the Budget and subject to limits if any set out under the Financing Documents;
- (d) all expenses relating to operations and management of the Project/Project Facilities and Services, in accordance with the Budget and subject to limits if any set out under the Financing Documents;
- (e) towards its debt service obligations under the Financing Documents;
- (f) towards Royalty and other sums payable to the Concessioning Authority and liquidated damages, if any;
- (g) towards any reserve requirements in accordance with the Financing Documents;

and the Concessionaire shall be at liberty to withdraw any sums outstanding in the escrow account after all the aforesaid payments due in any Quarter have been made and/or adequate reserves have been created in respect thereof for that Quarter.

4.1.2 Not later than 60 (sixty) Days prior to the commencement of each Accounting Year, the Concessionaire shall provide to the Escrow Bank, with prior written approval of the Lenders' Representative, details of the amounts likely to be required for each of the payment obligations set forth in this Article 4.1; provided that such amounts may be subsequently modified, with prior written approval of the Lenders' Representative, if fresh information received during the course of the year makes such modification necessary.

4.2 Withdrawals upon end of Concession Period

All amounts standing to the credit of the Escrow Account at the end of the Concession Period including amounts credited to the Escrow Account towards compensation payable in accordance with Article 17 of the Concession Agreement shall be appropriated in the following order of priority:

8

(100330 Kg)



- (i) towards taxes and statutory dues payable by the Concessionaire;
- (ii) compensation to Lenders in terms of the Financing Documents towards discharge of the Concessionaire's liability under such Financing Documents;
- (iii) all amounts due to the Concessioning Authority and amounts payable towards transfer of the Project Facilities and Services by the Concessionaire in accordance with this Agreement;

and the Concessionaire shall be at liberty to withdraw any sums outstanding in the Escrow Account after all the aforesaid payments due have been made and/or adequate reserves have been created in respect thereof to the satisfaction of the Lenders and the Concessioning Authority and the Escrow Agent has received a confirmation of final settlement by the Lenders and/or Concessioning Authority.

4.3 Application of insurance proceeds

Notwithstanding anything in this Agreement, the proceeds from all insurance claims, except life and injury, shall be deposited into and/or credited to the Escrow Account and utilised for any necessary repair, reconstruction, reinstatement, replacement, improvement, delivery or installation of the Project/Project facilities and Services, and the balance remaining, if any, shall be applied in accordance with the provisions contained in this behalf in the Financing Documents.

4.4 Withdrawals during Suspension

Notwithstanding anything to the contrary contained in this Agreement, in case the Escrow Bank receives a notice in writing from the Concession Authority that the rights of the Concessionaire are suspended in accordance with the Concession Agreement or & Termination Notice is issued, the Escrow Bank shall until such notice is withdrawn, act only on the instructions of the Concessioning Authority.



2 N



5. OBLIGATIONS OF THE ESCROW BANK

5.1 Segregation of funds

Monies and other property received by the Escrow Bank under this Agreement shall, until used or applied in accordance with this Agreement, be held by the Escrow Bank in trust for the purposes for which they were received, and shall be segregated from other funds and property of the Escrow Bank.

5.2 Notification of balances

7 (seven) business Days prior to each Payment Date (and for this purpose the Escrow Bank shall be entitled to rely on an affirmation by the Concessionaire and/or the Lenders' Representative as to the relevant Payment Dates), the Escrow Bank shall notify the Lenders' Representative of the balances in the Escrow Account as at the close of business on the immediately preceding business day.

5.3 Communications and notices

In discharge of its duties and obligations hereunder, the Escrow Bank:

- (a) may, in the absence of bad faith or gross negligence on its part, rely as to any matters of fact which might reasonably be expected to be within the knowledge of the Concessionaire upon a certificate signed by or on behalf of the Concessionaire;
- (b) may, in the absence of bad faith or gross negligence on its part, rely upon the authenticity of any communication or document believed by it to be authentic;
- (c) shall, within 5 (five) business Days after receipt, deliver a copy to the Lenders' Representative of any notice or document received by it in its capacity as the Escrow Bank from the Concessionaire or any other person hereunder or in connection herewith; and
- (d) shall, within 5 (five) business Days after receipt, deliver a copy to the Concessionaire of any notice or document received by it from the Lenders' Representative in connection herewith.

O/ HE

R

217



5.4 No set off

The Escrow Bank agrees not to claim or exercise any right of set off, banker's lien or other right or remedy with respect to amounts standing to the credit of the Escrow Account. For the avoidance of doubt, it is hereby acknowledged and agreed by the Escrow Bank that the monies and properties held by the Escrow Bank in the Escrow Account shall not be considered as part of the assets of the Escrow Bank and being trust property, shall in the case of bankruptcy or liquidation of the Escrow Bank, be wholly excluded from the assets of the Escrow Bank in such bankruptcy or liquidation.

5.5 Regulatory approvals

The Escrow Bank shall use its best efforts to procure, and thereafter maintain and comply with, all regulatory approvals required for it to establish and operate the Escrow Account. The Escrow Bank represents and warrants that it is not aware of any reason why such regulatory approvals will not ordinarily be granted to the Escrow Bank.

6 ESCROW DEFAULT

6.1 Escrow Default

- 6.1.1 Following events shall constitute an event of default by the Concessionaire (an "Escrow Default") unless such event of default has occurred as a result of Force Majeure or any act or omission of the Concessioning Authority or the Lenders' Representative:
 - (a) the Concessionaire commits breach of this Agreement by failing to deposit/cause the deposit of any receipts into the Escrow Account;
 - (b) the Concessionaire causes the Escrow Bank to transfer funds to any account of the Concessionaire in breach of the terms of this Agreement; or

the Concessionaire commits or causes any other breach of the provisions of this Agreement.

HEA!

la





6.1.2 Upon occurrence of an Escrow Default, the consequences thereof shall be dealt with under and in accordance with the provisions of the Concession Agreement.

7. TERMINATION OF ESCROW AGREEMENT

7.1 Duration of the Escrow Agreement

This Agreement shall remain in full force and effect so long as any sum remains to be advanced or is outstanding from the Concessionaire in respect of the debt, guarantee or financial assistance received by it from the Lenders, or any of its obligations to the Concessioning Authority remain to be discharged, unless terminated earlier by consent of all the Parties or otherwise in accordance with the provisions of this Agreement.

7.2 Substitution of Escrow Bank

The Concessionaire may, by not less than 45 (forty five) Days prior notice to the Escrow Bank, the Concessioning Authority and the Lenders' Representative, terminate this Agreement and appoint a new Escrow Bank, provided that the new Escrow Bank is acceptable to the Lenders' Representative and arrangements are made satisfactory to the Lenders' Representative for transfer of amounts deposited in the Escrow Account to a new Escrow Account established with the successor Escrow Bank. The termination of this Agreement shall take effect only upon coming into force of an Escrow Agreement with the substitute Escrow Bank.

7.3 Closure of Escrow Account

The Escrow Bank shall, at the request of the Concessionaire and the Lenders' Representative made on or after the payment by the Concessionaire of all outstanding amounts under the Concession Agreement and the Financing Documents including the payments specified in Article 4.2, and upon confirmation' of receipt of such payments, close the Escrow Account and pay any amount standing to the credit thereof to the Concessionaire. Upon closure of the Escrow Account hereunders the Escrow Agreement shall be deemed to be

HE

terminated.







8. SUPPLEMENTARY ESCROW AGREEMENT

8.1 Supplementary escrow agreement

The Lenders' Representative and the Concessionaire shall be entitled to enter into a supplementary escrow agreement with the Escrow Bank providing, inter alia, for detailed procedures and documentation for withdrawals from Escrow Account, creation of sub-accounts pursuant to Clause 4.1.1 and for matters not covered under this Agreement such as the rights and obligations of Lenders, investment of surplus funds, restrictions on withdrawals by the Concessionaire in the event of breach of Financing Documents, procedures relating to operation of the Escrow Account and withdrawal therefrom, reporting requirements and any matters incidental thereto; provided that such supplementary escrow agreement shall not contain any provision which is inconsistent with this Agreement and in the event of any conflict or inconsistency between provisions of this Agreement and such supplementary escrow agreement, the provisions of this Agreement shall prevail.

9. INDEMNITY

9.1 General indemnity

- 9.1.1 The Concessionaire will indemnify, defend and hold the Concessioning Authority, Escrow Bank and the Lenders, acting through the Lenders' Representative, harmless against any and all proceedings, actions and third party claims for any loss, damage, cost and expense arising out of any breach by the Concessionaire of any of its obligations under this Agreement or on account of failure of the Concessionaire to comply with Applicable Laws and Applicable Permits.
- 9.1.2 The Concessioning Authority will indemnify, defend and hold the, Concessionaire harmless against any and all proceedings, actions and third party claims for any loss, damage, cost and expense arising out of failure of the Concessioning Authority to fulfil any of its obligations under this Agreement materially and adversely affecting the performance of the Concessionaire's obligations under the Concession Agreement or this Agreement other than any loss, damage, cost and expense arising out of acts done in discharge of their lawful functions by the Concessioning Authority, its officers, servants and agents.

Da





9.1.3 The Escrow Bank will indemnify, defend and hold the Concessionaire harmless against any and all proceedings, actions and third party claims for any loss, damage, cost and expense arising out of failure of the Escrow Bank to fulfil its obligations under this Agreement materially and adversely affecting the performance of the Concessionaire's obligations under the Concession Agreement other than any loss, damage, cost and expense, arising out of acts done in discharge of their lawful functions by the Escrow Bank, its officers, servants and agents.

9.2 Notice and contest of claims

In the event that any Party hereto receives a claim from a third party in respect of which it is entitled to the benefit of an indemnity under Clause 9.1 or in respect of which it is entitled to reimbursement (the "Indemnified Party"), it shall notify the other Party responsible for indemnifying such claim hereunder (the "Indemnifying Party") within 15 (fifteen) Days of receipt of the claim and shall not settle or pay the claim without the prior approval of the Indemnifying Party, which approval shall not be unreasonably withheld or delayed. In the event that the Indemnifying Party wishes to contest or dispute the claim, it may conduct the proceedings in the name of the Indemnified Party and shall bear all costs involved in contesting the same. The Indemnified Party shall provide all cooperation and assistance in contesting any claim and shall sign all such writings and documents as the Indemnifying Party may reasonably require.

10. MISCELLANEOUS PROVISIONS

10.1 Governing law and jurisdiction

This Agreement shall be construed and interpreted in accordance with and governed by the laws of India, and the Courts at Goa shall have jurisdiction over all matters arising out of or relating to this Agreement.

10.2 Waiver of sovereign immunity

The Concessioning Authority unconditionally and irrevocably:

(a) agrees that the execution, delivery and performance by it of this

IN



Agreement constitute commercial acts done and performed for commercial purpose;

- (b) agrees that, should any proceedings be brought against it or its assets, property or revenues in any jurisdiction in relation to this Agreement or any transaction contemplated by this Agreement, no immunity (whether by reason of sovereignty or otherwise) from such proceedings shall be claimed by or on behalf of the Concessioning Authority with respect to its assets;
- (c) waives any right of immunity which it or its assets, property or revenues now has, may acquire in the future or which may be attributed to it in any jurisdiction; and
- (d) consents generally in respect of the enforcement of any judgement or award against it in any such proceedings to the giving of any relief or the issue of any process in any jurisdiction in connection with such proceedings (including the making, enforcement or execution against it or in respect of any assets, property or revenues whatsoever irrespective of their use or intended use of any order or judgement that may be made or given in connection therewith).

10.3 Priority of agreements

In the event of any conflict between the Concession Agreement and this Agreement, the provisions contained in the Concession Agreement shall prevail over this Agreement.

10.4 Alteration of terms

All additions, amendments, modifications and variations to this Agreement shall be effectual and binding only if in writing and signed by the duly authorised representatives of the Parties.

10.5 Waiver

10.5.1 Waiver by any Party of a default by another Party in the observance and

HEA

Murmuggo Poor

la



performance of any provision of or obligations under this Agreement:

- (a) shall not operate or be construed as a waiver of any other or subsequent default hereof or of other provisions of or obligations under this Agreement shall not be effective unless it is in writing and executed by a duly authorised representative of the Party; and
- shall not affect the validity or enforceability of this Agreement in any (b) manner.
- 10.5.2 Neither the failure by any Party to insist on any occasion upon the performance of the terms, conditions and provisions of this Agreement or any obligation thereunder nor time or other indulgence granted by any Party to another Party shall be treated or deemed as waiver of such breach or acceptance of any variation or the relinquishment of any such right hereunder.

No third party beneficiaries 10.6

This Agreement is solely for the benefit of the Parties and no other person or entity shall have any rights hereunder.

10.7 Survival

10.7.1 Termination of this Agreement:

- shall not relieve the Parties of any obligations hereunder which expressly (a) or by implication survive termination hereof; and
- except as otherwise provided in any provision of this Agreement expressly (b) limiting the liability of either Party, shall not relieve either Party of any obligations or liabilities for loss or damage to the other Party arising out of, or caused by, acts or omissions of such Party prior to the effectiveness of such termination or arising out of such termination.
- 10.7.2 All obligations surviving the cancellation, expiration or termination of this Agreement shall only survive for a period of 3 (three) years following the date of such termination or expiry of this Agreement.

1 R







10.8 Severability

If for any reason whatever any provision of this Agreement is or becomes invalid, illegal or unenforceable or is declared by any court of competent jurisdiction or any other instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining provisions shall not be affected in any manner, and the Parties will negotiate in good faith with a view to agreeing to one or more provisions which may be substituted for such invalid, unenforceable or illegal provisions, as nearly as is practicable to such invalid, illegal or unenforceable provision. Failure to agree upon any such provisions shall not be subject to dispute resolution under Clause 10.1 of this Agreement or otherwise.

10.9 Successors and assigns

This Agreement shall be binding on and shall inure to the benefit of the Parties and their respective successors and permitted assigns.

10.10 Notices

Unless otherwise stated, notices to be given under this Agreement including but not limited to a notice of waiver of any term or related or breach of any term of this Agreement shall be in writing and shall be given by hand delivery, recognized international courier, mail, telex or facsimile transmission and delivered or transmitted to the Parties at their respective addresses set forth below:

The Concessioning Authority:

CHAIRMAN

Mormugao Port Trust, Administrative Bldg, Headland Sada, Goa.

Fax No:91-832-252 1105

E-mail: chairman@mptgoa.com









The Concessionaire:

The DIRECTOR

Adani Murmugao Port Terminal Private Limited, Adani House, Near Mithakhali Six Roads, Navrangpura, Ahmedabad - 380009 Gujarat

Fax No. 079-25555500 / 26565500

	Ltd
4.4	
Fax No	
Email:	
The Escrow Bank:	
	Ltd
1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	
Fax No.	
Email:	

or such other address, telex number, or facsimile number as may be duly notified by the respective Parties from time to time, and shall be deemed to have been made or delivered (i) in the case of any communication made by letter, when delivered by hand, by recognized international courier or by mail (registered, return receipt requested) at that address and (ii) in the case of any communication made by telex or facsimile, when transmitted properly addressed to such telex number or facsimile number

10.11 Language

All notices, certificates

The stand proceedings under or in connection



with this Agreement shall be in English.

10.12 Authorised representatives

Each of the Parties shall, by notice in writing, designate their respective authorised representatives through whom only all communications shall be made. A Party hereto shall be entitled to remove and/or substitute or make fresh appointment of such authorised representative by similar notice.

10.13 Original Document

This Agreement may be executed in four counterparts, each of which when executed and delivered shall constitute an original of this Agreement.

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

SIGNED, SEALED AND DELIVERED

For and on behalf of CONCESSIONAIRE by:

(Signature)

(Name)

(Designation)

(Address)

(Fax No.)

SIGNED, SEALED AND DELIVERED

For and on behalf of LENDERS by the Lenders' Representative:


(Signature)

(Name)

(Designation)

(Address)

(Fax No.)



LR



SIGNED, SEALED AND DELIVERED

For and on behalf of ESCROW BANK by:

(Signature)

(Name)

(Designation)

(Address)

(Fax No.)

SIGNED, SEALED AND DELIVERED

For and on behalf of Concessioning Authority by:

(Signature)

(Name)

(Designation)

(Address)

(Fax No.)


In the presence of:


18

la/

1.

2.







APPENDIX 16

FORMATS OF REPORTS

			FORM	A1 -1	FOD DED	TH NO 7
	LOADING S	STEM P	ERFORMAN	CE REPORT	FOR BER	I H NO.7
DATE:						
ROGRAMME						
		Alloted	Time			TOTAL PROGRAMME
				Quantity	0	QTY
SI.No.	Party	From	То	in M/T	Cargo	QIT
2						
3						
4						
5						Fort Ctatus
	Prog Quantity in M/T	Start Time	Comp.	No. of Trucks /Rakes	Loaded Qty in M/T	Eqpt. Status Downtime greter than 2hrs.
Party	IVI/ I	Tille	11110			
SHIFT 1						
Party						
Total (RAIL +						
ROAD)	2 0 1 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1					
Name:						
Remarks:			1.5			
SHIFT 2						
Party						
, arty						
						1
				S		
Total (RAIL + ROAD)						
SHIFT 3						
3111110		4. 5.00° 12.00				
Total (RAIL + ROAD)						
Name:						
Remarks:						
Total (RAIL + ROAD)						
TIONE				P		
			3182	of The Time		
			1 000	Paring Adjung		



FORMAT -2

RECEIVING SYSTEM **VESSEL ANALYSIS**

ate:		.=		A/T NAT	COMPRISIN	G 5 HATCH	ES TO UNLO	DAD
DETAIL	LS OF ANALYSIS OF VESSEL NAM	ИЕ	D\	NTMT	CONFRIGIN	G 0 1 1/ (1 0 1)		
LL FOR	R COAL /COKE AT BERTH NO. /							MI
	Vessel berthed at							
	Vessel unberthed at							
3	Unloading Clearance received at							
4	UNLoading commenced at							
5	UNLoading completed at							
6	Total time at berth							
7	Total handling time							
8	Qty UNLoaded by draft							
9	Difference of time							
	a) Time taken to give clearance after berthing							
	b) Time taken for issuing com pl. certificate							
	c) Time taken for unberthing							-ACT .
				Total				
	Details of cargo stock and							
10	reclaimed			RE1				
				SIDE	The state of		RE2 SIDE	
			Stock	Reclaimed	Balance	Stock	Reclaimed	Bala
			Otooit					
	O illian droft						14	
11	Sailing draft							-
12	Remarks:			SUMMARY				
					STREAM	STREAM		
SINo.	Description		4		1	2		
I	Time lost on Ship's A/c	7111						-
1.	a) Hatch ChanGE				73			-
	b) Draft Check							+
	c) Others							
11.	Time lost on Shipper's A/c							1
11.	a) Imbalance/ Lack of Cargo							-
	b) Chocking							-
	c) Others							-
111	Time lost on Plant A/c							
111	a) Breakdowns	1						-
	b) Miscellaneous							+
IV/	Time lost on Others							
IV	a) Power failure							-
-	b) Power Restriction							
-	c) Miscellaneous		56 m					-
1	Total Downtime	13	PATE A					-
V	Total Net time worked	25	9-1-					
VI	10tal Net time Works	1 6/	HEAD AND		~			
			FITTER MORIZUE A (MTT) - : (INDIA) × C.	A HOA	TY (6)	PW. LA. Adan	229	`



	Total handling time (Berthing to Comp. Certificate Recd.)					
-	Comp. Commodo Fracary					T
	DOWNTIME PARTICULARS	1				
_	TIME LOST ON					-
	I. SHIP'S A/C			-		
	1) Hatch Change					
	2) Draft Check			1		
	3) Others					
	IDLE BEFORE DRAFT CHECK					
	WAITING FOR COMPLETION					
	CERTIFICATE					
	WAITING FOR LOADING					
(5 mm)	CLEARANCE					
	SINGLE LOADER SEQUENCE					
	II. SHIPPER'S A/C					
	1) Imbalance/Lack of Cargo					
	2) Chocking					
	3) Others					
	3) Others					
-	III. PLANT'S A/C					
	A) BREAKDOWNS					-
		1,200				
			-			
1	B) MISCELLANEOUS					
			-			
			1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -			
411			-			
			-			
	IV) OTHERS A/C					

LA





MORNO 2, 67 (*THT) 2, 67 (INDIA) - 63 861

Tony of The and

18

231

FORMAT -3

ţio	77	(9)	25					H	< =
Utilizatio n %		7/2)	24						
Gra nd Tot al (11 +15			23					\perp	
Tot al 16t			22					+	
Misc ellan eous			21						
Strik e		4	20						
Spilleg			19					1	-
S S Co No			60		\perp		1		-
HER'S Ch ang e of Par ty			17						-
OADER ON OTHER'S ACOUNT Idle Ch Cro Spil for ang ss lag stack e of Co e er Par nve ty yor			4						
UNLOA IT TIME Tot 12t 0			+	2				-	-
SHIP SCOUN Sing	Č	E E C	3	4			+		
MISE I			တ်	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1					
DOWNTIME DETAILS OF SHIP UNLOADER REASON -WISE DOWNTIME SHIPPERS ACCOUNT rev Total SU's Choking al for antiv 8+10 waiting for a stack for shaint SHIP				2					
WNTIM RE Total 8+10				=					
DO COUNT Prev entiv e Maint				10					
PLANT ACCOUNT Breakdown Prev entiv entiv entiv Maint		e of	e C	6					-
PLANT ACC Breakdown		-	o .	80		8			\square
Hour s Work ed				2					1
Actual Hours Availa ble				9					
Pow er Rail/ Restr iction			1.5	2					
Spec ial Maint				4					
Hoil day // Re pl.				m			OD - YEAR		
Tot al Av aila ble	nrs			2			SAME PERIOD - PREVIOUS YEAR	1	
Equip	Angle and						SAME	Total	tage
- 010									