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Government of India 

Ministry of Finance 

Department of Economic Affairs 

PPP Cell 

 

Empowered Institution for the Scheme to Support Public Private Partnerships in 

Infrastructure  

 

23
rd

 Meeting on April 16, 2010 

 

Record Note of Discussions 

  

 The Twenty third meeting of the Empowered Institution (EI), chaired by Additional 

Secretary, Department of Economic Affairs (DEA) was held on April 16, 2010.  The list of 

participants is annexed.  

 

2. The Chairman welcomed the participants and indicated that there were eight proposals 

from the State Governments for grant of in-principle and final approval for Viability Gap 

Funding (VGF) support.  

 

Agenda Item I: Proposal from Government of Maharashtra for grant of final approval for 

4 laning of Jalna-Deulgaon Raja-Berala Phata Road of State Highways SH 176 and 

construction of 4 lane bypass of Deulgaon Raja on BOT (Toll) basis. 

 

3. The representative of the Government of Maharashtra stated that the VGF requirement 

for the project proposal had gone up by around Rs. 3 crore (from Rs. 19.81 crore to Rs. 22.94 

crore) due to increase in total cost of the project which is because of time over-run. Director, 

DEA informed that the project proposal was initially considered and granted in-principle 

approval in the eight meeting of the EI held in January, 2007 with the total project cost of Rs 

95.91 crore and VGF assistance of Rs 19.18 crore. It was further indicated that the project 

proposal were to be restructured and would send the same for approval. Subsequently, the 

proposal was considered by the EI in its 14
th

 meeting held in June, 2008 indicating the same 

concerns as was indicated in the previous meetings and with VGF amounting to Rs 19.81 crore. 

It was noted that the enhanced project costs and higher VGF requirement for the project proposal 

was done without obtaining prior approval of the Empowered Institution. The Chairman, EI 
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observed that the Sponsoring Authority could have informed EI before enhancing the TPC as 

well as VGF for the proposal. The project proposal was granted final approval with VGF support 

amounting to Rs 19.81 crore. 

 

Agenda Iten 2: Proposal from Government of Maharashtra for grant of in-principle 

approval for 2-laning of Nagpur-Bori Tuljapur section of SH 3 on BOT (Toll) basis – in 

principle approval 

 

4. The representative of State Government informed that the concerned project has not been 

cleared by the State Government and requested the members of EI to consider the project 

proposal in the next meeting. Accordingly, the project was deferred for the next EI meeting. 

 

 

Agenda Item 3: Proposal from Government of Maharashtra for grant of in-principle 

approval for: 

 

I. 2 -lane of the State Highways 1 between Sawaimadhopur-Bharatpur section on 

BOT (Toll) basis. 

 

II. 2-lane of the SH 14 between Bharatpur-Alwar-Behror-Nornol section on BOT 

(Toll) basis. 

 

III. 2-lane of the State Highway 2C and 19 between Jaipur and Nagapur section on 

BOT (Toll) basis. 

 

IV. 2-lane of the Dbadesh-Ramganjmandi-Pipaliya-Bhawanimandi road of SH 9A on 

DBFOT (Toll) basis. 

 

V. 2-lane with hard shoulder of State Highways 2 between Dausa-Dadu section on 

BOT (Toll) basis. 

 

VI. 2-lane with hard shoulder of State Highways 2 between Duda-Sambar section on 

BOT (Toll) basis. 

 

 

5. It was noted that there were six proposals from the State Government of Rajasthan. 

Director, DEA indicated that the status of the bid process of the project proposals was unknown. 
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The representative of State Government indicated that no RFP have been issued in respect of the 

project proposals. In respect of five projects, DCAs were not completed. The Appraisal Notes of 

Planning Commission had not been accompanied with the legal comments done by legal 

consultant. Moreover, confirmation from the State Government that the projects were based on 

MCA for State Highways has been received only two days prior to the meeting of EI.  

 

6. In case of Bharatpur-Alwar-Behror-Nornol section, no documents have so far been 

received from the Sponsoring Authority. The representative of State Government indicated that it 

was a new project and therefore, has not been able to send the project documents for 

consideration of EI. Similarly, in respect of Dadu-Sambar section, the project documents have 

been received only one day before the scheduled meeting and which would require for re-

examination of the same. In the light of above, it was decided to defer these two project 

proposals for the next EI meeting.  

 

7. In respect of Jaipur to Nagapur section, Director, DEA stated that details of work like 

bypasses, bridge, ROB, realignment have been provided neither in EI memo nor in Schedule B. 

The representative of State Government informed that the structures pertaining to bypasses etc. 

have been deleted from the project structure and only the maintenance of city portion of the 

bypass has been retained. 

 

8. Regarding Dbadesh-Ramganjmandi-Pipaliya-Bhawanimandi section, the project would 

not justify for 2-laning on the basis of traffic which would appear to have been taken into count 

in the year 2008. The traffic in 2008 seemed to be widely differing from 2010 and the 

Sponsoring Authority was advised to recount the traffic and share the same with the members of 

EI along with the legal vetting of the project documents. 

 

9. It was decided that the project proposals at Sl no II and VI have been deferred for the 

next EI meeting. The project proposals at Sl no I, III, IV and V have been granted in-principle 

approval with the proposed VGF support and TPC subject to: 

i. Compliance to the Appraisal Notes of DEA and Planning Commission  
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ii. Legal vetting by the State Government in respect of the project proposals before 

the issue of RFP and  

iii. State Government to send a copy of the above for information and record of EI. 

 

10. The meeting ended with a vote of thanks to the chair. 

______________ 


